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ABSTRACT

The New Bedford Harbor Superfund Site is contaminated with polychlorinated biphenyls (PCBs), heavy
metals and other chemicals. Remediation of the site will include dredging contaminated sediments from
the harbor to fina placement in shoreline confined disposal facilities (CDFs).

This report focuses on the dredging component of the remedia design and presents results of the
August 2000, Pre-Design Field Test (PDFT). The main objective of this PDFT was to determine site
specific dredge performance values for use in developing a full-scale remediation plan. The PDFT
demonstrated and recorded performance data including dredge production, accuracy, durry solids
concentration, and air and water quality impacts.

Foster Whedler Environmental Corporation subcontracted with Bean Environmental LLC for the delivery
and demonstration of a hybrid environmental mechanical/hydraulic excavator dredge. The hybrid dredge
was designed to enable accurate dredging of the contaminated sediment, minimize the amount of water
added during the durry pumping process by recycling water decanted from the durry effluent, and
minimize the potential for adverse environmental impacts. The dredging system delivered to the site for
the PDFT included a portable, shallow draft barge platform, a Horizontal Profiling Grab bucket (HPG), a
Crane Monitoring System (CMS), the Bean patented Slurry Processing Unit (SPU), and a water
recirculation system.

Dredge Production

Dredging was performed to obtain representative production rates over a range of conditions, including
varying depths, bank height, and chemical and physical conditions. Production monitoring data were
collected using a number of electronic data collectors and were summarized daily.

Over the course of the PDFT, the representative average production rate for the dredge was 80 cubic
yards per hour (cy/hr). It is believed that excavator production could be increased by 20% on a full-scale
project in the Upper Harbor to approximately 95 cy/hr with system optimization.

Dredging Accuracy

The test dredge equipment demonstrated that a mechanical bucket, operated from an excavator with rigid
connections and a state-of-the-art monitoring and positioning system could achieve a +/- 4-inch vertical
dredging accuracy based on comparison of the PDFT post-dredge survey with the target depths. An
accuracy evaluation showed that 95% of the test area was dredged to within 6inches (in.) of the target
depth, and 90% of the test area was dredged to within 4 in.

Another component of the dredging accuracy evaluation was development and testing of a “visua”
method to determine dredging depth. The visual method provides a fine-tuning of the dredge plan based
on the continuous observations of the “clean” underlying clay layer. The goal of the visua method is to
minimize removal of the underlying clay layer to eiminate unnecessary dredging, and further costly
processing and storage.

Solids Concentration of Dredge Slurry
Average solids concentration values recorded by the SPU system over sustained dredging periods ranged

from 13.3% to 16.3% solids by weight. These concentrations were achieved in dredge areas having
in situ sediments with average solids concentrations of 32% to 43% solids by weight.
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The use of the SPU system on the cleanup of the Upper and Lower Harbors, could reduce the volume of
water transported and treated by an estimated 50% to 70% below that required for a hydraulic cutterhead
system.

Recirculation System

A water recirculation system was integrated with the test dredge to evaluate the feasibility of recycling
water generated by the hydraulic transport process. The recirculation system was highly effective in
essentialy creating a closed loop system, whereby the only water added to the dredge process was that
entrained in the dredge bucket. Without the recirculation system, the volume of water added would be
approximately 320% of the in Stu volume. The recirculation system operated without any significant
problems, and confirmed the feasibility of using such a system on the full-scale remediation.

PCB Removal Efficiency

A secondary objective of the PDFT was to evauate this new dredging technology with regard to site
specific cleanup levels. The dredge performed quite well in this regard. The average sediment PCB
concentration (upper one foot) was reduced from 857 ppm to 29 ppm over the dredged area. This met the
clean up criteria of 50 ppm for the Lower Harbor and approached the criteria of 10 ppm for the Upper
Harbor. Based on experiences during the PDFT, it was determined that remedia dredging to 10 ppm is
possible through the use of modified operationa procedures and project design.

Water Quality Monitoring

Water quality monitoring revedled only a very limited impact on the water column from the actua
dredging in terms of both PCBs and suspended solids. The detected elevations of these parameters were
within the range of fluctuations normally found in the Harbor with changing environmental conditions.
This limited impact was attributed to the bucket design and the method of operation. Larger increases in
water column suspended solids and PCB concentrations were attributed to dredging support activities.

Air Quality Monitoring

Flux chamber samples and ambient air samples were collected to achieve various objectives during the
PDFT. Overdl, this air sampling indicated that CDFs will be a more significant PCB emissions source
than the dredging platform.

Wastewater Treatment

Results of the wastewater treatment pilot study showed that granular activated carbon when used with
clarification and filtration can remove PCB concentrations to below the site-specific discharge limit of
0.065 milligrams per liter (mg/L) per Aroclor. The study also showed that dudge generated from
wastewater treatment plant operations could be dewatered using a plate and frame filter press.

Comparison with Baseline Dredge Technology

A comparison was made between the key performance areas evaluated during the 1989 Pilot Dredging,
1995 Hot Spot Dredging and 2000 PDFT events. The Ellicott 370 HP 10-inch hydraulic cutterhead
dredge was the established baseline dredge in terms of dredging performance in the former two events.
The PDFT demondrated that current state-of-the-art dredge technology, in particular a hybrid
mechanical/hydraulic dredge with sophisticated environmental controls systems, can attain dredge
performance values exceeding that of the basgline dredge, particularly in the areas of dredging accuracy,
dredging production, and solids concentration of the dredge dlurry.
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EXECUTIVE SUMMARY

INTRODUCTION

The New Bedford Harbor Superfund Site is contaminated with polychlorinated biphenyls (PCBs), heavy
metals and other chemicals. Remediation of the site will be conducted in accordance with the Record of
Decision (ROD) dated September 25, 1998 which includes dredging contaminated sediments from the
harbor to final placement in shoreline confined disposal facilities (CDFs).

This report focuses on the dredging component of the remedia design and presents results of the
August 2000, Pre-Design Field Test (PDFT) conducted to determine site specific dredge performance
values for use in developing a full-scale remediation plan. Dredge performance values were previousy
estimated based on results of conventional and aternative hydraulic dredging systems used at the site in
1989 for a Pilot Dredging Study, and in 1995 for Hot Spot dredging. However, changes in dredge
technology over the past severad years makes it likely that newer technology could improve dredge
production and other performance vaues over previous estimates. The PDFT demonstrated and recorded
performance data including dredge production, accuracy, surry solids concentration, and air and water
quality impacts. To reflect full-scale remediation activities to the greatest extent possible, the PDFT was
conducted over a 100-feet (ft.) by 550-ft. area in the New Bedford Upper Harbor. The PDFT team
included: the U.S. Environmental Protection Agency - Region |, the U.S. Environmental Protection
Agency (EPA), Narragansett, RI, Atlantic Ecology Division of the National Health and Environmental
Effects Laboratory, the U.S. Army Corps of Engineers, New England District (USACE), the
Massachusetts Department of Environmental Protection (DEP), Foster Wheeler Environmental
Corporation (Foster Wheeler), Bean Environmental LLC (BELLC), ENSR International (ENSR), URS,
Kevric, and CR Environmentd.

OBJECTIVES

To evauate the performance improvements of a state-of-the-art environmental dredge technology over
conventional dredge technology previously used at the site several performance areas were eva uated:

Horizontal and vertical dredging;

Potential impacts to water quality;

Potential impactsto air quality;

Dredge production rates in shallow water and sediment with debris;

Percent (%) solids concentrations in the dredge durry and slurry pumping capabilities; and

Removal of the contaminated sediment to a given depth.
A secondary objective of the PDFT was to evaluate this new technology with regard to Site specific
cleanup levels. Additional objectives of the PDFT were to evaluate the effectiveness of applying
contaminant dispersants and flocculents within the CDF to reduce PCB losses to air, to evauate

mechanical dewatering methods and to evaluate the use of granulated activated carbon (GAC) to treat
wastewater.

2001-017-0250
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DREDGING TEST PLAN

The dredging test plan consisted of dredge technology selection, dredge performance tests, water quality
monitoring, air quaity monitoring, and wastewater treatment. A testing schedule was established to
ensure that dredge performance testing and monitoring would be captured over five to ten days of
dredging. In totdl, four days (from August 10, 2000 through August 13, 2000) were spent performing
trial dredging during which the dredge system underwent modifications to prepare for test dredging. Test
dredging was performed over the course of five days (from August 14, 2000 through August 18, 2000).

DREDGE TECHNOLOGY SELECTION

Over sixty dredge technologies available in the United States and internationally were screened prior to
selecting three technologies demonstrating the highest probability for success in meeting the New
Bedford Harbor project constraints. The technologies selected were:

The Bean Technical Excavation Corporation (Bean TEC) Bonacavor
The Normrock Industries Amphibex
The Ellicott International Series 370 hydraulic cutterhead dredge

Because the Normrock Industries Amphibex was at the time built on a foreign hull and prohibited from
operating in navigable waters of the U.S. under the Jones Act, and because adequate performance data
was already available for the Ellicott 370 hydraulic cutterhead dredge, the PDFT only evaluated the Bean
type environmental hydraulic excavator.

Foster Whedler subcontracted with BELLC for the delivery and demonstration of a hybrid environmental
mechanical/hydraulic excavator to work along with the Slurry Processing Unit (SPU) previoudy patented
by C.F. Bean Corporation, now C.F. Bean LLC, an affiliate of BELLC. The hybrid dredge was designed
to enable accurate dredging of the contaminated sediment, minimize the amount of water added during
the durry pumping process, and recycle the dredge durry effluent. The dredging system delivered to the
site for the PDFT included a portable, shallow draft barge platform, a Horizontal Profiling Grab bucket
(HPG), a Crane Monitoring System (CMS), the Bean patented SPU, and a water recirculation system.
The main components of the system are described in more detail below.

Horizontal Profiling Grab Bucket (HPG)

A HPG was used by BELLC to achieve the PDFT goal of applying mechanical dredging equipment to the
gte. The HPG is a mechanica clamshell bucket developed in the Netherlands, designed to excavate thin
layers of material with a high degree of accuracy causing minima spill and turbidity. A hydraulic
excavator (backhoe) operates the HPG bucket, with rigid connections rather than wire cable, which are
used with a conventional crane derrick. Since the HPG bucket is actively closed by hydraulic cylinders,
instead of closing wires, its vulnerability to debris is aso significantly reduced. The HPG was designed
to provide a level cut as opposed to a conventiona clamshell bucket’s semi-circular or arched cut which
decreases the need for overlap between adjacent grabs to achieve grade. The HPG is aso designed to
minimize resuspension of sediments by containing the dredged material during excavation and placement.

Crane Monitoring System (CMYS)
The CMS is an on-board eectronic sensor system that provides the dredge operator precise control of the

bucket while dredging, both in the horizontal and vertical planes, and interprets signals from various
components of the dredging system onto a computer display. The design dredge prism is based on the
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interpretation of the core logs by the design team. In using the CMS, the operator dredges in pre-
programmed dredge sets based on a planned horizontal and vertica grid.

Slurry Processing Unit (SPU)

To minimize the amount of water delivered to the CDFs, the Bean patented SPU, which has been used
successfully on other remediation projects to achieve high solids concentrations in the dredge dlurry, was
tested during the PDFT. The SPU system is a proprietary hydraulic durry transport system that delivers
high percent solids concentrations by introducing controlled amounts of water to mechanically dredged
material.

Recirculation System

The SPU system is intended to minimize the amount of water added to the dredged material such that the
dredge dlurry density is optimized. Due to the full-scale project parameters and anticipated water
requirements, additiona efforts were made to develop a system that would serve to further minimize the
volume of water generated during the full-scale project; therefore, a water recirculation system was also
tested in the PDFT. The recirculation system involved the pumping of decant water from the CDF back
to the dredge for use as make-up water, thereby creating a closed loop system.

DREDGE PERFORMANCE TESTS
The dredge performance tests evaluated three areas:

1) Dredge performance at removing PCBs:

Dredge production over arange of conditions

Dredging accuracy

Solids concentration of the dredge durry

Recirculation system effectiveness

PCB remova efficiency (before and after sediment sampling).

2) Water Quality impacts within the Upper Harbor caused by dredging operations.
3) Air Quality impacts at the point of dredging and at the Sawyer Street CDF.
Dredge Production

Dredge production monitoring was performed during dredging operations in the PDFT test area
Dredging was performed to obtain representative production rates over a range of conditions, including
varying depths, bank height, and chemical and physical conditions. Production monitoring data were
collected using a number of electronic data collectors and were summarized daily. Excavator production
and SPU production affected the overdl dredge production. Excavator production was found to be
dependent upon basic dredge production parameters including bucket capacity, cycle time, depth of cut,
bank height, and dredge shifting (advances). Over the course of the PDFT, the representative average
production rate for the excavator was 80 cubic yards per hour (cy/hr) in areas with bank height ranging
between 1.7 ft. and 2.0 ft. It is believed that excavator production could be increased by 20% on a full-
scale project in the Upper Harbor to approximately 95 cy/hr if the system is optimized. This production
range would only be attainable in deeper areas of the harbor where access to the dredge areas would be
unencumbered by a dredge of similar scale, and draft characteristics to that tested during the PDFT. In
shallower areas, where working of the tides would increase the number of barge movements and reduce
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the overall dredging efficiency, the dredge production would be anticipated to be significantly less.
Alternatively, a smaller dredge with less production capacity than that of a dredge of the scale tested
during the PDFT could be used. In either case, with either alarger dredge working the tides, or with use
of a smdler dredge, the production range would be on the order of 35 to 50 cy/hr. This is an estimate
only, based on knowledge of the anticipated reduction in production efficiency (50%-60%) due to depth
restriction on a larger dredge, and an understanding of production capacity of shallow hydraulic dredges.
Both the breakpoint at which a larger production environmental dredge would be replaced by a smaller
dredge, and the production range of that smaler dredge will be better assessed in the 90% Basis of
Design/Design Analysis for the Dredging Design, to be completed in 2001.

SPU production was found to be the dredge production limit in testing during the PDFT, due primarily to
problems with debris clogging. Attempts were made during the PDFT to remedy clogging problems by
adding water jets in the suction line, welding baffle walls in the hopper, and other operational measures.
It is believed that by optimizing the debris management system, SPU production will match, or exceed
that of the excavator production for full-scale remediation.

Dredging Accuracy

Dredging accuracy will be key to minimizing the amount of overdredging while still attaining the target
cleanup goals of the project. The test dredge equipment demonstrated that a mechanical bucket, operated
from an excavator with rigid connections and a state-of-the-art monitoring and positioning system could
achieve a +/- 4 inch vertica dredging accuracy based on comparison of the PDFT post-dredge survey
with the target depths. An accuracy evaluation showed that 95% of the test area was dredged to within
6 inches (in.) of the target depth, and 90% of the test area was dredged to within 4 in. Most of the points
that deviate more than 6 in. are in the dope area, to the north and south of the test area.

Another component of the dredging accuracy evauation was development and testing of a “visuad”
method to determine dredging depth. The visual method provided a fine-tuning of the dredge plan based
on the continuous observations of the “clean” underlying clay layer. Laboratory analysis has shown the
clay layer to contain little to no PCB contamination, and is therefore assumed clean. The goal of the
visual method is to minimize removal of the underlying clay layer to eliminate unnecessary dredging, and
further costly processing and storage. In locations where this method was used, the depth of cut was
reduced from a planned 2-ft. cut, to a 1.7-ft. and 1.8-ft. cut. The visuad method was demonstrated as
having potential for application across the New Bedford Harbor dredge areas where a distinct interface
between the black organic silt surface layer and underlying, native clean gray clay layer is present.

Solids Concentration of Dredge Slurry

Average sustained solids concentration values recorded by the SPU system over sustained dredging
periods ranged from 13.3% to 16.3% solids by weight. These concentrations were achieved in dredge
areas having in situ sediments with average solids concentrations of 32% to 43% solids by weight. This
corresponds to volume concentrations on the order of 40% to 50%. The solids concentration values
attained by the BELLC dredge were affected by debris clogging. Higher solids concentrations would be
attainable with inclusion of a more sophisticated debris separation system on the full-scale project.

The use of the SPU system on the cleanup of the Upper and Lower Harbors could reduce the volume of
water transported and treated by an estimated 50% to 70% below that required for a hydraulic cutterhead
system. A specific range of durry density could be prescribed and provided by the SPU that would best
accommodate the decanting time, recirculation water pressure, and movement of dredge material disposa
operations within the CDF's.
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Recirculation System

A water recirculation system was integrated with the test dredge to evaluate the feasibility of recycling
water generated by the hydraulic transport process. The recirculation system was highly effective in
essentialy creating a closed loop system, whereby the only water added to the dredge process was that
entrained in the dredge bucket. This water addition amounts to approximately 40% of the in Situ volume.
The water was recycled back to the dredge for use as make up water for the SPU system and as jet water
for debris didodgment in the suction line. As controlled by the SPU, excess recirculation water was
directed back to the hopper, from the discharge line, to decrease water content and increase the solids
concentration of the dredge durry. The recirculation system operated without any significant problems,
and confirmed the feasibility of using such a system on the full-scale remediation.

PCB Removal Efficiency

The evauation of the dredge efficiency at PCB removal included two components. The first (primary)
goa was to evaluate the dredge's ability to remove contaminated sediment to a given depth horizon
relative to the dredging plan. The dredge performance was highly accurate in this regard. Comparison of
the target dredge volume with the actua volume dredged yielded an overdredging value of only 16%,
with vertical accuracy of +/- 4 in. reative to achieving the intended horizon. Comparison on pre- and
post-dredging sediment PCB concentrations revealed that 97% of the PCB mass was removed over the
dredged area.

A secondary objective of the PDFT was to evauate this new dredging technology with regard to site
specific cleanup levels. The design included: 1) delineating the 10 ppm PCB concentration horizon
within the test area; 2) establishing a dredging plan based on that depth; and 3) assessing the dredge’'s
ability to remove sediment to that depth. It should be understood that the project goal was not to leave a
final sediment concentration of 10 ppm (as an average concentration over the upper one foot); this was a
field test, not a remedia operation. The dredge performed quite well in this regard. The average
sediment PCB concentration (upper one foot) was reduced from 857 ppm to 29 ppm over the dredged
area. This met the clean up criteria of 50 ppm for the Lower Harbor and approached the criteria of
10 ppm for the Upper Harbor. A similar reduction in sediment concentration was observed for the area
dredged to planned depth and the area dredged to depth based on the visua method.

The PCB mass remaining after dredging appeared to reside entirely in a thin surface veneer and was
attributed to recontamination of the dredged area rather than incomplete removal. Potentia
recontamination mechanisms include material sloughing down slope aong the sides of a dredged cut,
material mobilized during bucket impact and retrieval, material mobilized during anchor wire/spud
repositioning, material mobilized during support vessel operations, and general transport related to tides
and meteorological events. Adjustments to dredging and operational controls will reduce the influence of
many of these mechanisms, and, therefore, a corresponding reduction in surficia sediment
recontamination is expected during full-scale dredging.

Based on experiences during the PDFT, it was determined that remedia dredging to 10 ppm is possible
through the use of modified operational procedures and project design. During full scale operations,
development of a dredge plan and sequencing that proceeds from upsope to downsope and with an
understanding of the site current (tidal) regime would be made to address some of the recontamination
effects due to soughing. Additionally, dredging operationa approaches could be employed during the
full scale project including return sweeps, tighter overlap of bucket grabs, and dower retrieval of final
bucket grab that would provide for a cleaner bottom surface and reduce sloughing of adjacent areas. As
confirmation sampling results became available they would be shared with the dredge contractor and the
operator in particular to modify dredging techniques to obtain a bottom that met the cleanup criteria
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Water Quality Monitoring

The test dredge's ability to minimize environmental impact to water quality by measuring the extent of
contaminated sediment resuspension and transport was evauated by ENSR, and represented a joint effort
by EPA, USACE, and ENSR.

To evaluate water quality impacts associated with the PDFT, the following investigations were made:

Predictive modeling to aid in designing the water quality monitoring field program and to
assess the utility of modeling for the full-scale remediation effort. In addition, the expected
suspended sediment concentration resulting from dredging activities under a variety of
transport assumptions was predicted; and

Field monitoring to assess sediment resuspension during the dredging operation, to collect
water samples for laboratory anadysis and to ground-truth the predictive modeling. The
objectives of field monitoring included real-time location and mapping of any turbidity plume
associated with the dredging as well as collection of water samples at designated stations
downstream of the dredge for laboratory analysis. The monitoring program was structured to
document water column conditions in the Upper Harbor over the course of ebb and flood tidal
events during dredging operations. Water samples were analyzed for total suspended solids
(TSS) and dissolved and particulate PCBs. An assessment of the correlation of the field
turbidity and laboratory TSS data as well as the laboratory TSS and PCB data was aso
performed.

Correation assessment between the field and laboratory data was made. Water quality monitoring
provided data over a range of operational and environmental conditions. Upon examination of the data, it
can be concluded that:

The actual dredging process (removal of sediments with the hydraulic excavator) appeared to
have alimited impact on the water column;

Activities performed in support of dredging (operation of support vessals) appeared to have a
much greater impact on water quality than the dredging; and

Normal fluctuations in water quality occur in the Upper Harbor related to changing
environmental conditions that appear similar or greater in scale than the overall impacts
related to the dredging operation.

Air Sampling and Analysis

Flux chamber samples and ambient air samples were collected to achieve various objectives during the
PDFT. Flux chamber sampling provided a measure of emissions as an indication of the relative
contributions from the various operations to the ambient air concentrations. These will also be used to
support the emissions and dispersion modeling calculations performed as part of developing ambient air
action levels for upcoming construction work. In addition to flux chamber samples collected in the field,
sediment from the bench scale dewatering studies was tested at the USACE Waterways Experiment
Station (WES) for emissions measurements.
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PDFT flux chamber sampling provided useful data for evaluating relative emissions from various sources.
Some key findings are summarized as follows:

Emission flux measurements do not correlate well with source materia concentrations.
However, they do generally appear to be the highest in association with well-mixed sediment
and water durries in the CDF.

In Stu sediments in the mudflat area do not provide the same magnitude of emission flux per
sguare area as well mixed sediment in the CDF. However, given the large surface area of the
exposed mudflats at low tide, these areas and exposed surface water will continue to be a
significant source of ambient air concentrations of PCBs, as measured during the Basdline

study.

Total emissions, calculated as (flux) x (surface area) x (time), are directly proportiona to the
amount of exposed surface area.  Accordingly, exposed CDF surface area is a significantly
greater source of emissions than dredging operations. The contaminated sediments in the
mudflat areas and the river/harbor surface water remain the largest surface area sources of
emissions.

Dredging activities, including the grizzly, hopper, and disturbed sediments in the moon pool
are relatively small sources of PCB emissions in comparison with the CDF because of their
lower flux measurements and limited surface area.

The use of surfactants Dawn and Biosolve to control the sheen at the CDF does not appear to
be effective at controlling PCB emissions. These limited data suggest that Simple Green may
be more effective than other surfactants athough additional testing is recommended before
drawing definitive conclusions.

The st curtain a the moon pool appears to be somewhat effective at containing disturbed
sediment thereby reducing the surface area of higher concentration water and the associated
emissions in the dredge area

Ambient air samples were collected to document conditions during dredging and CDF filling operations.
The results from this study will be used in conjunction with the flux chamber results to support
development of ambient air action levels, being conducted by Foster Whedler under a separate task.

Wastewater Treatment

Dredging operations conducted as part of the PDFT resulted in generating wastewater requiring treatment
before final discharge to the harbor. The volume of wastewater generated during the PDFT was
minimized by the use of the water recirculation system. In an effort to test the performance of the
equipment and processes proposed for a full-scale wastewater treatment system, a pilot-scale wastewater
treatment system was used to treat the wastewater generated during the PDFT. Construction of the pilot-
scale system was conducted from August 3, 2000 through September 3, 2000. The system was operated
from September 4, 2000 through October 13, 2000 to treat over 1-million gallons of wastewater. The
objectives of the pilot-scale study treatment were to evaluate the treatment efficiency, flexibility and
reliability of the individua unit operations/processes and confirm the findings of the wastewater
treatability studies. The individua unit operations that were evaluated in the pilot-scale treatment
included:

Chemical addition and settling;
Ultrafine (0.45 um nominal) sand filtration;
Granular activated carbon adsorption;
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UV/Oxidation; and
Sludge dewatering with a plate and frame filter press.

Water samples were collected before and after each of the unit processes. These grab samples were
anayzed for TSS, PCBs, and total and dissolved metals (cadmium, chromium, copper and lead). TSS
data did not indicate substantial removal of suspended solids from any of the treatment processes. Further
investigation indicated some difficulty with laboratory analysis for TSS due to elevated levels of sats
present in the samples. For this reason, field turbidity measurements (as NTUS) were taken to be a more
accurate indicator of suspended solids removal throughout pilot-scale treatment.

Analysis results also indicate that the contaminants present within the wastewater are strongly associated
with the suspended particles and by removing these suspended solids the mgjority of the contaminants can
be removed from the wastewater stream. However, due to the source of the wastewater (seawater) there
are colloidal particles present which flocculation, clarification and filtration alone cannot remove. The
concentration of PCBs and copper associated with these colloidal particles is sufficient enough that the
wastewater could exceed the discharge limits unless tertiary treatment in the form of activated carbon is
performed.

The dewatering component of the wastewater treatment pilot-scale study showed that dewatering can
reduce the water content and volume of sludge generated during the wastewater trestment process.
Sludge is generated during the clarification stage and the amount of dudge generated will depend upon
chemical condition, wastewater flowrates, and system operating hours.

Comparison with Baseline Dredge Technology

The Ellicott 370 HP Dragon Series 10-inch (discharge) hydraulic cutterhead dredge, used on both the
Pilot Dredging Study in 1989 and the Hot Spot Dredging event in 1995 had been established as the
basdine for the Upper Harbor site in terms of dredge efficiency and performance. Prior studies had
excluded mechanical dredging techniques for use on these two events due primarily to the inefficiency of
barge transport to the disposal facility because of shallow operating depths, the perception that a hydraulic
system left a more uniform bottom surface and concern over resuspension of contaminated sediments.
Comparison was made of the key performance areas evauated during the Pilot Dredging, Hot Spot
Dredging and PDFT events. The three dredging performance evaluations were conducted across different
test areas with different chemical and physical conditions and with different performance testing/cleanup
objectives. The PDFT, however, has demonstrated that current state-of-the-art dredge technology, in
particular a hybrid mechanical/hydraulic dredge with sophisticated environmental controls systems, can
atain dredge performance values exceeding that of the baseline dredge, particularly in the areas of
dredging accuracy, dredging production, and solids concentration of the dredge durry. In terms of
impacts to the environment, for both the baseline dredge technology (hydraulic cutterhead) and the PDFT
state-of-the art test dredge, water quality was found to be impacted by support vessels and anchor
movements more so than the dredging operation itself, and air quality was found to be impacted more at
the CDF than at the point of dredging.

CONCLUSIONS

A state-of-the-art hybrid mechanical/hydraulic dredging system demonstrated dredge performance values
exceeding that which have previousy been achieved at the New Bedford Harbor site in the areas of
dredge production, accuracy, and slurry solids concentrations. Both the sediment removal data and PCB
data acquired indicate that the dredging technology used for the PDFT is very efficient and has a high
probability of achieving sediment PCB clean-up goals established for Upper New Bedford Harbor.
Furthermore, given the data set collected during this study, the question of residual contamination due to
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doughing or migration should be able to be addressed logisticaly by modifying certain dredging
procedures during a full-scale remediation. For full-scale remediation activities, the following dredge
performance design values are recommended:

Dredge Performance Parameter Recommended Design Value

Dredging Production, Water Depths greater than 4 ft. 95 cy/hr

Dredging Production, Water Depths between 2 ft. and 4 ft.* 35 cy/hr

Dredging Accuracy, Vertical Plane, to Design Depth +- .4 ft

Dredging Accuracy, Vertical Plane, using Visual Approach +- 5 ft

Dredging Accuracy, Horizontal +-15ft

Average Solids Concentration of Dredge Slurry 10% - 20% solids by weight
Use of Recirculation System for reuse of Dredge Effluent Water from CDF Recommended

! Based on minimum of 10 hr. operating day
2 will vary depending on in situ density of dredged sediment

Water quality monitoring revealed only a very limited impact on the water column from the actual
dredging in terms of both PCBs and suspended solids. The detected elevations of these parameters were
within the range of fluctuations normally found in the Harbor with changing environmental conditions.
This limited impact was attributed to the bucket design and the method of operation. Larger increases in
water column suspended solids and PCB concentrations were attributed to dredging support activities.

Flux chamber samples and ambient air samples were collected to achieve various objectives during the
PDFT. Overdl, this air sampling indicated that CDFs will be a more significant PCB emissions source
than the dredging platform.

Results of the wastewater treatment pilot study showed that granular activated carbon when used with
clarification and filtration can remove PCB concentrations to below the site-specific discharge limit of
0.065 milligrams per liter (mg/L) per Aroclor. The study also showed that dudge generated from
wastewater treatment plant operations could be dewatered using a plate and frame filter press.
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1.0 INTRODUCTION

The U.S. Environmental Protection Agency (EPA) entered into an Interagency Agreement with the U.S.
Army Corps of Engineers, New England District (USACE) for the New Bedford Harbor (NBH)
Superfund Site.  Under this Interagency Agreement the USACE is providing EPA with technical
assistance to implement the remediation plan selected in EPA’s September 25, 1998 Record of Decision.

The remediation plan involves dredging of polychlorinated biphenyl (PCB) contaminated sediments
throughout the Acushnet River estuary and New Bedford Harbor and placement of dredged materia in
shoreline confined disposal facilities (CDFs). Figures 1-1 and 1-2 provide site location maps of the New
Bedford Harbor Superfund Site.

Prior dredging activities have been performed in the New Bedford Upper Harbor during the Pilot
Dredging study in 1988 and 1989, and for the Hot Spot dredging in 1995. While these dredging events
did demonstrate the use of a number of conventional and alternative hydraulic dredging systems, it was
felt that changes in dredge technology over the years could improve upon past dredge production and
other performance values.

In 2000, Foster Whedler Environmental Corporation (Foster Whedler) working with the USACE
performed preliminary and detailed evaluations of available dredge technologies to meet the specific
requirements of the full scale remediation project. The primary requirements of the dredge equipment for
the New Bedford Harbor cleanup were to demonstrate accessibility for dredging of the Upper Harbor
given the low bridge clearance and shalow water depths, minimize resuspension of contaminated
sediments, provide acceptable dredging production, minimize water added during the dredging process
and demonstrate necessary dredging accuracy. From review and discussion of these evaluations with
USACE and EPA, it was decided to field test the most promising dredging systems, in a Pre-Design Field
Test (PDFT) before fina selection of the dredge system(s) for the full scale cleanup is finalized.

11 Objectives

To evauate the performance improvements of a state-of-the-art environmental dredge technology over
conventional dredge technology previously used at the site several performance areas were eva uated:

Percent (%) solids concentrations in the dredge slurry and Surry pumping capabilities;
Horizontal and vertical dredging;

Dredge production rates in shallow water and sediment with debris;

Potential impacts to water quality;

Potential impacts to air qudity; and

Removal of the contaminated sediments to a given depth.

A secondary goa of the PDFT was to evaluate this new technology with regard to site specific cleanup
levels. Additional objectives of the PDFT were to evauate the effectiveness of applying contaminant
dispersants and flocculents within the CDF to reduce PCB losses to air from the CDF, to evauate
mechanical dewatering methods for water treatment dudges and to evaluate the use of granulated
activated carbon (GAC) to treat decanted seawater.
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1.2 Pre-Design Field Test Plan
1.2.1 Dredge Technology Selection

The reports New Bedford Harbor Cleanup Dredge Technology Review (FWENC, 1999) and Evaluation
of Dredge Technologies, Phase Two - Detailed Evaluation (FWENC, 2000a) were prepared to assist in
the dredge technology selection for the full scale remediation project.

The report New Bedford Harbor Cleanup Dredge Technology Review (FWENC, 1999) provides a current
assessment of the available dredge plant and support equipment that can be considered in determining
how the environmental remediation dredging will be performed in New Bedford Harbor. The report
evaluates potential dredging technologies that can address a set of specific chalenges and criteria that
have been identified in previous studies. These include the following:

Maximize solids content and thereby reduce water volume and water treatment;
Minimize re-suspension of contaminated marine sediments while dredging;

Dredge in water depths of 1 to 4 feet (ft.) and intertidal aress,

Perform precision dredging to minimize overdredging, which would add to the volumes of
material requiring disposal in CDFs;

Dredge in sediment having significant debris;

Attain relatively high production rates; and

Minimize or eliminate odors and PCB volatilization (control floatables and oils with specific
emphasis on controlling contaminated oil releases during dredging).

As part of the New Bedford Harbor Cleanup Dredge Technology Review (FWENC, 1999) a dredge
systems matrix was developed to organize and summarize the technologies that could meet the criteria
established for the project. The following categories of information were investigated and summarized in
the matrix for each dredge technology originally screened (Table 1-1).
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Tablel-1
Dredge Technology Evaluation M atrix

Category Specification
Dredge Type Mechanical, Hydraulic, or Mechanical / Hydraulic (Hybrid)
Dredge Size (Plant) Length x Beam x Height
Draft (ft.) L oaded Draft (ft.)
Dredge Size (Pump / Bucket) Pump Discharge Diameter (in.) or bucket size (cy)
Production Capacity Working Production Capacity (cy/hr)
Debris Handling Very Good, Fair or Poor
Vertical Cutting Accuracy (ft.) Attainable Vertical Cutting Accuracy
Slurry Density Advertised Surry Density (% solids by weight)
Positioning / Monitoring System Type, Accuracy
Surface oil collector (Yes/ No)
Sediment Re-suspension Minimization |(Good / Poor)
Projects Completed Project Name
Location
Project Start / Completion Dates
Volume of Sediment Dredged (cy)
Pipeline / Haul Distance (ft.)
Unit Cost ($/cy)
Dredge Cost Codt to Purchase / Maintain Dredge

Over sixty (60+) dredge technologies available in the United States and internationally were initialy
screened for application on the New Bedford Harbor project in the report. Several preferred dredging
systems and components were proposed for further evaluation by Foster Wheeler. Based on the project
congtraints, described above, the following dredge systems and components were proposed for further
investigation.

Tablel1-2
Dredge Technologies Selected in Dredge Technology Review

Manufacturer / Operator Dredge Technology
Bean Technical Excavation Corporation |Bonacavor Hydraulic Excavator
Normrock Industries Amphibex Amphibious Excavator
Aquarius Industries Amphibious Excavator
DRE-Technologies Dry-Dredge
Ellicott International Series 370HP Hydraulic Cutterhead IHC Holland
WILCO Marsh Buggies Inc. LGP Track Mounted Excavator
Quality Industries LGP Track Mounted Excavator
Cable Arm Inc. Cable Arm Environmental Clamshell
Miscellaneous Land-based Earthmoving Equipment

These dredge systems and components represent existing available technology that have completed full
scale environmenta remediation projects and are believed to meet many of the New Bedford Harbor
Cleanup Project parameters. These technologies were further screened and evaluated against the project
criteria in the report Evaluation of Dredge Technologies, Phase Two - Detailed Evaluation
(FWENC, 2000a). In this study contact was made with dredge technology representatives and project
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managers who are most familiar with the technologies. In some cases a site visit was made. Based on
this intermediate evauation, the dredge technologies having the highest probability for success in meeting
the New Bedford Harbor project constraints were identified and proposed for further investigation by site
demonstration or meetings with technology representatives.

These technologies were selected by Foster Wheeler and USACE project staff knowledgesble of the New
Bedford Harbor project and performance parameters. They included the following:

Bean Technical Excavation Corporation (Bean TEC) Bonacavor
Normrock Industries Amphibex
Ellicott Internationa Series 370 hydraulic cutterhead dredge

Photographs of and technical data for these dredge systems are provided in Appendix P.

The studies concluded that dredging technology used for environmental remediation dredging has
changed substantially since completion of both the New Bedford Harbor Pilot Dredging Study in
1988-1989 and the Hot Spot Dredging event in 1995. Prior studies had excluded mechanica dredging
techniques for use on these two events due primarily to the inefficiency of barge transport to the disposal
facility, because of shallow operating depths, the perception that a hydraulic system left a more uniform
bottom surface, and concern over resuspension of contaminated sediments.

In the 1990's, in response to a growing number of environmental remediation projects, hybrid dredging
systems (the mating of a mechanical excavation system and a hydraulic transport system) have been
developed and used to successfully complete a number of full scale sediment remediation projects. The
Bean TEC environmental hydraulic excavator Bonacavor and the Normrock Industries Amphibex, are two
such systems that have completed full-scale projects, and would likely be well suited to complete portions
of the full scale cleanup at New Bedford Harbor. Conventiona hydraulic cutterhead dredge systems have
also been successfully used to complete contaminated sediment removal projects, including the New
Bedford Harbor Hot Spot Dredging, and could complete portions of the full scale cleanup successfully.

The Ellicott 370 hydraulic cutterhead dredge had been used during both the Pilot and Hot Spot dredging
events, and to date, had provided the best al around performance results at the site. Significant testing
and data collection regarding the dredge performance had been achieved for this dredge and documented.
The Ellicott 370 hydraulic cutterhead dredge was therefore established as the baseline for comparison of
the newer dredge technologies to be tested.

The Normrock Industries Amphibex was concluded to represent the most applicable type of "amphibious’
dredge technology for the full scale cleanup in shallow and intertidal areas, and the manufacturer was
approached to coordinate a field demonstration during the PDFT. At the time however, Normrock
Industries, a Canadian firm, had manufacturing operations located only in Canada. Therefore, it's dredge,
having been built on a foreign hull, was prohibited from operating in navigable waters of the U.S. under
the Jones Act, and thereby precluded from participation in the PDFT. The company has since opened a
manufacturing facility for the Amphibex in the United States, and as the hull is now not foreign built, it
may be further considered for use on the New Bedford Harbor Cleanup, and other dredging operations in
the U.S.

The PDFT therefore focused on the Bean type environmental hydraulic excavator for testing on the New
Bedford Upper Harbor. Coordination between the Bean Dredging Corporation, the parent company of
Bean Environmental LLC (BELLC), and Foster Wheeler was initiated in early 2000, for participation in
development and demonstration of a Bean type environmental hydraulic excavator.
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Foster Whedler contracted with BELLC to develop a dredging system that enables selective dredging of
the contaminated sediment, minimizes the amount of water added during the durry pumping process, and
recycles the dredge durry effluent. This dredge system was a modification of the original Bean type
environmental hydraulic excavator Bonacavor, used successfully on the Bayou Bonfouca Superfund
project.

1.2.2 Dredge Performance Tests

The BELLC dredge and support systems were mobilized to the project site in late July 2000. With final
assembly of the dredge system and movement into the dredge test area, the BELL C dredge underwent a
series of performance tests. Dredge performance parameters monitored by Foster Wheeler and USACE
during the field test are described below. Performance monitoring performed by BELLC is dso
described.

Production Monitoring

Dredge production monitoring was performed over the course of dredge operations in the PDFT test area.
Dredging was performed both with and without operationa controls (reductions in advance speed and
dredge cycle time) to obtain representative production rates over a range of conditions, including varying
water depths, depth of cut (bank height), and chemica and geotechnical conditions. BELLC collected
production data using a number of electronic data collectors for the dredge systems, including flow
meters, production meters, crane monitoring system, and durry processing data. Foster Wheeler and
BELLC production engineers aso recorded excavator cycle time, and production delay data throughout
the duration of the tests. Production monitoring data was summarized daily, and used as baseline for the
following days tests. All production monitoring data collected over the course of the PDFT was
assimilated, checked for quality, and screened for use in developing production ranges for the dredge that
would be reflective of a full scale operation. The dredge production monitoring program results are
presented in Section 3.0, Dredge Performance.

Dredging Accuracy

The BELLC dredge tested was specified to achieve average horizontal positioning and dredging accuracy
of +/- 2 ft. or better and average vertical dredging accuracy of +/- 0.5 ft. or better. Initidly it was planned
that the USACE would measure the horizontal and vertical dredging accuracy, and to ascertain
smoothness of the dredge cut including development of windrows, and “potholing” with daily post dredge
bathymetric surveys. BELLC's bathymetric survey system however was setup to acquire the pre-dredge
survey data for use as part of their dredge positioning and guidance system. The BELLC surveys were
used for the PDFT. BELLC recorded the horizontal and vertica dredge excavation position on a
continuous basis, as daily progress surveys. A final post-dredge bathymetric survey was conducted by
BELLC over the test area, and verified by the USACE survey team. The dredging accuracy results and
project surveys are presented in Section 3.0, Dredge Performance.

1.2.3 Environmental Monitoring

Water Quality Monitoring

Water quality monitoring was performed by the USACE subcontractor ENSR International (ENSR)
during field testing of the BELLC dredge, to assess sediment resuspension at the point of dredging and
downstream of the dredging operation. The dredge system to be tested, including support equipment, was
capable of modifying dredge performance with operational controls to minimize resuspension of bottom
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sediments. The water quality monitoring program results are presented in Section 4.0, Environmental
Monitoring.

Air Sampling

Foster Whedler's subcontractor, The Kevric Company, performed ambient air sampling and analysis
during the PDFT to document concentrations during operations. Locations were selected based on the
proximity to dredging and CDF filling operations and included those around the CDF and near dredging
operations on the eastern shore of the harbor. In addition, Foster Whedler's subcontractor URS
Corporation collected flux chamber samples to provide a measure of emissions as an indication of the
relative contributions from the various operations to the ambient air concentrations. Flux chamber data
will aso be used to support the emissions and dispersion modeling calculations performed as part of
developing ambient air action levels for upcoming construction work. Fux chamber and ambient air
sample results are presented in Section 4.4.
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2.0 PRE-DESIGN FIELD TEST DESCRIPTION

The PDFT was conducted to provide optimum, site specific dredge performance vaues for use in
developing the New Bedford Harbor full scale remediation project. The PDFT demonstrated and
recorded performance data including dredge production, accuracy, durry solids concentration, air and
water quality impacts. To provide the most redlistic data for use in development of the full scale
remediation project, the PDFT was conducted in areas and with equipment that would be reflective of the
full scale project, to the extent possible.

2.1 Pre-Design Field Test Dredge Area

Location and Size

The PDFT test dredge area was selected by Foster Wheder, EPA and USACE project personnel.
A 100-ft. x 550-ft. dredge area, oriented east-west, located in the New Bedford Upper Harbor
approximately 3,700 ft. north of the Coggeshall Street Bridge, was originaly designated for the PDFT.
The area, centered on relatively high levels, over 2,700 ppm of PCB contamination, would contain
roughly 4,000 cubic yards (cy) based on a 2 ft. dredge cut. Also, the area ranged in depth from Mean
Lower Low Water (MLLW) to -5 ft. MLLW, which is representative of depths in the Upper Harbor.

Anaysis of a contaminant characterization program conducted in the PDFT test area and knowledge of
the operational parameters of the BELLC dredge was used by Foster Wheeler, USACE and BELLC to
develop a dredge plan that would provide a desired range of performance data during the PDFT. The
PDFT dredge plan is shown as Figure 2-1. The dredge plan was based on depth and extent of PCB
contamination as identified in sediment characterization data.

Dredge cut lanes were established, running north-south, each 30 ft. wide and 100 ft. long, with 2-5 ft. of
overlap. As the dredge area transitioned across varying depth, debris, sediment type, and contaminant
zones, each cut area provided discrete "sub-test" areas within which dredge performance monitoring
would be performed. With concurrence from the PDFT monitoring team, the dredge area was aso
expanded to a 100-ft. x 150-ft. provisiona test areato permit more dredge volume should it be needed,
and to capture more deeply contaminated sediments located to the west of the origina dredge area. The
coordinates for the dredge test area (US State Plane 1983 Zone - Massachusetts Mainland 2001) are as
follows:

N 2,704,050 E 815,100
N 2,704,050 E 815,650
N 2,703,950 E 815,650
N 2,703,950 E 815,100

The bed eevations within the dredge area ranged from roughly 0.0 ft. MLLW to -5.0 ft. MLLW. The
minimum depth of cut in the dredge plan was 1 foot, while the maximum depth of cut was 4 ft. Materias
dredged were hydraulically transported by the dredge via the discharge pipeline to the Sawyer Street CDF
(CDF C). Figure A-1 shows PDFT project site including the Sawyer Street CDF.  The maximum distance
to the discharge within the CDF from the dredge site was 2,800 ft.
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Sediment Composition

Surface sediment ranged from fine-medium sands in the eastern, shallow portion of the test area, to high-
water content silts in the western portion of the test area.  The material composition within the subtidal
portion of the dredge area was anticipated to be a combination of silt, sand, and clay. A recent sediment
core from a location within 100 ft. of the dredge area contained 19% sand, 53% silt and 28% clay. In
some subtidal areas near the test area, some organic (rooty matter) was encountered. The potentia for
encountering some cobbles, ballast stone or other debris, also existed, and is anticipated in many aress of
the full scale cleanup. In theintertidal and emergent areas aong the eastern end of the dredge area and on
the shoreline within the dredge area, the sediment consists primarily of sty sand, with the sand
component increasing from approximately 60% (40% silt) in the upper 12 in. to 80% (20% gilt) 3 ft.
below the surface. Geotechnical data for the Upper Harbor, including that in the vicinity of the test area,
are provided in Appendix B.

Sediment Chemical Composition

The sediment in the test area was reported to have PCB contamination concentrations of between 0 and
2,700 ppm. Results of the sediment characterization program conducted prior to performance of the
PDFT reveded PCB contamination in the dredge test area ranging from 1.6 to 2,700 ppm in the upper
12 in., 0to 830 ppm at sediment depths from 12-24 in., and O to 260 ppm at sediment depths of 24-36 in.
The PCB Core logs are provided in Appendix J.

Oceanographic Conditions

The PDFT was conducted near the center of the eastern subtidal and intertidal area of the New Bedford
Upper Harbor. In general, wind wave heights in the Upper Harbor do not exceed 1-2 ft. The hurricane
barrier and other restrictions across the Lower Harbor prevent ocean swell from propagating into the
Upper Harbor. The mean tide range for the Upper Harbor is 3.7 ft., with a spring range of near 4.6 ft.
Currents can vary sharply over the harbor area due to various congtrictions. At the Coggeshall Street
Bridge, the maximum ebb and flood currents are estimated to be 6.0 ft./sec and 3.0 ft./sec., respectively.
The average ebb and flood currents are estimated to be 1.7 ft./sec and 1.1 ft./sec., respectively. Current
speeds in the Upper Harbor average roughly 0.3 ft./sec., with a maximum of 0.85 ft./sec. The predicted
tide record for the New Bedford Harmonic station for the period of performance of the PDFT is provided
in Appendix C.

2.2 Pre-Design Field Test Team

The PDFT was performed by individuals from the following organizations:

EPA, New England — Overdll responsibility for the PDFT.

USACE, New England District — Managed the joint efforts of Foster Wheeler and other USACE
subcontractors in performing the PDFT. Responsible for third-party sampling efforts with Foster
Wheeler' s assistance, as well as general oversight of the test on behaf of the USACE and the EPA.

EPA, Narragansett, RI, Atlantic Ecology Division of the Nationa Health and Environmental Effects
Laboratory — Provided technical oversight of water quality monitoring and PCB removal efficiency study
programs conducted during the PDFT.

Foster Wheeler — Prime construction and engineering contractor responsible for implementing the PDFT
and management of subcontractors on site.  Responsible for developing the dredge test plan, dredge
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performance monitoring, air quality monitoring and laboratory analyses, coordination of sediment
dewatering and volatilization testing, and water treatment treatability and influent testing of supernatant in
the CDF. Conducted ambient air sampling and analyses.

BELLC — Dredge contractor responsible for the design, development, mobilization and performance of
state of the art hybrid test dredge demonstrated for PDFT.

ENSR International — Subcontractor to USACE. Responsible for water quality monitoring analyses and
collection and analyses of PCB removal efficiency data during PDFT test.

URS — Subcontractor to Foster Wheeler Environmental for flux chamber sampling.
Kevric — Subcontractor to Foster Wheeler Environmental for ambient air monitoring.

CR Environmental — Provided oceanographic data recording equipment and vessel for water quality
monitoring.

2.3 Dredge System

Under USACE Contract No. DACW33-94-D-0002, Task Order No. 17, Foster Wheeler subcontracted
with BELLC for the delivery and demondtration of a modification of the Bonacavor environmental
hydraulic excavator to work along with the Slurry Processing Unit (SPU) previously patented by
C.F. Bean Corporation, now C.F. Bean L.L.C., an affiliate of BELLC. In response to the contract
specifications and numerous meetings between Foster Wheeler, BELLC, and the USACE, BELLC
mobilized and demonstrated a hybrid dredge (mechanica excavation/hydraulic transport), based on the
Bean type hydraulic excavator platform with SPU. Final design and construction of the dredge's
components and systems were carried out at BELLC's Belle Chasse, Louisiana marine yard, outside New
Orleans. Dredge systems were assembled at the yard, tested and debugged, disassembled and transported
to New Bedford, Massachusetts, for final assembly and mobilization into the PDFT area.

The dredge system mobilized and demonstrated by BELL C at the New Bedford site was comprised of:

A portable, shallow draft barge platform, with fully loaded draft not to exceed 2.0 ft. The
equipment barge and ancillary support vessels were also to be provided with loaded draft not
to exceed 2.0 ft.

A hydraulic excavator with a sealed environmental clamshell bucket. The Profiling Grab
bucket designed by Boskalis Dolman and presented at prior meetings between BELLC,
Foster Wheeler and the USACE was used for the field test. The BELLC dredge system was
to be capable of maintaining at least a 100 cy/hour production rate. The dredge system was
also to be capable of providing horizontal positioning accuracy of +/- 2 ft. or better and
vertical dredging accuracy of +/- 0.5 ft., or better.

The SPU was to be incorporated into the design of the environmental hydraulic excavator, as
a means of providing relatively high and controllable solids concentrations of the dredge
durry. The SPU was to be capable of maintaining at least 30% solids by weight in the
dredged materia durry over the course of a dredging day.

A water recirculation system that would demonstrate the practicality of recycling decant
water from the Sawyer Street CDF as makeup water for hydraulic dredged material transport.

A discharge pipeline for transport of the dredge dlurry to the Sawyer Street CDF.
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Capabilities for providing continuous dredge production data, including discharge flow rate,
solids concentration, material production, cycle times, and advance rate. The dredge system
also provided dredge and excavator position data on a continuous basis.

Additional materials mobilized to the test site and maintained by BELLC over the duration of the PDFT
included the following:

Qil containment boom, deployed around the point of dredging to contain the oil/PCB sheen.
Appropriate dredge positioning and navigationa aids.

Appropriate health and safety equipment, including provisions for operations under Level C
HAZMAT conditions, if required.

Support equipment, including personnd transport, setup and dredge plant positioning
equipment.

The BELLC portable dredge system developed and tested during the PDFT consisted of the primary
components presented in this section. A schematic plan of the dredge as assembled and dredge system
cut sheets showing additiona details are provided in Appendix D. Various PDFT project photos of the
BELLC dredge are provided in Appendix O.

The primary components of the BELLC dredge that distinguish it as a system particularly well suited to
perform environmental dredging in the New Bedford Upper Harbor, are the Horizontal Profiling Grab
bucket (HPG), the Crane Monitoring System (CMS), the SPU, and the Recirculation system. These
components are described in greater detail to convey a thorough understanding of the overall system.
Other mgjor components of the dredge are aso described in this section.

23.1 DredgePatform

Due to access restrictions by water to the Upper Harbor, cost limitations, and to allow for a dredge system
with minima draft, the installation of heavy equipment, and the use of relatively simple barge shifting
devices, the BELLC dredge platform for the PDFT was fabricated using a modular system of interlocked
Flexi-Float pontoons. As the Coggeshall and Highway 6 bridges present a height restriction of 8 ft. at
Mean High Water (MHW), and the design height of the BELLC dredge was 25 ft., only the barge
platform was fabricated in the Lower Harbor. The Flexi-Float units were transported by truck to the
MAT Marine yard on Fish Idand, just south of the Hwy 6 bridge. Fifteen (15), 40 ft. x 10 ft., Series S-50
Flexi-Float modular pontoons, each 5 ft. in height were used in the fabrication of the BELLC dredge
platform (Figure 2-2). The dredge configuration was unconventiona in that it was as wide (80 ft.), as it
was long (80 ft.). This low aspect ratio provided a large and stable footprint upon which to mount the
significant on-board dredge systems, while still maintaining a relatively shallow draft, due to a greater
distribution of weight. The draft of the dredge barge with al systems installed was designed to be 2 ft.
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Figure 2-2
BELLC Test Dredge Under Construction

A key feature of the dredge was incorporation of a "moonpool”, a 30 ft. long x 40 ft. wide cutout, at the
digging end of the barge where the excavation actualy took place. The moonpool concept permitted the
dredging to be conducted within an isolated and relatively quiescent area, enclosed on three sides by the
barge sdewalls, with the bow opening closed by a floating oil boom with 3 ft. deep curtain. The
moonpool served to "encapsulate” the dredge area, providing for decreased wave action at the point of
dredging and entrained any surface sheen within the 30 ft. x 40 ft. area. Once the dredging of an area
corresponding to a “moonpool” or “spud”’ position was finished, the barge was shifted to a position north
or south, to dredge an adjacent area.

Two (2) 20-inch diameter spuds, each 40 ft. long, of integrated Flexi-Float design were installed on port
and starboard sides of the dredge, approximately 56 ft. aft of the bow. A four-point anchoring system,
with two (2), manualy operated, dua-drum diesel winches, was selected for dredge mobility and
positioning. Electric and hydraulic power units were installed for anchor and spud winch systems.

2.3.2 Horizonta Profiling Grab (HPG) Bucket

One of the primary recommendations of the Dredge Technology Review and a goa of the PDFT was to
apply mechanical dredging equipment to the New Bedford Harbor cleanup site. It was believed that
excavation using a mechanical clamshell bucket could provide optimum dredging production, debris
management, and dredging accuracy for the New Bedford Harbor site specific conditions. The
mechanical bucket selected for use with the BELLC dredge tested during the PDFT was the HPG. The
HPG was developed by Roya Boskalis Westminster n.v., BELLC's European partner firm, and has been
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used successfully on environmental remediation projects in the Netherlands and Europe involving
dredging of contaminated sediments. Both 4.5 cy and 3.25 cy HPG buckets were imported to the United
States for demonstration on the PDFT. PDFT production goals and excavator capacity necessitated only
the testing of the 4.5 cy bucket (Figure 2-3).

Figure 2-3
Horizontal Profiling Grab Bucket

In practice, the advantages of the HPG bucket design over conventional mechanical buckets include:
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During closing, the bucket's leading cutting edges follow a horizontal line, by means of
specificaly designed pistons, allowing a horizontal cut over a relatively large surface. This
permits selective dredging of thin horizontd layers.

The maximum opening of 14.75 ft. is approximately 80% longer than a conventional
clamshell bucket. This makes it possible to reach optimal fill of the bucket even when
operating in relatively thin layers. The result is high production even when dredging thin
layers.

The incorporation of a 360° horizontal rotor between the excavator-stick and the HPG bucket
allows the bucket to be positioned in such away that the cutting pattern consists of adjoining,
parale rectangles. The result is a more controllable dredge cut pattern with minimal overlap
and maximum dredging efficiency. Less overlap between cuts also serves to reduce turbidity
and spill.

Because the HPG bucket is actively closed by hydraulic cylinders with good breakout forces,
as opposed to closing wires, its vulnerability to debris has proven to be minimal. The speed
of closing and opening is aso relatively low to minimize resuspension of sediments.



The HPG bucket is fitted with vents, three (3) on the top section of each bucket haf, each
approximately 12-in. x 16-in., which open when the bucket opens and close when the bucket
closes. In this manner the bucket encloses the contaminated sediments and minimal turbidity
and spill is generated during the lifting of the bucket through the water column and above
water. During lowering the bucket in the water, the air enclosed in the bucket escapes
immediately when the bucket is submerged, thus avoiding turbidity created by the release of
entrapped air at the moment when the bucket is closing.

The horizontal and vertical position, and rotation angle of the bucket is determined by the
Rea Time Kinematic (RTK) Differential Globa Postioning System (DGPS) in combination
with the measurement of angles of all movable parts on the excavator.

The HPG bucket is integrated with the CMS where real-time bottom level, bucket position,
rotation, and dredged depth are monitored. Design and actual bottom levels are incorporated
in aDigital Terrain Model (DTM).

2.3.3 Hydraulic Excavator

A Caterpillar 375LC hydraulic excavator (backhoe) with a 27 ft. 6 in. boom and an 18 ft. 1 in. stick was
selected as the optima machine with which to operate the HPG bucket (Figure 2-4). The total weight of
the 375L C is approximately 180,000 pounds (Ibs). Modifications were made on the excavator's hydraulic
system to incorporate al rotation and closure functions of the HPG at relatively low speed to avoid
turbidity during dredging. The 375LC was equipped with centimeter level accuracy RTK DGPS and the
CMS, described in further detail below. The operators cabin was provided with overpressure fresh air
using the BM-Air MAO-5 Pressure Filter System, a unit equipped with heavy-duty dust and carbon
filters. The excavator was placed on wooden mats aft of the moonpool and fixed to the barge by means of
steamboat ratchets.

Figure 2-4
Caterpillar 375 LC Hydraulic Excavator with Horizontal Profiling Grab Bucket
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2.3.4 Crane Monitoring System (CMYS)

The CMS is an on-board eectronic sensor system that provides the crane operator maximum control of
the bucket while dredging, both in the horizontal and vertical planes. The CMS combines signals from
the excavator boom, stick, and bucket hinges, signals from the swing of the excavator, the horizontal and
vertical position (including tide) of the RTK antenna, and the list, trim and orientation of the barge.
These signals are assimilated in a computer that displays the entire dredge system in a graphical format
with the pre-dredge hydrographic survey and the design dredge prism. In using the CMS, the operator
dredges in pre-programmed dredge sets based on a planned horizontal and vertical grid. A heads up
display installed in the operators cab gives a record of the historical bucket position and grade achieved
for every set of the dredge. The CMS display monitors were also provided in the control room and the
vigitor's room during the PDFT. Figure 2-5 shows the typical CMS screen in the operator’s cab. Via
telemetric link, the CMS display can also be provided to a landside office, in real time, in proximity to the
dredge area.

The CMS asingtaled on the BELLC Test Dredge consisted of the following elements:

A Sercel Aquarius 5002 RTK DGPS receiver, providing +/- 2 in. accuracy in the X-Y and Z
planes.

A Sperry SR220 Gyrocompass and digital repeater for barge heading providing accuracy of
+/- 1 degree.

List and trim measurement for the barge with accuracy +/- 0.1 degree.

Measurement of the following movable parts of the excavator and the HPG to calculate the
precise dredging position of the HPG bucket in X, Y and Z. All angles were measured with
an accuracy of +/- 0.1 degree.

Swing angle, excavator to barge
Boom-angle

Stick-angle

Rotation angle of the grab

A computer system that generates graphical displays with real time plan and profile views of
the equipment, the dredge area, dredge grade, dredged areas and elevations, and the mudline,
based on a DTM of the PDFT area. Computer monitors were located in the excavator
operator’s cabin, the control room, and the visitor's room. Dredged depths and positions
were logged and stored continuoudly.

2.3.5 Surry Processing Unit (SPU)
General

Minimizing the amount of water added to the dredged material was a focus area of the PDFT, as a
significant portion of the overdl full scale remediation cost will be attributed to the management and
treatment of the effluent water from the dredge durry. To minimize the amount of water to be ddlivered
to the CDFs, the design team intended to test the Bean patented SPU (Figure 2-6), which has been used
successfully on other environmental remediation projects to achieve solids concentrations in the dredge
durry averaging over 20% solids by weight.
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The SPU system is a proprietary hydraulic durry transport system that deivers high percent solids
concentrations, by introducing controlled amounts of water to mechanically dredged material. The in Stu
material conditions dictate the theoretical maximum achievable durry density (i.e, it is not possible to
achieve solids concentrations that are higher than that of the in Stu materia).

Sensors located on three specific gravity loops (inverted u-tube manometers) placed aong the discharge
line on board the dredge measure parameters by which the solids maximization process is managed. The
SPU system can be operated in manual or automatic mode. In automatic mode the SPU operator selects
the upper and lower limit values for the durry density and for the discharge velocity. Based on the
measured values of durry density, and comparison with the in Situ density ranges for the dredge area, the
computer will adjust the durry pump speed and/or add water to the system. In manua mode the SPU
operator, not the computer, adjusts the durry pump speed and/or adds water to the system. He aso
instructs the excavator operator to add more or less sediment to the system.

A key feature of the SPU is the ability to input decant water from the disposal site back into the system,
thereby substantially reducing the overall quantity of water added to the CDF, and reducing the amount of
water that must be treated.

Figure 2-6
Slurry Processing Unit

SPU System Operation

Operation of the SPU system begins with debris separation after placement of the dredged materia by the
HPG bucket on the 6-inch x 6-inch grizzly screen of the process hopper. To manage the debris and stiffer
material that would not pass or become lodged on the grizzly screen, an elevated mini-excavator was
installed adjacent to the grizzly in order to mash cohesive soils through the grizzly and to remove debris
from the grizzly and deposit them in the trash bin.  On the bottom of the hopper, two horizontal augers
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were ingtaled to homogenize the dredged material and to reduce the (shear-) strength of the sediment to
prepare the optimal mixture for the hydraulic transport. This step would further serve to increase durry
density while minimizing pipeline resistance. The augers can turn both ways in order to release debrisin
case of obstruction. Additionaly, a "rockbox" with a 4-inch x 4-inch screen was installed in the suction
line between the hopper bottom and the main durry pump.

The SPU controls system measures hopper level, suction pressure and mixture velocity along the suction
line. Suction pressure and/or velocity readings below pre-set operating ranges indicate to the SPU
operator the presence of higher than desired densities or suction line blockage.

After discharge from the 12-inch centrifugal pump, the durry enters the first specific gravity (SG) loop
with electronic pressure transducers. The transducers provide the information to the process computer to
calculate slurry density and estimate transport pipeline losses. The density measurement is compared to a
dengity set point, based on the in situ characterization of the dredge area, and appropriate adjustments
(addition of water) are made by the computer system. The same measurements are carried out in a second
SG loop, and again the necessary adjustments are made. The third and fina SG loop together with the
electromagnetic velocity meter measures and records the final solids concentration of the durry asit is
pumped from the dredge to the Sawyer Street CDF.

The 2800 ft. discharge pipeline was an 8-inch diameter (inner diameter 7.13 in.) fused high density
polyethylene (HDPE) line. The same specification and length of pipeline was used as the return water
line. Both discharge and return water pipelines were lashed to and floated by a 16-inch HDPE pipeline,
plugged at both ends. When the discharge line was loaded with dredge durry, it had a tendency to sink.
When the return water line was full, it was more or less neutrally buoyant. The dredge durry was
discharged roughly halfway along the eastern wall in Cell 1 of the Sawyer Street CDF.

2.3.6 Recirculation System

The SPU system is intended to minimize the amount of water to be added to the dredged materia such
that the dredge durry density would be optimized. However, the water that is added to the hydraulic
transport system still requires storage capacity and ultimately, treatment. Due to the full scale project
parameters of large dredging volume, requirement for hydraulic transport due to shallow water, and
limited CDF capacity, efforts were made to develop a system which would serve to further minimize the
volume of discharge water to be managed on the full scale project. A water recirculation system was
therefore included for testing in the PDFT.

The recirculation system involved the pumping of decant water from the CDF with a self priming 8-inch
diesd driven pump (Figure 2-7), via an 8-inch diameter fused HDPE pipeline, back to the dredge for use
as make-up water, thereby creating a closed loop system.

The make up water system for the SPU can be obtained from either return water from the CDF or harbor
water via a sea chest. During the PDFT dredging, however, only return water from the CDF was used to
supply the make-up water pump installed on board the dredge. The make-up pump increased the pressure
of the make-up water to a maximum of 150 ps. The make-up water supply, available at a charged
manifold, was used by BELLC for a number of operations, including SPU water injectors, suction line
debris jets, and the mini excavator (grizzly) debris jet.
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Figure 2-7
Recirculation System Return Water Pump, Cell 2

2.3.7 Support Vessels and Equipment

As with any dredging operation, support vessels and equipment are needed to facilitate the process. For
the PDFT, BELLC mobilized the following:

Hydrographic Survey Equipment

Twenty-six foot (26 ft.), shallow draft, twin screw aluminum survey boat.
Trimble 4000 SSE Sub-meter level RTK DGPS reference station for horizontal positioning.
Odom Mark 11 DF3200 dual frequency echosounder.

Survey computer with SSD dredge navigation and data acquisition and processing software.

Support Vessels

Twenty-seven foot (27 ft.), shallow draft tender tug, "Miami 11".

30 ft. x 65 ft. Equipment barge for staging and transportation of equipment and trash boxes
with a 15-ton telescopic hydraulic crane.

Twenty-one foot (21 ft.), shallow draft, Carolina Skiff.
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2.4 Chronology of Events

The PDFT was scheduled to be performed in the late July 2000, early August 2000 timeframe. The
contract was structured to permit five to ten (5-10) days of dredge performance testing and monitoring.
The chronology of events for the PDFT on site activitiesis as shown in Table 2-1.

Table2-1
PDFT Chronology of Events
Activity Date

Mobilization July 19 - August 7, 2000
Dredge Systems Setup and Calibration August 7 - August 10, 2000
Tria Dredging, Day 1 (Cut 6) August 10, 2000

Tria Dredging, Day 2 (Cut 6) August 11, 2000

Tria Dredging, Day 3 (Cut 6) August 12, 2000

Trial Dredging, Day 4 (Cuts 6) August 13, 2000

Test Dredging, Day 5 (Cuts 7,8) August 14, 2000

Test Dredging, Day 6 (Cuts 8,5) August 15, 2000

Test Dredging, Day 7 (Cuts 5,4,3) August 16, 2000

Test Dredging, Day 8 (Cuts 3,2,1) August 17, 2000

Test Dredging, Day 9 (Cuts 1,A) Augugt 18, 2000
Demobilization August 19 - August 30, 2000

2.5 M eteorological Conditions

Meteorological data was collected over the course of the PDFT at the Sawyer Street meteorological
dtation, located near the northeast corner of the site. The daily raw meteorological data sheets for the
period of performance are provided in Appendix C. A dailly summary of the meteorological conditions
encountered on site during the PDFT is provided in Table 2-2. Over the period of performance of the
PDFT, the weather conditions ranged from clear and sunny with little wind, to periods of moderate rain
(approaching 0.5 in. over course of production day), and wind speeds reaching 15-18 miles per hour.

2.6  Health & Safety Plan

The PDFT was conducted in accordance with the Environmental, Health & Safety (EHS) Program, and
the Site Safety and Hedlth Program (SSHP), as facilitated by Foster Whedler’s EHS personnel.  EHS
personnel also performed real-time and integrated air monitoring on site and on the test dredge to ensure
compliance with established occupational exposure limits, as well as sampling of personal protective
equipment (PPE) for disposal characterization. No major health and safety related incidents occurred
during the PDFT.
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Table 2-2

PDFT Meteorological Data Summary

Average
Average Maximum Average Barometric Average
Date Windspeed ! Windspeed ! Average Wind Direction ! Temperature ! Pressure | Rainfall ' | Total Rainfall >
(mph) (mph) (ON) Compass (degrees F) (inches Hg) (inches/hr) (inches)
8/10/00 7.45 10.32 309 WNW 81.80 29.79 0.008 0.450
8/11/00 11.10 15.38 89 ENE 77.41 29.88 0.006 0.070
8/12/00 15.16 17.39 53 ENE 70.64 29.89 0.000 0.000
8/13/00 11.63 14.99 53 ENE 68.32 2991 0.016 0.460
8/14/00 13.52 16.66 43 NNE 68.83 29.88 0.002 0.250
8/15/00 10.59 12.60 29 NNE 69.21 29.96 0.029 0.320
8/16/00 8.37 10.92 222 SSW 74.58 29.78 0.004 0.040
8/17/00 9.01 11.20 294 WNW 71.74 29.89 0.000 0.000
8/18/00 6.71 10.04 126 ESE 69.10 29.95 0.000 0.060

! Average over duration of testing 0700 hrs - 1700 hrs

2

Daily Total
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3.0 DREDGE PERFORMANCE

The PDFT was undertaken to evaluate the performance of hybrid mechanical/hydraulic environmental
dredge technology with the Bean type SPU. This technology was selected as one of the most applicable
dredging system to be used for the full scale remediation based on the results of the Dredge Technology
Review and Evaluation of Dredge Technologies, Phase 2 - Detailed Evaluation studies completed
in 2000.

Three main dredge performance areas were evaluated during the PDFT: 1) dredge performance in
remova of PCB contaminated sediments; 2) ability to minimize water quality impacts; and 3) ability to
minimize air quality impacts. To measure and record performance that could be extrapolated and used in
the development of the full scale remediation project, a minimum of five (5) days and a maximum of ten
(10) days of test dredging with the BELL C dredge system was planned.

The specific areas of testing for evaluation in the main performance areas included the following:

1) PCB Remova

Dredge production over arange of conditions

Dredging accuracy

Solids concentration of the dredge durry

Recirculation system effectiveness

PCB removal efficiency
2) Water Quality

Water quality impacts within the Upper Harbor caused by dredging operations
3) Air Quaity

Ambient air sampling at the point of dredging and at the CDF

The remainder of Section 3.0 describes dredge system performance in PCB removal. The following
section, Section 4.0, describes results of water and air quality monitoring, and flux chamber sampling.

3.1 PCB Removal - Dredge Performance Testing
Overview

The PDFT testing schedule was established to ensure that dredge performance testing and monitoring
required of the PDFT would be captured over 5-10 days of dredging. The actual schedule changed from
an original planned schedule to incorporate modifications to dredging parameters as determined by the
prior days dredging, by the PDFT team. The PDFT was scheduled to be performed in the late July 2000,
early August 2000 timeframe.

The PDFT test schedule followed the chronology of events as summarized in Table 2-1.

BELLC began dredging operations in Cut 6, and after performing systems calibrations and modifications
or "trial" dredging exercises over the course of August 10-13, proceeded to the east into shallower water.
The easternmost cut dredged was Cut 8. Thereafter BELLC moved to Cut 5 and proceeded to the west,
terminating test dredging in Cut A, in the provisional dredge area. In total, 4 days were spent performing
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tria dredging during which the dredge system underwent modifications to prepare for test dredging, while
test dredging was performed over the course of 5 days. The dredging progress over the duration of the
PDFT in-water work is shown on Figure 3-1.

Dredge performance testing results as it relates to the actual removal and transportation of PCB
contaminated sediments as observed during the PDFT are presented in this section. Conclusions and
recommendations pertaining to performance values for use in designing the full scale remediation are
presented in Section 6.4.

3.1.1 DredgeProduction

Dredge production monitoring was performed over the course of dredging operations in the PDFT test
area. Dredging was performed to obtain representative production rates over a range of conditions,
including varying depths, depth of cut (bank height), and chemical and physica conditions.

BELLC collected production data using a number of electronic data collectors for the dredge systems,
including flow meters, production meters, CMS, and durry processing data. Foster Wheeler and BELLC
production engineers additionally recorded excavator cycle time, and production delay data throughout
the duration of the tests. Production monitoring data was summarized daily, and reviewed by the PDFT
team during the daily planning meeting the following day. An example of a daily production report, for
Augugt 17, is shown on Figure 3-2. The complete production records for the PDFT are provided in
Appendix E.

The production performance of the PDFT test dredge, a hybrid system involving mechanical excavation
and hydraulic materia transport, is based on two main processes, material excavation, and materials
transportation. These processes, while integrated, should be evaluated separately, in order to more
precisaly determine the production limits of the dredge system as a whole. This production evaluation
method can be adapted for other dredging processes involving either hydraulic dredging, mechanical
dredging with barge transportation and rehandling of dredged material, or other hybrid systems. Delays
due to dredge advance, debris separation, mechanical repairs, weather, navigation and other factors, can
influence either or both the excavator or hydraulic transport production efficiency, as can the operationa
controls ingtituted to perform environmental dredging. The key parameters affecting dredge production
on site are discussed below.

Excavator Production

The BELLC dredge excavation system consisted of a Caterpillar 375 LC hydraulic excavator with 4.5 cy
HPG environmental clamshell bucket. The dredge was designed to provide vertical dredging accuracy
exceeding +/- 0.5 ft., and horizontal dredging accuracy exceeding +/- 2 ft., through integration of the
excavator and clamshell bucket with a RTK DGPS and the CMS.

The base excavator production of the dredge, which represents the fastest production rate the dredge can
attain, is based on the cycle time of the grab, including time required to position the bucket over the
dredge cut, lower the bucket to the desired grade, close the bucket, raise the bucket, swing the bucket
to the material hopper, open the bucket over the hopper while material drains out, and return the bucket
to the next dredge cut. The average digging depth of the bucket was 5 ft. below the water surface, with
an average swing angle of 62 degrees. The excavator lifted the bucket 25 ft. above the surface of water.
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Figure 3-2
Daily Production Report, August 17, 2000

New Bedford Harbor Superfund Site, Pre-Design Field Test
BEAN Environmental L.L.C., Test Dredge
Daily Production Report Date: August 17-2000
Dredging Cut No. | spudpos.| Dredge Delay delay
from till time [1,2,3,4] | [1.2,3,4] | layer(ft) from till time description
9:30 10:22 0:52]Start up, move dredge into position,etc
10:22 10:27 0:05|Backwash
10:27 10:45 0:18 3 3 1.5/2.0* 10:45 10:47 0:02]Trash on grizzley hopper
10:47 10:50 0:03 3 3 1.5/2.0* 10:50 11:00 0:10|Shift to Cut 3, pos 2
11:00 11:40 0:40 3 2 1.7 11:40 11:45 0:05|Shift to Cut 3, pos 1
11:45 12:07 0:22 3 1 1.7 12:07 12:09 0:02|Backwash
12:09 12:23 0:14 3 1 1.7 12:23 12:41 0:18|Shift to Cut 2, pos 1
12:41 13:08 0:27 2 1 1.7 13:08 13:50 0:42|Clean Rockbox
13:50 13:56 0:06 2 1 1.7 13:56 13:59 0:03|Backwash
13:59 14:10 0:11 2 1 1.7 14:10 14:19 0:09]Shift to Cut 2, pos 2
14:19 14:31 0:12 2 1 1.7 14:31 14:34 0:03]Trash on grizzley hopper
14:34 14:38 0:04 2 1 1.7 14:38 14:49 0:11]Trash on grizzley hopper,karts,cable,chain
14:49 14:55 0:06 2 1 1.7 14:55 15:00 0:05]Trash on grizzley hopper
15:00 15:06 0:06 2 1 1.7 15:06 15:08 0:02]Trash on grizzley hopper
15:08 15:32 0:24 2 1 1.7 15:32 15:40 0:08|shift to Cut 2, pos 3
0:00 15:40 15:44 0:04|Fuel Cat 375
15:44 16:22 0:38 2 3 1.7 16:22 16:28 0:06|Shift to Cut 2, pos 4
16:28 16:49 0:21 2 4 1.7 16:49 16:51 0:02|Trash on grizzley hopper
16:51 16:55 0:04 2 4 1.7 16:55 16:57 0:02]Trash on grizzley hopper
16:57 17:01 0:04 2 4 1.7 17:01 17:40 0:39|Shift to Cut 1, pos 1
17:40 18:04 0:24 1 1 3.0 18:04 18:08 0:04|Backwash
18:08 18:29 0:21 1 1 3.0 18:29 18:46 0:17|Backwash
18:46 18:54 0:08 1 1 3.0 18:54 18:59 0:05|Shift to Cut 1, pos 2
18:59 19:04 0:05 1 2 3.0 19:04 19:07 0:03]Shift correction due to failing boat
19:07 19:22 0:15 1 2 3.0 19:22 19:24 0:02|Backwash
19:24 19:45 0:21 1 2 3.0 19:45 19:53 0:08|Backwash
19:53 20:06 0:13 1 2 3.0
total: 6:07 total: 4:29
REMARKS:
Dredge pos. 3 redredged from 1.5' to 2'; after grab sample had shown the bottom not to be clean.
15:45 Support vessel Miami grounded creating turbidity
All day delivery of fuel and water supply with Miami and barge creating local turbidity
Spud position 1 left vertical cut on West side and graded cut on North side
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The average cycle time of the 375 LC for this cycle is around 40 seconds for normal digging without
environmental operational controls (Caterpillar, 1998). During actua dredging operations, as seen over
the course of the PDFT, the excavator cycle time will be affected primarily by the depth of cut,
operationa controls due to environmental safeguarding, and operator skill. The overall excavator
production rate is affected by cycle time, dredge movements and positioning, layer height of the grab, and
material hopper capacity. In practice, other delays, including weeather, mechanical problems, and logistics
can impact excavator production. The average cycle time per grab of the BELLC dredge as recorded on
the day with the greatest production (August 17), was 120 seconds. Excavator production calculations are
based on the volume of material dredged as defined by the variance between pre- and post-dredge surveys
and the net operational (effective) hours of the excavator between those surveys. Excavator production
for the PDFT has been calculated for each day and expressed in cubic yards per net operational (effective)
hour. During the initial days of tria dredging, August 11-13, no significant, representative running time
was achieved due to system debugging and operator learning, and post-dredge surveys were not
completed. Post-dredge progress surveys, performed for the purposes of ng dredging accuracy and
dredge production began on Monday, August 14, 2000.

The total volume of material dredged between August 14 and August 18, as determined by comparison of
pre-dredge and post-dredge hydrographic surveys was 2,308 cy. The average hourly production rate for
the excavator alone over this period was 80.3 cubic yards per hour (cy/hr.). On the final day of dredging,
August 18, the excavator production averaged 106.1 cy/hr. The processes affecting the overall dredge
production are discussed below.

Dredge Movements and Positioning

Dredge cuts within the PDFT area were set at 30 ft. wide x 100 ft. long. The width of the dredge cut
corresponded to the width of the moonpool. As the total width of the moonpool was 40 ft., extra space
was available for completing to required depth (grade) an adjacent cut while set over the subject cut, or to
allow the dredge some freedom of movement relative to the dredge cut. One dredge cut consisted of four
barge- or "spud" positions, as dictated by the 30 ft. length of the moonpool. "Shifting" of the barge was
guided with the aid of a gyrocompass repeater and the computer display of the CMS. The CMS provided
the operator and the SPU operator a heads-up display, in real time of the dredge in relation to the dredge
area. During dredge shifting, a smaller scale on the monitor of the CMS computer system was selected to
obtain a plan view image of the dredge in relation to the target dredge cut. Shifting between spud
positions within a dredge cut was accomplished by lifting the spuds aternatively and pivoting the barge
with one of the winches. A shifting pattern was developed by BELLC for the test dredge that permitted
the dredge to remain on line with the dredge cut. The shifting pattern of the BELLC Test Dredge was
somewhat unconventional due to the wide barge width relative to the barge length. The shifting patterns
used to keep the dredge in line while shifting are presented in Appendix D. The actua shifting patterns
employed to move the dredge between spud positions during the PDFT were observed to vary depending
on the desired dredge orientation position relative to adjacent cuts (i.e., pickup materia in adjacent cuts).

The position of the BELLC dredge while in the PDFT area was maintained by two spuds located on either
Side of the dredge. The spuds were lifted by means of hydraulic driven winches. To provide barge
propulsion during shifting, four 500-Ib. anchors were set. Where bottom material was too soft to permit
good anchoring, as is the case aong the western side of the Upper Harbor, the techniques of using either
dua anchors, or land anchors were employed. Two (2) two-drum diesel anchor winches were ingtaled on
each side of the barge and used to pay in and pay out wire rope to advance the dredge into the dredge cut.
Shifting from one dredge cut to another or outside the dredge area (to alow for surveys) was
accomplished by lifting both spuds with anchor winches. Where the anchors could not support a full
shifting load, or when the dredge would move over distances outside the anchor setup, the dredge tender
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"Miami II" was used to provide propulsion. When the dredge was positioned in a new area, the anchors
would be reset and the dredge would have a range within which to move.

The time required to make a shift (spud position change) was measured to take between 6 and 10 minutes.
Dredge advance time and aignment became better with crew and dredge operator practice. The time
required to move the dredge out of the cut depended on a number of factors, most significant of which
was the available stopping force of the anchor. If the anchor dipped at al, the dredge had significantly
less control of it's advance movement, and would require a reset of the anchor and/or vessel assist for
propulsion into the next cut. It should also be pointed out that for the PDFT, short (100 ft.) cutting lanes
were established, relative to the lanes that would be established on the full scale project. Longer lanes
would trandate into less anchor setting, higher productions and cleaner bottom surfaces. The full scale
dredge plan would attempt to achieve cut lanes of up to 500 ft. in length or more.

Depth of Cut

An important element directly influencing the production of the excavator is the depth of cut to be
removed. The depth of cut is aternately called the layer thickness or bank height. In the PDFT test area
the depth of cut ranged from 1.7 ft. to 4.0 ft. Excavating a thicker layer means that more volume can be
dredged before the dredge has to be shifted to a new position, and subsequently, less time is lost for
shifting per volume of dredged material. Full bucket grabs adso trandates into higher production,
whereby delivery of as much material as possible is accomplished with minimal entrapment of water.

Operation of the BELLC dredge in environmenta (accurate) dredging mode, involved importing DTM
data showing the bathymetry of the test area bottom surface, with the dredge plan showing area and
vertical extent of cuts, in the dredge's CMS. The dredge plan was based on the results of the PCB
characterization and input from USACE, Foster Wheeler, and BELLC asto the aeria extent and depth of
cut. The bottom elevation of the cut was defined as depth of cut beneath the bottom surface, calculated
by subtracting the depth of cut from the bathymetry. This target elevation was aso shown in the CMS,
for dredge operator guidance.

The bank height (depth of cut) that provided a full bucket for the 4.5 cy HPG bucket was 14 in. For the

PDFT however, and likely for the full scale project, removal of layers of a height less than that which
would provide a full bucket was instituted to reduce spillage of material. A layer height of 12 in. was
targeted by BELLC to achieve good production with minimal spill, and avoid development of windrows,

and to minimize impacts to water quality. A layer height of 12 in. provides a bucket that is approximately

75% full. A 100% bucket fill may cause the squeezing out of material and leave windrows on the bottom

surface. An initid minima overdepth (3-4 in.), was taken into account, as the goal was to deliver a
“clean” bottom, to provide for inaccuracies in the different steps of the remova process, namely core
sampling, surveying and dredging.

During dredging along the boundaries of a cut, step cuts, which provide a means of creating a slope by
dredging a “stairstep”, were made to avoid vertical walls of greater than 1 foot height, which might
collapse or erode easily. Dredging was initially made in Cuts 6, 7, 8, and 5, respectively as close as
possible to the target dredge level, using the dredge plan. Once it was redized that a native,
uncontaminated clay layer was not as thick as that indicated in the sediment characterization plots,
possibly due to smearing in the core tube, the dredge level in dredge Cuts 2, 3 and 4 changed from one
based on the theoretica plan to one based on observation. When the operator encountered clay, as
evidenced by deposition on the material hopper grizzly, dredging proceeded no deeper in that grab
position. Where the clay layer occurred at more than a few inches from the planned theoretical dredge
level, the target level was adjusted within tenths of a foot of the visual observation on the next, adjacent
spud or “moonpool” position (/4 of a dredge cut), in an attempt to minimize the remova of the
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underlying clay, which had been tested in the laboratory to be "clean”. This visua observation method of
determining dredge depth was applied in Cuts 2, 3 and 4. In these cuts, the depth of cut was reduced from
aplanned 2 ft. cut, to a 1.7 ft. and 1.8 ft. cut. Thisvisua technique of dredging did not appear to impact
production, so long as the crane operator was given clear and quick instruction on the "new" dredge
elevation, by means of rapid update of the CMS, a process that was observed on the BELLC dredge. The
dredging accuracy and PCB removal efficiency results of the PDFT, including in Cuts 2, 3, and 4,
appeared good, and are presented in Sections 3.1.2 and 4.2, respectively.

To assess the dredge production as a function of depth of cut (bank height), productions were evaluated
for the period August 15-17, a period over which the excavator production varied between 60 cy/hr and
85 cy/hr. During this period the depth of cut, that is the layer height to be removed within a cut, ranged
between 1.7 ft. and 2.0 ft. On August 18, dredging in Cuts 1 and A, where the depth of cut was between
3 ft. and 4 ft., the excavator production increased to 106 cy/hr.

Sediment Type

The type of sediment dredged over the course of the PDFT did not appear to impact excavator production
one way or the other. In ether soft black silt, sand, shell, or clay, the HPG bucket had no problems
removing the material. Delays due to material type were encountered on the SPU end of the process as
discussed below.

Water Depth

Excavator production will decrease with increasing water depth by the amount of time required to lower
and raise the bucket from the bottom. The lowering and retrieving rate of the bucket is a function of the
machine selected to operate the bucket, and even more importantly, any operationa controls that may be
instituted to slow the rate of descent and retrieval in order to maintain air and/or water quality standards.

The production of the BELLC dredge developed and mobilized to the site was limited by draft to work in
areas generally deeper than 4 ft. The average draft of the dredge, with fully loaded hopper and fuel tanks
was calculated to be approximately 2.5 ft. and was measured to vary between 2 ft. and 4 ft. depending on
where aong the barge the draft measurements were taken and the level of dredged materia in the hopper.
Asmost of the dredge system weight was located at the port forward corner of the dredge, centered on the
material hopper, the draft was greatest at this corner of the dredge.

In generd the dredge was observed to list forward and to port during al dredging operations. It is
believed that with more involved design of the dredge system for a project of greater magnitude than the
field test, a barge platform could be constructed with lighter equipment and greater footprint that would
float level and draw significantly less water, perhaps 2 ft. or less.

3.1.2 Postioning and Dredging Accuracy

Key to the success of the New Bedford Harbor full-scale remediation will be the ability of the selected
dredge(s) to minimize the amount of overdepth dredging while still attaining the target cleanup goals of
the project. The BELLC hydraulic excavator dredge was selected for pilot testing, in part, to demonstrate
that a mechanical bucket operated from an excavator with rigid connections and state-of-the-art
positioning could achieve dredging accuracy exceeding 6 in. in the verticad plane and 24 in. in the
horizonta plane.
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Rea Time Kinematic Positioning (RTK)

An RTK positioning system (Sercel Aquarius RTK) was used to provide the horizontal and vertical
positioning for the CMS. At the Sawyer Street Site an RTK differentiad station was installed to provide
the RTK Mobile receiver with the necessary corrections to obtain the required precision.

Horizontal and vertical control was established, for both dredging and surveys, by use of Bench Mark “J”
provided by the USACE. The Massachusetts State Plane coordinates for Benchmark “J’ are 2,701,124.58
Northing and 814,466.42 Easting, which is located near the Coggeshall Street Bridge in the Upper
Harbor. Before starting the PDFT, four (4) hours of position data logging was carried out on the
benchmark with this RTK system to confirm vertica control accuracy. The results are shown in
Appendix G, Figure G-1.

Crane Monitoring System (CMS)

The CMS requires severa input parameters that are measured by a number of sensors. A schematic
drawing showing the CMS input parameters is provided in Figure 3-3. The CMS combines signals from
the excavator boom, stick, and bucket hinges, signals from the swing of the excavator, the horizonta and
vertica pogtion of the RTK antenna, and the list, trim and orientation of the barge. The precise
installation and calibration of these sensors determine the accuracy of the CMS. Each sensor was
calibrated before installation on the BELLC test dredge. After ingtalation of al the equipment a field
calibration was executed. Horizontal and vertical control of the CMS systems was confirmed daily while
the test dredging was underway.

Dredge Positioning

Dredge positioning was established using the CM S with input from the RTK system. The CMS, through
use of a heads up computer display terminal, provides the crane operator excellent control of the bucket
while dredging, showing where the bucket is in both horizontal and vertica planes, in real time. The
CMS display monitors were aso provided in the control room and the visitor's room during the PDFT.
Figure 2-5 shows the typical CM S screen in the operator’s cab.

Use of the CMS system allowed the crane operator or “leverman” the ability to “see” where the bucket
was in relation to the dredge cut, vertically and horizontally. In general what was seen on the screen, that
is the depth of cut attained by the operator, was generaly within 2-4 in. of the actua depth of cut as
determined by the daily progress hydrographic surveys. The CMS aso provided the operator the ability
to see where he had dredged in the horizontal plane, and was able to minimize searching for the next
dredge cut.

The CMS was aso used effectively for shifting the dredge into the next spud position. Generdly, the
SPU operator would direct the barge movements from the SPU control room, the highest point on the
dredge. Before shifting the top-view picture of the barge and dredge area was set to a smaller scale, to
provide an overview figure of the barge and the dredge area. The bearing of the barge was indicated by a
digital repeater of the gyro compass.
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Hydrographic Surveys

The dredging process was monitored by hydrographic surveys. USACE Class 1 Hydrographic survey
methods were employed to ensure optimal survey system accuracy. The USACE Class 1 Hydrographic

Method requires survey accuracy of better than +/- 2 ft. horizontaly and +/- 0.5 ft. verticaly. The error

(accuracy) of the positioning system used by BELLC in the dredge accuracy evaluation, as demonstrated
in system cdlibration routines (Appendix G, Figure G-1) was +.1/-.08 ft. verticaly and +.26/-.1 ft.

horizontally. The horizontal positioning of the echosounder transducer was defined by means of a
Trimble DGPS system. The DGPS antenna on board the survey boat was mounted vertically above the
echosounder transducer. For vertical positioning a benchmark near the office site was created and a tide
board close to the dredge area was installed. Before every survey a bar-check to cdlibrate the
echosounder and a position check were carried out. During surveys tide readings were registered and

used for post processing of the survey data.

Survey Results

All survey data was post processed and incorporated into a DTM to compare various survey surfaces and
design surfaces, and generate cross sections of the dredge cut area.

During analyses of the survey results by BELLC it appeared that the horizontal position data recorded
over the course of the survey program had a systematic time delay of approximately 0.4 seconds in
comparison with the recorded depth data. The final post-dredge survey results reflect the correction to
thistime delay. A final confirmatory post-dredge survey of the PDFT test area was aso conducted by the
USACE and showed good agreement with the BELLC survey.

The entire set of hydrographic survey results across the PDFT test area are presented in Appendix H.
Only surveys of Cuts 5, 6, 7 and 8, where the focus of the PDFT was dredging accuracy to the target
depth, were used for the purposes of ng the dredging accuracy performance of the BELLC dredge.

Dredging Accuracy

Figures 3-4 through 3-7 show the pre- and post- dredge survey and target elevation cross sections for
Cuts 5, 6, 7 and 8 used to evauate the accuracy of the BELLC test dredge. Additional survey data
generated for the PDFT is provided in Appendix H.

As can be seen from the cross sections in particular, the dredge performed very well in terms of vertica
dredging accuracy. Overal a+/- 3-inch vertical dredging accuracy was demonstrated across Cuts 5, 6, 7,
and 8. A +/- 4-inch vertical dredging accuracy was demonstrated across the entire PDFT test area by the
BELLC dredge.

Additional accuracy evaluation was carried out by BELLC which was based on comparison of the post-
dredge survey with the target depths for Cuts 6, 7 and 8. The DTM compared 700 points across the
30 ft. x 110 ft. cut area. The % occurrence histograms showing that 95 % of the data points are within
6 in. of the target depth, and 90% are within 4 in. Most of the points that deviate more than 6 in. are in
the slope area, on the north and south ends of the cut. The results of BELLCs accuracy evauation are
provided in Appendix G.
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Correlation with PCB Removal Efficiency

Section 4.2 of this report evauates the PCB removal efficiency of the BELLC dredge. Comparison of the
pre- and post-dredge PCB concentration in the sediment within the test area indicated that approximately
97% of the PCB mass was removed from the test area during the PDFT.

After dredging Cuts 6, 7, 8, and 5, in that order, it was redlized in the field that a “clean” clay layer was
oftentimes higher in elevation than that shown in contamination characterization plots. Theresfter, with
concurrence from the PDFT team, the field target dredge level in Cuts 2, 3 and 4 changed from one based
on the theoretical plan to one based on observation. When the operator encountered clay, as evidenced by
deposition on the material hopper grizzly, dredging proceeded no deeper in that grab position. Where the
clay layer occurred at more than a few inches from the planned theoretical dredge level, the target level
was adjusted within tenths of a foot of the visua observation on the next, adjacent spud or “moonpool”

position (1/4 of a dredge cut), in an attempt to minimize the removal of the underlying clay.

This visua observation method of determining dredge depth was applied in Cuts 2, 3 and 4. In these cuts,
the depth of cut was reduced from a planned 2-ft. cut, to a 1.7-ft. (Cuts 2, 3 and 4) and 1.8 ft. cut (Cut 4).
In these areas, the vertical dredging accuracy decreased to an average of approximately +/- 6 in. from the
target. This reduction in accuracy was observed to be a result of interruptions in the CM S system display
to the operator, and personnel communication errors. It is therefore reasonable to assume, that with rapid
updating of the dredge guidance system to reflect field changes in the target elevation based on visua
observations of the clean clay layer, the dredging accuracy will approach that achieved in the areas where
the target depth is pre-programmed into the crane operators display.

Volume Calculations

Volume calculations were conducted using the daily progress surveys and the pre-dredge survey. The
dredged volumes per dredge cut were calculated using the average end area method. Based on these
volume calculations, presented in Appendix |, the total volume of in situ materid removed from the
PDFT test areais 2,308 cy. The target volume of materia to be removed, based on the final, actua depth
of cut targeted across the PDFT area dredged, was calculated to be 1,985 cy. Comparison of this target
volume with the actua volume dredged yields an overdredging value of 16%.

3.1.3 Slurry Processing Unit (SPU) Production

Minimization of the amount of water added to the dredged material is a focus area of the PDFT and the
design of the full-scale remediation project.

While mechanical excavation delivers dredged material in as close to in Stu water concentrations as
possible, with minimal entrapment of water, the transportation of mechanicaly dredged materia is
typically by barge. Due to the shallowness of the Upper Harbor, barges with materia capacity to
maintain adequate production cannot navigate the upper harbor waters without adversely impacting water

quality.

The Bean patented SPU system is a proprietary hydraulic durry transport system that delivers high
percent solids concentrations, by introducing controlled amounts of water to mechanicaly dredged
material. The SPU measures and monitors the in situ water content of the materia dredged and placed in
a hopper, and injects only as much water as is necessary to keep the durry moving to the treatment and
disposal site, a a specified % solids concentration. The in situ material conditions dictate the theoretica
maximum achievable durry density. It is not possible to achieve solids concentrations that are higher
than that of the in Stu materid.
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The dredged material removed from the dredge cut was placed on the grizzly of the material hopper,
where it began the debris separation and materia transport phases of the dredging process. Debris larger
than 6 in. x 6 in. were screened off the surface of the materia hopper and placed in the adjacent debris
container for ultimate transport and disposal at the Sawyer Street CDF debris disposal area (DDA).

Loading

The SPU production was directly related to the excavator production. To achieve optimum production for
the materia transport phase of the process using the SPU, the material hopper was to be kept |oaded with
dredged material (durry) continuoudly, to create a buffer of materia to be transported. The hopper
capacity was 20 cy, therefore the excavator would require approximately 12 minutes to load the hopper,
assuming buckets are loaded 75%. During the field test, the hopper was loaded at a rate ranging from
approximately 60 cy/hr to 105 cy/hr, depending on the factors discussed in excavator production above,
aswell as by the efficiency of the debris separation phase at the hopper grizzly.

Debris Separation

Debris with dimensions larger than 4 in. was expected to cause clogging and required clearing in the SPU
system during the hydraulic transport, and was therefore removed out of the system at the following
locations:

Coarse debris (greater than 8 inches)

A pre-fabricated 6-inch x 6-inch grizzly screen was installed on the top of the hopper. To remove debris
from the screen, a mini excavator was installed next to the grizzly to pick-up debris and to deposit it into
the trash bin staged next to the hopper. Over the course of dredge testing during the PDFT, materia
clogging of the grizzly screen was occurring when the gray clay layer was encountered and deposited on
the screen. The clay was cohesive and tiff enough that the screen opening would become clogged and
not permit the passage of looser material. To remedy this problem, two (2) modifications were made to
the mini excavator. First a water jet hose was installed from the water injection manifold, charged with
recirculation water, to the end of the mini excavator arm, to be used as an instrument in breaking up the
clogged clay. A flat stedl plate was also welded onto the backside of the mini excavator bucket, to close
the gaps between the bucket teeth, and provide a tool surface which the mini-excavator operator could
"mash” the clay through the screen with. Any debris that was separated out by the grizzly, including
larger cobbles, metal debris such as chain and wire rope, shopping carts, tires, wood and plastic sheets,
was washed with the waterjet, and was deposited into the trash bin, next to the grizzly.

Despite the field remedies implemented to streamline the debris separation phase, some delay was caused
by the inability of the grizzly screen to pass dredged material into the hopper such that hopper capacity
was not sufficient to continue the hydraulic transport process. For a full scale dredging operation it was
suggested by BELLC that, based on site conditions encountered, a different type of debris separation
system, such as a vibrating screen, or rotating drum screen, may provide more efficient results.
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Figure 3-8
Clearing Rockbox of Debris, note cobbles at base of Rockbox
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Small debris (less than 4 inches)

As the inside diameter of the discharge line was 7.13 in., another debris collector, termed the "rockbox",
with a screen mesh of 4 in. was installed in the suction line between the hopper bottom and the durry
pump. A significant amount of smaller debris caused the frequent clogging of the screen in the rockbox.
The debris consisted of smaller cobbles, plastic debris, horseshoe crabs and a significant amount of
guahogs. After some significant downtime and impacts to the overal dredge production due to clogging
of the rockbox by this smaller debris, the ultimate remedy for maintaining a clear rockbox was the
installation of two additional high pressure water jets, again using recirculation water, on either side of the
rock box. Additionaly, by experience, the clogging could be avoided by declutching the dredge pump
and backflushing the screen of the rockbox periodically. While this preventative measure did reduce the
SPU production by a small amount, it was a lesser amount than that attributable to the shutdown of the
system to open and clear the rock box and/or pump, a process that took between 24 to 51 minutes,
depending on a number of factors, namely volume and type of debris clogging the suction line. Despite
delays due to debris on the hydraulic transport process, the excavator production generaly could continue
most of the time due to the buffering capacity of the hopper.

One dgnificant downtime event did occur however due to debris. On Saturday August 12, at
approximately 12:20 hrs., the dredge encountered suction pressure problems on the SPU. It was not
known whether this was a problem caused by debris clogging, poor pump performance or some other
reason. After about 12 hrs. of downtime to not only resolve the suction pressure issue, and perform other
optimization measures, it was discovered that a ¥+inch thick piece of angle iron, roughly 10 in. long by
5 in. high, had managed to pass through the grizzly screen, through the horizontal augers and become
lodged in the suction line between the hopper bottom and the rockbox. Based on the photo taken below,
it would appear that the metal was effectively choking the suction pipe by about 80%. The piece of meta
was removed, and along with the activation of another suction jet at the base of the hopper, the suction
problems encountered until that time were drastically reduced.

Figure 3-9
Stedl Plate Lodged in Suction Line
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Figure 3-10
Steel Plate Lodged in Suction Line

Approximately 5 tons of debris, both separated out at the grizzly and the rockbox, were removed from the
dredged materia prior to pumping to shore. This quantity represents less than 1/10 of 1 percent of the
total volume dredged during the PDFT.

The SPU worked properly during the dredge test and appeared to be stable in the automated mode. The
SPU controls permitted easy adjustment of the hydraulic transport parameters such as discharge velocity
and maximum alowable durry density. The automated injection of recirculation water at the three supply
points appeared to work correctly. All process parameters were observed clearly at the operators desk
panel gauges and on the SPU computer monitor. A screen dump of the SPU controls display is presented
in Figure 3-11.

The hydraulic transport capacity of the SPU was designed to be higher than the maximum excavator
production, to optimize the production potentia of the dredge. The design production limit is therefore
on the excavator process. As a significant volume of debris between approximately 3 and 6 in. was
encountered, the rockbox clogged frequently despite the adaptation of a number of jets intended to break
up such clogging. As such, the dredge (SPU) operator was required to add more recirculated water than is
typically necessary to move durry without risking the plugging of the discharge pipe. In adding more
water the density of the durry, and thereby the dredge production, decreases.
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SPU Production

SPU production is based on net operational hours of the SPU and the mass (tons) of dry solids recorded
by the SPU system. The net operationa hours for the SPU are based on the following selection criteria

SG loop 3 >1.040 specific gravity unit (SGU);
RPM of the durry pump >700 rpm; and
Fow velocity in flow tube >1 ft/s.

When any or dl of these criteria were not met, the SPU was not considered to be operational. In total, the
net operational hours for the SPU correspond with the net operational hours of the excavator.

From the recorded flow velocity and the slurry density measured in the third specific gravity loop together
with the specific gravity of the dredged material, the tons of dry solids are calculated. The SPU volumes
are calculated on the basis of estimated densities of the in Stu material based on sediment investigation
results, as described in this section. SPU productions will not be the same as the excavator production
therefore, which are based on the comparison of a post-dredge survey with a pre-dredge survey.
An example of a daily SPU production report, for August 17, is presented in Figure 3-12. Data are
presented in metric (upper portion) and English units (lower portion) in Figure 3-12.

The SPU production report provides data summarizing the period of performance of the SPU system
while the dredge system is operating effectively. The production report separates out data recorded by the
SPU for periods when the durry has a specific gravity less than 1.040, when the durry pump is turning at
under 700 rpm, or when the flow velocity in the discharge pipe (flow tube) is under 1 ft./sec. Either of
these conditions represent the dredge system as not working effectively.

Of interest in the SPU production report, for August 17’ s testing, the dredge was considered effective for
435 minutes of 559 minutes overal. By the SPU system then, the dredge's efficiency was 77.8%.
During this day 2,509 cy of durry was discharged, of which 537 cy of the durry was in Stu sediment
moved. The average volume of slurry moved was 346 cy/hr, the average volume of in Stu materia
moved was 74 cy/hr. Thistesting day, August 17, represented the best production day for the test dredge,
and provides performance values that could be extrapolated for the full-scale remediation.

SPU Salids Concentration Results

This section summarizes and evaluates the sediment solids concentration data obtained during the PDFT.
Sediment concentration data was obtained from the following sources:

Sediment samples taken from the dredged sediments prior to dredging. This data was used to
determine the in Situ (i.e., in-place prior to dredging) physical properties.

Measurements of durry flow rate and durry wet density in the discharge pipdine from the
dredge (measured in “specific gravity loop 3" or “SG Loop 3" of the SPU).

Volumesin Disposal Cells.

The actual volume of sediment dredged was determined by calculating the difference in volume between
the pre-dredge and post-dredge mudline surface as measured by bathymetric surveys.
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Date: August 17 2000

Figure 3-12

SPU Production Summary, August 17, 2000

Date: August 17 2000

conditions: rho_mix>1040kg/m3, rpm slurry pump>700 rpm, flow velocity in 250 mm flow tube>1 ft/s

water density specific gravity

insitu density

avg. % solids by weight

tons dry solid/insitu volume

[kg/m3] [kg/m3] [kg/m3] of insitu material [TDS/situ m3]
1015 2400 1410 49% 0.684
total effective time period Flow slurry volume insitu tons dry solid % solids by weight | % solids by weight % solids by weight % volume concentration density
slurry pumping time analysed velocity discharged Production Production loop 1 loop 2 loop 3 loop 3 loop 3
[min] [hr:min:ss] [m/s] [metric tons] [%] [%] [%] [%] [kg/m3]
average average [m3/hr] averagelinsitu m3/hr] average [tons/hr] average average average average average
total dredge period: 10:26:-19:44 1.5 265 57 39 13.67% 9.47% 13.08% 21.38% 1,099
snapshots: 11:07-11:43 1.2 213 72 49 20.19% 17.54% 19.94% 33.78% 1,148
11:53-12:22 1.1 203 69 47 19.67% 17.60% 20.03% 33.94% 1,149
13:55-14:35 14 240 61 42 16.56% 11.37% 15.44% 25.46% 1,116
15:02-15:17 14 247 82 56 19.12% 16.14% 19.75% 33.28% 1,146
16:09-16:23 1.9 332 81 56 17.26% 9.82% 15.04% 24.55% 1,112
17:45-18:29 1.8 325 78 53 14.63% 9.75% 14.60% 23.91% 1,109
total effective [min] total gross [min] max daily total [m3] daily total [insitu m3] daily total [tons] max max max max max
435 559 2.1 1919 410 281 33% 31% 33% 60% 1,252
missing: datalog values between 19:44 and 20:06: estimated = 20 m3
Date: August 17 2000 conditions: rho_mix>1040kg/m3, rpm slurry pump>700 rpm, flow velocity in 250 mm flow tube>1 ft/s
water density specific gravity |insitu density avg. % solids by weight short tons dry solid
[kg/m3] [kg/m3] [kg/m3] of insitu material per insitu volume [TDS/cu-ft]
1015 2400 1410 49% 0.021
total effective time period Flow slurry volume insitu tons dry solid % solids by weight | % solids by weight % solids by weight % volume concentration density
slurry pumping time analysed velocity discharged Production Production loop 1 loop 2 loop 3 loop 3 loop 3
[min] [hr:min:ss] [ft/s] [%] [%] [%] [%] SGU
average average [cy/hr] average [insitu cy/hr] average [short tons/hr] average average average average average
total dredge period: 10:26-19:44 4.9 346 74 43 13.67% 9.47% 13.08% 21.38% 1.099
snapshots: 11:07-11:43 4.0 279 94 54 20.19% 17.54% 19.94% 33.78% 1.148
11:53-12:22 3.8 265 90 52 19.67% 17.60% 20.03% 33.94% 1.149
13:55-14:35 45 314 80 46 16.56% 11.37% 15.44% 25.46% 1.116
15:02-15:17 4.6 323 108 62 19.12% 16.14% 19.75% 33.28% 1.146
16:09-16:23 6.2 434 107 61 17.26% 9.82% 15.04% 24.55% 1.112
17:45-18:29 6.0 425 102 59 14.63% 9.75% 14.60% 23.91% 1.109
total effective [min] total gross [min] max daily total [cy] daily total [insitu cy] daily total [short tons] max max max max max
435 559 7.0 2509 537 309 33% 31% 33% 60% 1.252
missing: datalog values between 19:44 and 20:06: estimated = 27 cy
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The concentrations in the disposa cell were estimated using the data from column settling, self-weight
consolidation and column consolidation tests performed on New Bedford sediment.

There are severa common ways of reporting sediment “concentrations’ or density. Each method has
certain advantages for engineering design or construction monitoring. In the testing done during the
dredge PDFT, different methods were used for (a) pre-dredge core samples analyzed in the geotechnical
laboratory, (b) monitoring durry flow through the dredge SPU during dredging, and (c) post-dredge
survey and calculations. For calculating quantities of dredged material moved and for evaluating dredge
production, it is necessary to convert between difference measurements and reporting methods.

In general, soil contains solid particles, water in void space between soil particles, and air in void spaces.
For saturated sediment, the volume of air is zero. The top portion of Figure 3-13 shows a schematic
representation of the solid and fluid that make up sediment. Table 3-1 provides a list of definitions used
to discuss the results of the PDFT solids concentration study.

Results of the pre-dredge testing are reported in Appendix B and F as “wet weight” in kilograms per
meter® (Kg/nT), which can be converted to slurry specific gravity by dividing by 1.000. The average wet
unit weight of sediment dredged each day was determined by calculating a weighted-average of the pre-
dredge samples in each days dredge area. As shown in Figure 3-13, the wet weight of the sediment
dredged on August 16, 2000 was 1,400 Kg/n?’. The drawing in Block 1 of the figure shows other ratios
such as “concentration”, “percent solids by weight”, “percent solids by volume™, and “moisture content”.
In addition to the ratios, the drawing in Block 1 shows corresponding weights and volumes of solids and
pore fluid in one cubic foot of in situ sediment.

During dredging, slurry concentration was measured by density gauges in pipe loop 3. The flow rate and
density measurements were taken continuoudy during SPU operation. The tables in Appendix F
(Figure 3-12 is SPU Production Tables for August 17, 2000) show the percent solids at different times
and aso gives the calculated daily average percent solids by weight for each days dredge. The average
percent solids by weight for August 16, 2000 was 13.15%. The other corresponding ratios are shown on
the drawing in Block 2 of Figure 3-13. The in situ sediment dredged on August 16 had a concentration of
668 grams per liter (g/L) and a wet unit weight of 87.4 pounds per cubic foot (pcf) (1,400 Kg/n). This
corresponds to 27.8 percent solids by weight and a moisture content of 110 percent.

In moving from the in Situ concentration to the slurry concentration, the dry weight of solids is the same
(41.7 pounds). Since both thein situ sediment and pipeline durry are both saturated with pore fluids, the
only difference in volume is due to the addition of fluid. Note that the concentration went from 41.7 pcf
ingtu to 9 pcf in the durry and that the volume increased from 1.0 to 4.63 cubic feet (cf). In the pipeline
durry, the concentration was 144 g/L and had a wet weight of 317 pounds with a volume of 4.63 cf
(68.5 pcf or 1,100 Kg/nt). The dry weight of solids and the corresponding volume of dry solids is
constant; therefore, the difference between in Stu volume and pipdline volume is the amount of water
added to make the durry, which is 3.63 cf per cf of in Stu sediment.

The most accurate method to determine the in stu volume of sediment dredged is to perform pre- and
post-dredge surveys (which was done for this PDFT). However, dredging contractors need preliminary
estimates of in Stu production during dredging to better manage their work. Therefore, they use data on
the flow rate and durry density combined with data on in situ density and concentrations to estimate
in situ dredge production. The results of typica caculations are shown in Figure 3-12 and the
calculations for each day of dredging are shown in Appendix F. The measure values are durry flow rate,
time of discharge and durry density (also caled specific gravity of mixture). This data is used to
calculate percent solids in the durry and dry solids pumped. Finaly, data on situ sediment is combined to
estimate in situ cubic yards of sediment dredged and in situ production.
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Phase diagram representation

Figure 3-13

Sediment Volume Changes: In Situ to Pipeline to Disposal Cell

Example particle- water structure

Volumes Weights OO O [ Percent solids by weight:
v, AIR W, = zero (S <O &) Water content:
(zero for saturated sediments) <:><§> Percent solids by volume:
V., FLUID W, Concentration:
O Slurry density:
\'A SOLIDS Wi O%O Volume solids (Vs)
(oven-dried weight)
Vi TOTALS W, Solids specific gravity 2.40

Fluid unit weight 63.3 pcf (1.015 Kg/m3)

W, /W,
W,/ W,

V. /V,
W,/ V,
W,/ V,
We/Gs * 1w

1. EXAMPLE IN-SITU SEDIMENTS

16 AUGUST 00

Vw = 0.722 cf :}O%%

Vs =0.278 cf

Wet weight 1400 Kg/m3 (87.4 pcf)
C =668 g/L or 41.7 pcf
27.8 % solids by volume
47.7 % solids by weight
w =110 %
Ww =457 Ib

Ws =41.7 Ib

V=1.0cf

W=2874Ib.

2. PIPELINE SLURRY
16 AUGUST AVERAGE

13.15 % solids by weight w = 660%

C =144 g/L or 9 pcf

6 % solids by volume

Vw =4.35 cf

3. IN DISPOSAL SITE

(Based on Settling Column and
Self-weight Consolidation)

C =500 g/L or 31.2 pcf
38.4 % solids by weight
20.8 % solids by volume

w=161%
OO [
< O O
Vw = 1.06 cf X O<§> Ww =67.11b
Vs = 0.278 cf Q@ Ws =417 Ib
V=134cf W =108.7 Ib.

Vs = 0.278 cf

Ww =275 |b

Ws =41.7 b

V =4.63 cf

W=3171b
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Table3-1

Geotechnical Symbols and Definitions Used in the Evaluation of Solids Concentration

Symbol | Definition

Wi Weight of oven-dried solid particles

W; Weight of pore fluid surrounding solid particles

W, Weight of pure water

Vs Volume of compressed, oven-dried solid particles

Vs Volume of pore fluid surrounding solid particles

W, Weight of solids and pore fluid

Vi Volume of solids and pore fluids, which is total volume of sediment or durry

Vi Volume of pure water

Psw Percent solids by weight, which is defined as W, / W, times 100

W Moisture content, which is defined as W;/ W,. Thisis used in geotechnical
engineering and can be greater than 100 percent.
Concentration or dry density, which is defined as W/ V,. This can be expressed as

C Kilograms per cubic meter (Kg/ m3), gram per liter (g/L), or pounds per cubic foot
(pcf).

a& or Wet unit weight, also called total unit weight or wet density, is defined as W,/ V..

9 | The symbol gis often used for thisratio.
dor g Pore fluid density or fluid unit weight is defined as W;/ V¢
d, or Water dendity or water unit weight is defined as the density of pure water (62.4 pcf
% | or 1,000 Kg/ m3).

Specific gravity of oven-dried solids. Thisisthe unit weight of dry, compressed

Gs solids divided by the unit weight of pure water. Thisis analogous to the unit weight
of solid rock.

G Specific gravity of sediment or slurry mixture. Thisis the unit weight of a

m solid/water mixture divided by the unit weight of pure water.

Specific gravity of fluid, which is the unit weight of the fluid divided by the unit

G weight of pure water. The value of 1.026 istypically used for seawater (64.0 pcf /

' 62.4 pcf). For this project, the fluid is assumed to be a mixture of fresh and salt

water and afluid specific gravity of 1.015 was used in calculations.
Percent solids by volume, which is defined as V¢ / V,times 100. Thisistheratio of

Ps, the volume of solids divided by the volume of durry. The volume of solids can not
be measured directly, but is caculated as W / (G dy).
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Dredging contractors often use the term “percent volume” to describe the ratio of in situ sediment volume
to the volume of the durry mixture in the pipdine. This is a useful ratio for dredging because it
summarizes the ratio of how much volume must be pumped by hydraulic dredges for each in situ cubic
yard of sediment removed. For example, if 5 cf of durry is pumped to remove 1 cf of sediment, then the
percent volume would be 20 percent (1/5 times 100).

The dredging contractor “percent volume” does not account for solids concentrations in either the in Situ
sediment or pipeline durry. Thisis not the same as the percent solids by volume defined above, which is
directly related to solids concentrations. Due to potentia confusion with volume percentages, these terms
are not used in this report in describing concentration relationships.

In stu Sediment Concentrations

Table 3-2 summarizes the concentration data for the sediment dredged from August 13 to August 18,
2000 during the PDFT. In this table the “Given Data’ are values measured during the pre-dredge
sampling. The “sediment specific gravity”, G,, is the measured durry specific gravity on the dredge in
Loop 3. In the BELLC data reports, this is shown as the wet unit weight of slurry in Kg/n?, which in
metric unit is smply 1,000 times the durry specific gravity. The “specific gravity of solids’ is based on
the values measured in the pre-dredge core samples, as reported in Appendix B and F. The “fluid
density” is the same as BELLC used in their calculations in Appendix F. All the ratios under “ Calcul ated
Ratios’ are calculated from the given vaues.

The sediment had in Situ specific gravity of mixtures of 1.26 to 1.41, which corresponds to concentrations
of 425 to 668 g/L, wet unit weights of 78.6 to 88.0 pcf (1,260 to 1,410 Kg/n?), solids by weight of 33.8 to
48.6 percent, and moisture contents of 196 to 110 percent. The organic content of the sediment varied
between 4 and 12%. These values are typica for very soft, silt or clay marine sediments with natura
organic material.

Pipeline Concentrations

Table 3-3 summarized the concentration data for the dredged material surry pumped from the barge
(as measured in loop 3 for each day from August 13 to August 18, 2000. In this table the “Given Data’
are the durry percent solids by weight, which is measured on the barge during dredging. The sediment
solids specific gravity and pore fluid density are the same values measured in the pre-dredge sampling
each day.

The average solids by weight ranged from 11.0 to 13.2 percent from August 16-18, which were the days
that are closest to expected production. This corresponds to concentrations of 120 to 144 g/L and wet unit
weights of 67.6 to 68.5 pcf (1,080 to 1,100 Kg/nt).

The table also shows calculated ratios for pipeline solids contents ranging from 12 to 28 percent by
weight. During full scale dredging, once al system configurations have been optimized and the operators
comfortable with the debris management characteristics and range of in situ sediment densities to be
encountered during dredging, the average concentration is expected to be higher than that experienced
during the PDFT test. With production solids contents of 16 to 20 percent by weight, a reasonable
assumption for the full scale dredging system, the concentrations would be 180 to 230 g/L and wet unit
weights would be 70 to 72 pcf (1,120 to 1,150 Kg/n’).
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Table 3-2

Calculated In Situ Sediment Characteristics

GIVEN DATA CALCULATED RATIOS
Sediment  Specific Fluid Wet Fluid Solids by Water Concentration  Concentration
Specific  Gravity of  Density density Density volume Content Solids by weight or dry density  or dry density
Gravity solids (pcf) (pcf) (Kg/L) (percent)  (percent) (percent) (pcf) (g/L)
Gn G, d; d, d; P, w P C C
Insitu sediment

13-Aug| 1.270 2.40 63.3 79.2 1.014 18.4 187 34.9 27.6 442.7
14-Aug| 1.280 2.40 63.3 79.9 1.014 19.2 178 359 28.7 460
15-Aug| 1.380 2.40 63.3 86.1 1.014 26.4 118 45.9 39.5 633
16-Aug| 1.400 2.40 63.3 87.4 1.014 27.8 110 47.7 41.7 668
17-Aug| 1.410 2.40 63.3 88.0 1.014 28.5 106 48.6 42.8 685
18-Aug| 1.260 2.40 63.3 78.6 1.014 17.7 196 33.8 26.5 425
C 1.10 2.40 63.3 68.6 1.014 6.2 642 13.5 9.2 148
A 1.15 2.40 63.3 71.8 1.014 9.8 390 20.4 14.7 235
L 1.20 2.40 63.3 74.9 1.014 13.4 273 26.8 20.1 321
C 1.25 2.40 63.3 78 1.014 17.0 206 32.6 25.5 408
U 1.30 2.40 63.3 81 1.014 20.6 163 38.1 30.9 495
L 1.35 2.40 63.3 84 1.014 24.2 132 43.1 36.3 581
A 1.40 2.40 63.3 87 1.014 27.8 110 47.7 41.7 668

T 1.45 2.40 63.3 90 1.014 31.4 92 52.0 47.1 754
E 1.50 2.40 63.3 94 1.014 35.0 78 56.1 52.5 841
D 1.55 2.40 63.3 97 1.014 38.7 67 59.9 57.9 928
1.60 2.40 63.3 100 1.014 42.3 58 63.4 63.3 1014

1.303 2.40 63.3 81 1.014 20.8 161 38.4 31.2 500
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Table 3-3
Calculated Slurry Characteristics

(BELLC 3rd Loop)
GIVEN DATA CALCULATED RATIOS
Solids by  Specific Fluid Water Solids by  Concentration Fluid Slurry Density
weight  Gravity of  Density Content volume or dry density =~ Density =~ Concentration or wet density  Slurry Specific
(percent) solids (pcf) (percent) (percent) (pcf) (Kg/L) (g/L) (pcf) Gravity
Py, G gr w P, C ds C d;
BEAN 3rd loop (daily averages)

13-Aug 8.83 2.40 63.3 1033 3.9 5.89 1.014 94 66.7 1.07
14-Aug 9.44 2.40 63.3 959 4.2 6.32 1.014 101 66.9 1.07
15-Aug 10.33 2.40 63.3 868 4.6 7.0 1.014 111 67.3 1.08
16-Aug 13.15 2.40 63.3 660 6.0 9.0 1.014 144 68.5 1.10
17-Aug 13.08 2.40 63.3 665 6.0 9.0 1.014 144 68.5 1.10
18-Aug 11.02 2.40 63.3 807 5.0 7.4 1.014 119 67.6 1.08
C 12.0 2.40 63.3 733 5.4 8.2 1.014 131 68.0 1.09
A 14.0 2.40 63.3 614 6.4 9.6 1.014 155 68.9 1.10

L 16.0 2.40 63.3 525 7.5 11.2 1.014 179 69.7 1.12

C 17.0 2.40 63.3 488 8.0 11.9 1.014 191 70.2 1.12
U 18.0 2.40 63.3 456 8.5 12.7 1.014 204 70.6 1.13
L 19.0 2.40 63.3 426 9.0 13.5 1.014 216 71.1 1.14
A 20.0 2.40 63.3 400 9.6 14.3 1.014 229 71.6 1.15

T 22.0 2.40 63.3 355 10.7 16.0 1.014 256 72.5 1.16

E 24.0 2.40 63.3 317 11.8 17.6 1.014 283 73.5 1.18

D 26.0 2.40 63.3 285 12.9 19.4 1.014 310 74.5 1.19
28.0 2.40 63.3 257 14.1 21.1 1.014 339 75.5 1.21
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Concentrations of in situ sediment and pipeline durries are useful because the tota volume of sediment or
durry isinversely proportional to concentration. In mathematica terms. V,C, = V,C, or VoV, = G/ C,.
For example, if the concentrations are 600 g/L in Stu and 100 g/L in the pipeline, the pipeline volume
will be 6 times the in gtu volume (600/100). If the pipeline concentration is raised to 150, then the
pipeline volume would only be 4 times the in situ volume (600/150).

The lower portion of Figure 3-13 shows schematic representations of the in Stu sediments in the PDFT
dredge area and average pipeline durry using data from August 16 for illustration. The figure aso shows
a disposa site representation, which is discussed below. In this figure, one cf of in Stu sediment is
represented in each step. By conservation of mass, the dry weight of solids is constant throughout
dredging and disposal (which is 41.7 pounds in the example shown). Since there is no air in saturated
sediment, the difference in volumes and unit weights is due only to the addition or subtraction of water.

The in situ sediment dredged on August 16 had a concentration of 668 g/L and a wet unit weight of
87.4 pcf (1,400 Kg/nt). This corresponds to 47.7 percent solids by weight and a moisture content of
110 percent.

In the pipeline durry, the concentration was 144 g/L and had a wet weight of 317 pounds with a volume
of 4.63 cf (68.5 pcf or 1,100 Kg/n?). The dry weight of solids and the corresponding volume of dry
solids is constant; therefore, the difference between in situ volume and pipeline volume is the amount of
water added to make the durry, which is 3.63 cf per cf of in situ sediment.

If the durry concentration was increased from 13 percent to 20 percent by weight, the concentration
would be increased from 144 g/L to 230 g/L. In this case, the volume in the pipeline would be
2.90(668 g/L / 230 g/L) timesthe in Stu volume. The volume of water added would then be 1.90 cf per
cf of in 9tu sediment.

Sediment Concentrations in Disposal Cell

Sediment concentrations in the disposa cell can be estimated using data from this dredge test and data
from laboratory column settling, self-weight consolidation and column consolidation tests. All these tests
were performed on a composite sample of fine-grained sediment from New Bedford. The sand portion of
the sediment was removed prior to performing these laboratory tests.

Column consolidation tests were performed on sediment mixtures with concentrations of 42, 94, 178 and
515 g/L. At the completion of column settling, the sediment concentrations were 454, 391, 390 and
549 g/L for the four tests, respectively. The column settling test is designed to model the concentration in
sediment at the top of the sediment to water interface in a settling basin.

Sediment in a disposal cell continues to consolidate after discharge due to self-weight consolidation and
due to consolidation of fill placed over the sediment. The initial consolidation that occurs under the
weight of sediment under water in the settling basin is modeled in the laboratory by the self-weight
consolidation test. The test performed on sediment with an initial concentration of 178 g/L showed
concentrations that ranged from 265 g/L at a depth of 3in. to 514 g/L at a depth of 27 in.

The column consolidation test models consolidation at very low loads. The tests performed on sediment
with initial concentrations of 42 and 94 g/L showed that under stresses of about 50 pounds per square foot
(psf), the concentrations would be about 500 g/L.. A stress of 50 psf corresponds to a depth of 3 ft. below
the sediment water interface in adisposal cell.
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Bulking Factor

The ratio of sediment volume in the disposal cell (below the sediment/water interface) to the in situ
volume is the “bulking factor”. The bulking factor depends on many variables including initial sediment
concentration, method of dredging and disposal, rate of dredging, type of dewatering in the disposa cell,
depth of disposal cell, and weight of fill over the sediment in the disposal cell. The data can be used to
make estimates of bulking for the sediment dredged during the PDFT.

The sediment dredged on August 16 had an in Situ concentration of 668 g/L. In those areas where the
dredged sediment contains little sand, the bulking can be estimated using a concentration of 500 g/L in the
disposa cell. Figure 3-13 shows the estimated conditions in sediment in the disposal cell with a
concentration of 500 g/L. The volume would be 1.34 cf, which gives a bulking factor of 1.34.

The in situ sediment concentration in the dredge test area ranged from 425 to 668 g/L .

The bulking factor decreases when the percentage of sand in the sediment increases. The bulking factor
for loose sand and gravel is close to 1.0 because the sand settles quickly and the settling that occursin a
disposa cdl is similar to natural settlement that occurs in the Harbor. Extra space in the disposal cells
has to be reserved to alow for settlement of the sediment from the durry discharged in the cells.

Disposal

The dredged material surry was discharged adjacent to the eastern sheetpile wall, halfway into Cell No.1.
To alow visud inspection of the slurry discharge, the end of the discharge pipeline was held 2-3 ft. above
the water surface with the aid of abackhoe. After 2-3 days, the coarse materials (mainly shells) present in
the durry had stacked and broke the water surface. To mitigate odors in the vicinity of the CDF by
preventing further stacking of the dredged material above the water surface, the pipeline was shortened,
by cutting off approximately 20 ft., so that the discharge could be re-directed to another open areain the
CDF. An ail absorption boom was installed around the discharge point to minimize the extent of the oil
sheen in the CDF.

The 8-inch HDPE pipeline used as the discharge pipeline came off the 3 SG Loop on the dredge and was
lashed to the 16-inch HDPE line, along with the 8-inch recirculation water pipeline, for flotation. When
the discharge pipeline was being used it had a tendency to sink up to 2-3 ft., due to wear in the connection
with the flotation line. Navigation lights that had been attached to the top of the flotation pipeline did not
generaly stay attached due to poor connections, wind and wave conditions, and perhaps vandalism.

Solids Concentration of Dredge Slurry

The solids concentration during hydraulic transport of the durry is governed by the following e ements:
Minimum required velocity in the discharge line.

Maximum density at which pipeline resistance can be overcome by the maximum pressure
generated by the durry pump.

Quantity of materia discharged in the hopper by the excavator.
Maximum instantaneous volume concentrations between 65 and 85% were achieved corresponding with

densities up to 1,270 Kg/nT related to in situ (wet) densities between 1,260 and 1,410 Kg/n?. Averages
over longer periods of time showed volume concentrations between 25% and 55%.
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Average sustained solids concentration values recorded by the SPU system over sustained dredging
periods ranged from 13.3% to 16.3% solids by weight. These concentrations were achieved in dredge
areas having in situ sediments with average solids concentrations of 32% to 43% solids by weight. This
corresponds to volume concentrations in the order of 40% to 50%, by volume. The solids concentration
values attained by the BELLC dredge were affected by debris. Higher solids concentrations would be
attainable with inclusion of a more sophisticated debris separation system on the full-scale project.

The use of the SPU on the cleanup of the Upper and Lower Harbors, could reduce the volume of water
transported and treated by an estimated 50% to 70% below that required for a hydraulic cutterhead
system. A specific range of durry density could be prescribed and provided by the SPU, that would best
accommodate the decanting time, re-circulation water pressure, and movement of dredge materia
disposal operations within the CDF's.

3.1.4 Recirculation System

A dignificant aspect of the PDFT was the successful demonstration of the dredge effluent water
recirculation system. The recirculation system essentially created a closed loop system, whereby the only
water added to the dredge process was that entrained in the dredge bucket. This water addition amounts
to approximately 40% of the insitu volume. The water was recycled back to the dredge for use as make
up water for the SPU system and as jet water for debris didodgment in the suction line. As controlled by
the SPU, excess recirculation water was directed back to the hopper, from the discharge line, and recycled
in the hydraulic durry transport system. No water was used from the sea chest for makeup water for
hydraulic durry transport.

The recirculation system operated without any significant problems. Only one delay was caused by the
recirculation system, when the return water pump lost its prime.

The entire dredge test was carried out using recirculation water from the CDF. No outboard water was
used for the make-up pump.

3.1.5 MassBaance

The total volume of water and dredged material was measured to derive the mass balance for the PDFT.
Water levels in Cell 1 and Cell 2 of the Sawyer Street CDF were measured at the start and stop of
dredging each day of test dredging, and additions or losses from the system were accounted for.

No dredged materia or large volume of water had been placed in Cell 1, since its resurfacing and lining,
until the PDFT. No survey was performed in Cell 1 to determine the volume of the dredged materia in
Cell 1 dueto the PDFT.

The total volume of dredged material Slurry added to the Sawyer Street CDF was measured to
be 4,204 cy.

A volume of water added to Cell 1 to suppress air emissions/odor was estimated to be
1,338 cy.

The volume of rainwater added to the system during the period of performance was measured
to be 351 cy by the site meteorological station.

The estimated volume lost due to evaporation was 257 cy.
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The volume of water lost on the dredge due to overflow of the recirculation water in the
hopper was estimated to be 267 cy.

To account for the likely consolidation of the loose liner and the underlying sand surface, a
1-inch consolidation was applied across Cell 1, for an estimated volume of 270 cy.

The volume of material removed from the dredge area was calculated to be 2,308 cy based on
comparison of the pre- and post-dredge hydrographic surveys of the dredge area.

Based on the measurements and calculations listed above (and shown in Table 3-4), the net volume of
water added to the CDF is 1,001 cy.

The caculated volume dredged and pumped shown in Table 3-4 is based on pre- and post-dredge surveys
a the dredge site and pre- and post- dredge water level measurements in the disposal pond. For
comparison, the estimated in situ dredge volume based on BELLC cdculaions is 2,111 cy
(193+340+325+424+537+292 cy). In this case, the ratio of survey volume to estimated is 1.09

(2,308/2,111).
Table3-4
Mass Balance Calculations of Percent Solids by Volume

Description Sart Stop Volume(cy)
A [Tota Volume of Slurry and Water Added 8/10/00 14:10 | 8/20/00 12:20 4204
B |Volume of Water Used to suppress odor 8/19/00 09:00 | 8/19/00 12:00 1338
C|Volume of Rain Water 8/10/00 14:10 | 8/20/00 12:20 351
D [Volume of Water Evaporation 8/10/00 14:10 | 8/20/00 12:20 257
E [Volume of Losses on dredge 8/10/00 14:10 | 8/18/00 17:45 267
F|Volume Loss due to Consolidation 8/10/00 14:10 | 8/20/00 12:20 270
G|Dredged Materia Volume (from Post-Survey) 8/10/00 14:10 | 8/18/00 17:45 2308
H [Net Volume of Water Added by Dredging 8/10/00 14:10 | 8/20/00 12:20 1001

(=A-B-C+D+E+F-G)

Ratio of in situ volume dredged (G) to volume 70%

durry pumped (G+H)

The total volume of durry discharged from the dredge is 9,686 cy (891+1522+1818+1924+2509+1022
cy) based on flow measurement by BELLC. Based on the in situ volume dredged measured by survey
(2,308 cy) divided by the volume slurry pumped (9,686 cy), the ratio of in sSitu volume to durry pumped
is 23.8%.

A dgnificant aspect of the PDFT was the successful demonstration of the dredge effluent water
recirculation system. The entire dredge test was carried out using recirculation water from the CDF.
No outboard water was used for the make-up pump. The recirculation system essentially created a closed
loop system, whereby the only water added to the dredge process was that entrained in the dredge bucket.
Thiswater addition amounts to about 1,001 cy (item H in Table 3-4), which is 43% of the in situ volume.
The water was recycled back to the dredge for use as make up water for the SPU system and as jet water
for debris didodgment in the suction line. As controlled by the SPU, excess recirculation water was
directed back to the hopper, from the discharge line, to decrease water content and increase the solids
concentration of the dredge durry. No water was used from the sea chest for makeup water for hydraulic
durry transport. For comparison, without the recirculation system, the volume of water added would be
7,378 cy (9,686-2,308), which is 320% of the insitu volume.
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4.0 ENVIRONMENTAL MONITORING

4.1 Overview

The PDFT was undertaken to evaluate performance of the hybrid environmental dredge technology being
considered for remediating the New Bedford Harbor Superfund Site. The environmental monitoring
objectives of the PDFT included: 1) evauating actual dredge performance relative to remova of
contaminated sediments; 2) evauating the dredge's ability to minimize environmental impact to water
quality by measuring the extent of contaminated sediment resuspension and transport; and 3) evauating
impacts to local air quality. These performance aspects are evauated in the following sections.

4.2 PCB Removal Efficiency

The evaluation of the dredge performance relative to removal of contaminated sediments included two
components: 1) The first (primary) goal was to evaluate the dredge's ability to remove contaminated
sediments to_a given depth horizon relative to the dredging plan (Foster Wheeler Environmental
Corporation — FWENC, 2000a). Results of this analysis are reported within Section 3 of the main report;
and 2) A secondary objective was to determine how effectively the dredging technology could remove
contaminated New Bedford Harbor sediments within the test area by comparing pre and post dredge PCB
concentrations.  This information was used to determine overall PCB mass removal efficiency and to
evduate the effectiveness of this technology with regard to site-specific cleanup levels under the
conditions of the PDFT.

ENSR conducted the PCB contaminant characterization for the PDFT dredge technology evaluation.
Details of this investigation are presented in Appendix J. The appendix includes comparison of pre- and
post-dredge PCB concentrations as part of the overal efficiency evaluation. The work represents a joint
effort by the EPA (New England Region and Atlantic Ecology Division), the USACE, and ENSR (under
contract DACW 33-96-D-004 to the USACE).

Pre-dredge sediment core samples were collected at each of 40 stations which include 30 stations located
in the original 100-foot x 400-foot dredge footprint of the test area and 10 additiona stations in the
provisiona test area located immediately to the west (Figure J-2). Post-dredge cores were collected at
stations where dredging was completed, and sampling methodology was similar to that of the pre-dredge
effort. Post-dredge grab samples were collected adjacent to core locations and at other locations in the
test area to assess surficia sediment conditions. The sediments collected for the dredge efficiency testing
were analyzed for the 18 congeners selected by National Oceanographic and Atmospheric Administration
(NOAA) for the National Status and Trends program and by the EPA EMAP program (hereafter referred
to as the NOAA 18). Edtimates of total PCBs were caculated based on a mathematical relationship
among these parameters in New Bedford Harbor sediments determined by Foster Wheeler Environmental
Corporation (FWENC, 2001b). This alows data comparisons to be made with historical Aroclor data and
the more generally applicable homologue information. The regression formula used to calculate total
PCB homologues from the NOAA 18 is:

Total PCBs= (2.5 x NOAA 18)

It should be emphasized that this is a site-specific relationship developed for New Bedford Harbor
sediments only, and should not be applied at other sites.

The results of the PCB analyses for pre- and post-dredge sediment core and grab samples are presented in
Appendix J, Tables J3, J4, and J5. Figures 4-1 and 4-2, below, provide summary information on
sediment type and PCB concentrationsin the test area.
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A review of the pre-dredge core logs in Figure 4-1 revedls that most of the pre-design area was overlain
with a layer of black sty material. The thickness of this layer generally increased from east to west,
ranging from severa inchesin Cut 14 to over 4 ft. in Cut E. This material appeared to have a high water
content and often had a distinct hydrogen sulfide (H,S) and/or petroleum odor. Sand was noted benesth
the thin layer of silt materia in the extreme eastern portion of the area. Over the remainder of the pre-
design area, the black surficia deposit was underlain by alight gray, clay-like material.

For the cores that were analyzed, the PCB concentrations (ppm as total homologues) have been overlaid
on the core logs in Figure 4-1. Each reported value represents the concentration in the tfoot (0.3m)
section of core that was composited for analysis. A review of Figure 4-1 revedls that elevated PCB
concentrations are generally restricted to the silty surficial deposit. PCB concentrations ranged from
severa hundred to severa thousand ppm for 1-foot (0.3m) composite core sections that consisted entirely
of the slty material. The 1-foot (0.3m) composite core sections that were entirely situated in the
underlying clay or sand deposit had no or very low (<10 ppm) detectable PCB concentrations.

Post-dredge core logs and PCB concentrations are presented in Figure 4-2. For the area that was dredged,
the sample logs revea a uniform layer of light gray, clay-like materia generaly overlain by athin veneer
of black, silty material. As described in Section 3.1 of the main report, dredging was performed only in
cuts 1-8 and the southern portion of cut A (see Figure 3-1). In the physical description presented in
Figure 4-2, the logs for locations 10 and 22 in cut 9, location 23 in cut 11, and location 12 in cut 13
represent areas that were not dredged. Post-dredge cores were collected at these locations to assess if
sediment conditions changed adjacent to the dredged area.

For the cores and grabs that were analyzed, the PCB concentrations (ppm as total homologues) have been
overlaid on the core logs in Figure 4-2. For the grabs, the PCB concentrations represent a composite of
the 0-2 cm (0-0.8 inch) sediment depth. These concentrations are reported in the box above each core.
For the cores, the PCB concentrations represent a composite of the 0-1 foot (0-0.3m) sediment depth.
These concentrations are reported within each core.

PCB concentrations for the grabs (generally representing the black silty material) ranged from 0.47 ppm
(location 2) to 470 ppm (location 31) and were generaly above 100 ppm. Concentrations in the upper
one foot (0.3m) composite from the cores ranged from 0.67 ppm (location 9) to 130 ppm (location 21)
and were generaly above 7 ppm. PCB concentrations were significantly higher in the grabs than in the
upper 1-foot (0.3m) core composites at 16 of the 18 locations where both grabs and cores were anayzed.

PCB Removal Efficiency of BELLC Test Dredge

The Pre-Design Field Test was designed to, among other goals, determine the ability of the proposed
dredge system to remove contaminated sediment without causing adverse ecological or human hedth
effects. Efficiency was determined based on the ability to remove PCB-contaminated sediment down to
the 10 ppm depth horizon. Based on pre-dredge sediment cores, a dredging plan was established to
accomplish this. Two measurement endpoints were identified to evaluate this technology. The first was
to compare the volume of sediment actually removed to the estimated volume to be removed based on the
original dredge plan. This was accomplished using bathymetric data before and after the dredging to
determine how effectively the dredge performed (Section 3.0). Comparison of the target dredge volume
with the actual volume dredged yielded an overdredging value of only 16%, with vertica accuracy of
+/- 4 inches relative to achieving the intended horizon.

A second endpoint designed to evaluate removal efficiency included determining the sediment PCB
concentrations before and after dredging to calculate overall PCB removal efficiency of the dredge. The
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dredge was very efficient in this regard. The results indicate that approximately 97% of the PCB mass
was removed within the dredging boundaries. The average PCB concentration in the upper one foot of
sediments was reduced from 857 ppm to 29 ppm over the dredged test area. This met the clean up criteria
of 50 ppm for the Lower Harbor and approached the criteria of 10 ppm for the Upper Harbor. It should
be understood that the PDFT goal was not to leave afinal sediment concentration of 10 ppm as thiswas a
field test, not aremedia operation.

During the design phase of this project, it was determined that most sediments within the dredge test area
had a high water and silt/clay content. This fact introduced the possibility that some contaminated
sediment within or immediately adjacent to the dredge area could be mobilized during the dredging
process and potentialy re-contaminate the dredged area. Mechanisms that could mobilize the sediments
include bucket impact on the bottom, loss through the water column (appears minimal for the hydraulic
excavator), anchor wire/spud repositioning, and material sloughing down dope aong the sides of a
dredged cut. Furthermore, other factors such as tidal currents and meteorologica events (e.g., wind)
could produce the same effect due to re-suspended contaminated sediments migrating from other areas of
the harbor. The sediment characterization program included the collection of surface grabs in addition to
coresin an effort to quantify the effects of sediment mobilization.

Based on the visud observations of the upper surface of post-dredge cores and grab samples and the
results of laboratory analyses, some recontamination did occur within the test area.  Calculations
presented in Appendix J (Section J5) demondrate that only a very thin layer of re-deposited,
contaminated PCB sediment would be required to increase the concentration within a composited upper
one foot (0.3 m) sediment core to greater than 10 ppm. For example, if the sediment adjacent to a clean
dredge area has a PCB concentration of 1,000 ppm (as was the case in much of the test areq), it would
require only a 0.24-inch (0.61cm) layer of newly deposited (post-dredging) contaminated sediment to
elevate the average concentration of the upper one foot of clean sediment above 10 ppm.

This thickness of contaminated silty materia (only a thin veneer) is consistent with field observations
made at the time of grab sample collection. The grab sampler penetrated approximately 6 inches (15 cm)
into the sediment. Once retrieved, the top of the sampler was opened, and a portion of the upper
0.8 inches (2 cm) of sediment was removed for analysis. This alowed for visua inspection of the upper
sediment profile within the sampler. Based on this information, it appears that the observed average post-
dredge PCB concentration (29 ppm upper one foot composite) can be attributed to deposition of
mobilized sediments (either from the original dredged area or from adjacent areas by sloughing, tidal
action, etc.), rather than inefficient or inaccurate dredging.

In summary, both the sediment removal data and PCB data indicate that this dredging technology is very
efficient at contaminated sediment removal. The results indicate that 97% of the PCB mass was removed
over the test area, and the remaining sediment concentrations approached the site specific clean up
criteria. The PCB mass remaining after dredging appeared to reside entirely in a thin surface veneer and
was attributed to recontamination of the dredged area rather than incomplete removal. Adjustments to
dredging and operationa controls will reduce the influence of many potentia recontamination
mechanisms. Therefore, during full-scale dredging, a corresponding reduction in surficial sediment
recontamination would be expected.
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4.3 Water Quality Monitoring

The test dredge's ability to minimize environmental impact to water quality (by limiting the extent of
contaminated sediment resuspension and transport) was evaluated by ENSR. A detailed summary of the
water quality monitoring program is presented in Appendix K. The water quality monitoring program
conducted for the PDFT represents a joint effort by the EPA, the USACE, and ENSR (under contract
DACW 33-96-D-004 to the USACE) and included the following components:

Predictive modeling to aid in design of the water quality monitoring field program and to
assess the utility of modeling for the full-scale remediation effort;

Field monitoring to assess sediment resuspension during the dredging operation, to collect
water samples for laboratory analysis, and to ground-truth the predictive modeling;

Laboratory analysis of water samples (total suspended solids (TSS), PCBs) to assess water
quality impacts; and

Correlation assessment between the field and laboratory data.

The predictive modeling included development of a numerica hydrodynamic and sediment transport
model based on previous work at New Bedford Harbor (USACE, 1988 and 2000). The modeling was
used to predict the expected suspended sediment concentration resulting from dredging activities under a
variety of transport assumptions. These predictions were used to help design the field monitoring

program.

Field monitoring was performed in parallel with the dredging activities in August 2000. Objectives of the
monitoring included rea-time location and mapping of any turbidity plume associated with the dredging
as well as collection of water samples at designated stations downstream of the dredge for laboratory
analysis. The monitoring program was structured to document water column conditions in the Upper
Harbor over the course of ebb and flood tidal events during dredging operations. Water samples were
analyzed for TSS and dissolved and particulate PCBs. An assessment of the correlation of the field
turbidity and laboratory TSS data as well as the laboratory TSS and PCB data was also performed.

Water column turbidity measurements were performed using an optical backscatter sensor (OBS).
Turbidity monitoring was initiated prior to the start of dredging operations for each day of monitoring in
order to characterize baseline turbidity conditions within the Upper Harbor. After dredging began, the
water quaity conditions were closely monitored to assess the development and the aeria extent of any
elevations of turbidity from baseline conditions. The results of the model predictions presented in
Section K.2 were used to initialy set target distances for the transects (locations where an elevation of
turbidity was expected). Thisinitial turbidity tracking was conducted for one hour after the start of active
production dredging, after which the position of down-current stations was set for collecting TSS and
PCB samples. Turbidity data continued to be collected in the Upper Harbor during each monitoring
event, and sdlective east-west or north-south transects were performed to document changing water
column conditions.

Sampling for TSS and PCB anayses was performed over four discrete tida events (ebb/flood on
August 16 and ebb/flood on August 17) while dredging operations were ongoing. For the monitoring
performed on August 16, stations were set at 50 ft., 100 ft., and 500 ft. down current of the dredging as
well as areference station 1,000 ft. up current. For the monitoring performed on August 17, an additional
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down-current station was added, and stations were set at 50 ft., 300 ft., 700 ft., and 1,000 ft. down current
of the dredging based on areview of the previous day’s data.

Water Quality Impacts Related to Dredging Operation

The water quality monitoring performed during dredging on August 16-18 provided data over a range of
operational and environmental conditions. Upon examination of the data, the following conclusions can
be made:

The actual dredging process (removal of sediments with the hydraulic excavator) appeared to
have alimited impact on the water column;

Activities performed in support of the dredging (operation of support vessals) appeared to
have a much greater impact on water quality than the dredging; and

Norma fluctuations in water quality occur in the Upper Harbor related to changing
environmental conditions that appear similar or greater in scale than the overall impacts
related to the dredging operation.

The monitoring performed during the ebb tide on August 16 provides the best representation of impacts
associated specifically with dredging. Dredging was performed with limited shutdown during this
monitoring period, and there was limited support vessal activity. Although rainfall occurred on the
morning of the 16", the effect of the runoff was assumed similar for al the composite samples (both up
and down current). Field measured turbidity showed some spikes in the vicinity of the dredge but
generdly returned to background levels within 500 ft. down current of the dredge. Tota particulate PCB
concentrations were elevated in the vicinity of the dredge, but returned to background levels within 500 ft.
down current of the dredge. During the other monitoring events, some of the turbidity transects revealed
little or no detectable elevation of turbidity down current of the dredge. Larger increasesin turbidity were
generally traceable to dredge support activities or environmental conditions as discussed below.

The limited water column impacts associated specificaly with the dredging are attributed to both
operationa and environmental factors. The design of the bucket (tight closing with limited leakage), the
configuration of the dredge (with a “moon-pool” work area enclosed behind a 36-in. silt curtain), and the
controlled manner in which the operation was executed all contributed to minimizing the release of
material to the water column. The shallowness of the area (maximum depth of the dredged area was less
than 10 ft. at high tide) and the limited currents (maximum currents generaly less than 0.5 ft./s) limited
transport away from the dredging area.

Difficulties associated with handling and transferring sediments containing debris and a large component
of embedded shells did cause regular suspensions of dredging operations. However, the periods of
continuous dredging were sufficient enough to alow setup of “steady state” conditions in the near field
area (within 200 ft. of the dredge) included in the monitoring. More continuous dredging over a full or
multiple tidal cycles would not be expected to generate a turbidity plume of greater extent in the nearfield
area down current of the dredge than that observed during the field test.

Water Quality |mpacts Related to Dredging Support Activities

The aerial photographs presented in Figure K-26 provide a good example of the potential water quality
impacts of support activities relative to the dredging operation. The photos were taken approximately
midway through the ebb tide on August 17. At the time the upper photo was taken, the dredge was not in
operation, and the tug Miami Il was moving a support barge from the dredge to the shore. Because of the
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pipeine/dredge configuration, the tug had to transit in shallow water to the east of the dredge (estimated
a 4to 5ft. in depth at thistidal stage) creating alarge turbidity plume in the process.

The water-quality monitoring vessal can be seen taking measurements within the plume in the same
photo. A water sample collected within 50 ft. of the tug after its passage had a suspended solids
concentration of 300 mg/L and particulate and dissolved PCB concentrations of 26 and 2.7 micrograms
per liter (ug/L), respectively (reported as the sum of the 18 NOAA congeners). Background suspended
solids and total PCB concentrations at the up current reference station on August 17 were 5 mg/L and
0.75 pg/L, respectively. Although the dredge was not in operation when the upper photo was taken,
monitoring performed earlier during nearly continuous dredging operations recorded a plume of much
less extent than that associated with the tug.

In the lower photo taken approximately 30 minutes later, the dredge had resumed operations, and the tug
was pushing ahead to hold the barge at the shore support area. A large turbidity plume is again visble
behind the tug, being carried to the south on the ebb tide.

Water Quality Fluctuations Related to Environmental Factors

The monitoring performed in support of this field test reinforced the importance of understanding the
normal fluctuations in water quality that occur independent of the operation being monitored. The PCB
concentrations in background samples that were collected in the Upper Harbor on August 7 during the
ebb tide prior to the start of the dredging operation were higher by a factor of three for the station 1,000 ft.
north of the pre-design area than for a station 1,000 ft. south of the pre-design area (both particulate and
dissolved PCB).

The flood-tide monitoring performed on August 16 provides a good example of norma fluctuations of
turbidity within the Upper Harbor. Turbidity values a the background station increased from
approximately 10 Nephelometric Turbidity Units (NTU) at the start of monitoring to nearly 200 NTU an
hour later (higher values than those recorded downstream of the dredge, see Figure K-12). This increase
in turbidity was attributed to storm-water discharge to the harbor following the rainfall earlier in the day.
By the end of the monitoring period, the entire monitoring area displayed an elevated turbidity of
approximately 30-60 NTU (Figure K-13). The elevated turbidity values were not, however, accompanied
by increased PCB concentrations at the background station.

4.4  Air Sampling and Analysis

Different types of air samples were collected to achieve various objectives during the PDFT. These
included the following:

Flux chamber sampling provided a measure of emissions as an indication of the relative
contributions from the various operations to the ambient air concentrations. These will also
be used to support the emissions and dispersion modeling calculations performed as part of
developing ambient air action levels for upcoming construction work. In addition to flux
chamber samples collected in the field, sediment from the bench scale dewatering studies was
tested at the USACE Waterways Experiment Station (WES) for emissions measurements.
Test results were reported to USACE.

Ambient air sampling and analysis was performed from locations around the CDF and harbor
to document concentrations during operations.
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Sampling was conducted in accordance with the Foster Whedler TO #17 Sampling and Analysis Plan
(SAP), Revision #6, dated August 2000 (FWENC, 2000c). The data from these tests are summarized and
discussed in the following sections.

4.4.1 FHux Chamber Sampling and Anaysis

Flux chamber sampling and analysis was performed by URS Corporation and is detailed in their report
included in Appendix L and summarized in Table 4-1 These data are summarized here as a useful
indication of relative emission fluxes from the dredge test and to provide engineering design information
for future dredging and CDF construction/filling activities. In addition, these data will be used to support
the emissions and dispersion modding efforts being conducted as part of developing the ambient air
action levels for future construction activities. Note that thisis alimited data set, collected during asingle
one-week test period. As such, these results do not correlate directly to ambient air concentrations or
represent al of the conditions affecting emissions and subsequently ambient air concentrations. These
data do provide an indication of relative emissions sources and are useful in evaluating impacts to
ambient air quality. The results are discussed in that context below.

Flux chamber samples were collected by isolating a given surface area (0.13 nf) with the chamber and
drawing clean sweep gas (0.005 ni/min) into the chamber, across the surface and drawing the resulting
emission gas through XAD resin for subsequent laboratory analysis for PCBs. URS subcontracted the
laboratory analysis of the XAD resin air samples to Alta Analytical Laboratory. Samples were analyzed
using high resolution gas chromatography (GC) and high resolution mass spectrometry (MS) operating in
selected ion monitoring (SIM) mode for NOAA and World Health Organization (WHO) congeners and
total PCB homol ogue groups.

Samples of source media (sediment, water, and mixtures) were collected by URS and provided to Foster
Wheedler for compositing and subsequent analysis. Samples were andyzed by Severn Trent — VT
Laboratory for NOAA PCB congeners analysis using GC with an electron capture detector (ECD).
NOAA congener results were corrected to the total PCB equivalent using the regression equation with a
dope of 25 and a zero y-intercept developed by Foster Wheder and reported in the Draft Final
Comparison of PCB NOAA Congeners with Total Homologue Group Concentrations Technical
Memorandum, dated May 2001 (FWENC, 2001b). Laboratory results are included in Appendix L. Tota
PCB results are summarized in Table 4-1.
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Table4-1

Summary of Source Material and Flux Chamber Data

PCB M easur ed
Concentration|PCB Emission| Average PCB
Description of Flux Chamber Test and Source of Source Flux Flux
Test ID Material Material ** | (ng/m*min) | (ng/m*min)
CDF Emission Sources
Fresh sediment discharge from the dredge pipe to the 901
A' |CDF. Sediment was collected from the CDF with a 14 ppm 2,440 2,477
5-gallon bucket and transferred to wash basin. 4,090
Two inches of harbor water added to the sediment in 666
B'  |the wash basin from test A. 18 ppm 2,930 2,529
3,990
Aqueous/ sediment mix collected from inside boom 3,320
C' |in CDF over water cover with avisible sheen, ~50 ft 1,400 ppm 2,800 3,060
from discharge pipe. no sample 1,320 1,320
Aqueous/ sediment mix collected from the CDF 1,280
D' |water cover near the sheen (C) where no sheen was 38 ppm 1,430 1,355
present ~ 15 and 25 ft from C.
Aqueous / sediment mix Dawn 60 ppm 4,700 4060
El from surface of CDF after Biosolve 45 ppm 3420 '
application of surfactant: Simple Green  no sample 925 925
Dredge Emission Sour ces
5 ppb ﬁ 195
F*  |Aqueous sample from the moon pool at the dredge.
24 ppb 8% 915
934
Aqueous surface sample Just outside silt fence) 127
2 |of the water near the 40 ft from dilt fence 282
G dredge, outside of the 47 ft from it fence 4 ppb 230 213
moon pool:
ng/m’ ng/m®
NA - 2,070
H |Headspace concentrations at the grizzly — (ng/nT) headspace 4,270 4,147
measurement 6,100
Background Emission Sources (ng/m?-min) _|(ng/m*-min)
Sediment from mudflats @ loc. S-657 >10K ppm| 11,000 ppm 600 600
near previous locations @ loc. S-602 ~9,500 ppm 100 ppm 132 132
1° |(see Sec. 4.4.1.3): @ loc. S650~36 ppm| 210 ppm 63 63
@ loc. S-650 (2 ft)
6,600 ppm

** Total PCBs were calculated using the regression equation: total NOAA congeners multiplied by a slope of 2.5 and a
y-intercept of zero based on the Foster Wheeler Draft Final Technical Memorandum, Comparison of PCB NOAA Congeners
with Total Homologue Group Concentrations, May 2001.

apipette, weighed, extracted and reported on awet weight basis (mg/kg).

Source material samples were aqueous samples of surface water from the harbor (ug/L).
Source material samples were sediment samples from approximately the same locations as sampled during the harbor

Source material samples were an aqueous/sediment slurry, easily mixed by shaking. Samples were shaken, transferred with

delineation program, reported on a dry weight basis. Flux chamber source samples were surface grabs. Samples from the
previous program (S-657, S-602, and S-650) were composites over the upper one-foot interval, except for S-650, where
results from both the upper one-foot composite and second foot composite are provided.
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Flux chamber sample total PCB results and those from source media samples (collected by Foster
Whedler) are summarized in Table 4-1. Fux chamber samples were collected from nine different
potential sources of PCB emissions denoted as Tests A through |, as listed in the table. For each source
area or test, URS collected severa, usudly three, flux chamber samples. The exceptions being Test D,
from the surface of the water in the CDF where no sheen was evident where two samples were collected
and from Test F, at the dredge moon pool, where two pairs of samples were collected. Each flux chamber
measurement is provided in Table 4-1. Where appropriate, the average flux measurement for the test was
caculated and is aso provided. Samples of source material from each test were composited by Foster
Wheeler with the results shown in the column preceding the individual flux chamber results.

Cadlculated emissions were somewhat variable and do not appear to directly correlate with source materia
concentrations. There is likely to be a high degree of variability inherent in the sampling methods and
source media concentrations. Conclusions that can be drawn relative to emissions sources based on
available data are discussed below.

4.4.1.1 CDF Emission Flux Results

Emissions from exposed sediments in the CDF were identified as a concern during previous dredging
operations, especialy associated with the Hot Spot dredging and temporary storage. During the Hot Spot
removal, the CDF was covered with a liner, making maneuverability of the dredge discharge line and
subsequent cover maintenance difficult. Emissions from the CDF during this PDFT study were of
interest to evaluate potential options other than a cover for managing emissions, such as water and/or
surfactants, to provide input to the dispersion modeling being conducted for developing ambient air action
levels for future work, and to compare with other sources of emissions for use in overal management of
Ste activities. The results from the flux chamber sampling are summarized in Table 4-1.

Based on the data provided in Table 4-1, it appears that disturbed sediment and associated sediment/water
mixtures at the CDF have the highest emission flux. Emission rates calculated from raw sediment and
from sediment with a thin water cover ranged from 666 to 4,090 nanogram per meter® minute (ng/m’-min)
with an average of approximately 2,500 ng/nf-min. Results from inside the boom area in the CDF where
a sheen was visible had a dightly smaller range (1,320 to 3,320 ng/nf-min) also with a calculated average
of 2,500 ng/mP-min. from three tests. URS calculates the area inside of the boom to be approximately
2,000 square feet (ft?) (190 nf). Based on the highest emission rate calculated (4,090 ng/nf-min) for
fresh sediment discharged to the CDF, the resulting emission from the surface area inside the boom would
be approximately 1.1 gram of total PCB per 24 hour day. Flux chamber data from the area around the
boom and the area without a sheen indicate that these surfaces are also a source of significant emissions.
URS calculates the surface of Cell #1 as 8,900 nt (96,000 ft°), with an emission rate of 1,430 ng/nf-min
(collected 25 ft. away from sheen), this calculates as a total emission rate of 18 grams per day of
total PCBs.

The available data indicate that a shallow (2 in.) water layer and/or the presence or absence of a sheen do
not significantly alter the calculated emissions. The average emissions from the CDF surface a a
distance from the sheen (Test D) had dightly lower average emissions (1,355 ng/nf-min) than those
caculated near the dredge discharge pipe and from the sheen area. However, note that the individua
results were well within the range of emissions calculated for the other CDF sources.

Flux chamber measurements were aso taken of the area inside the CDF boom following the application
of three surfactants, Dawn dishwashing liquid, commercially available dispersant Biosolve, and Simple
Green. Results from the Dawn and Biosolve indicate that the surfactants may not be effective at reducing
emissions, and may actualy increase the emissions from the surface of the CDF. The result from the
Simple Green is somewhat less than most of the other measurements taken at the CDF (925 ng/nf-min).
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However, it is within the range of the lower emissions measurements calculated from raw sediment and
the sediment/water mix and may be within the error of the field measurements.

4.4.1.2 Flux Chamber Results from Dredging Operations

Emission measurements from the dredge indicate that dightly elevated emission fluxes are generated
from the moon pool at the dredge. The average of the pair of highest emissions was approximately
915 ng/n-min, approaching the lower emission fluxes calculated at the CDF. Based on a surface area of
approximately 915 ft* (85 n’), the total emissions from the moon pool caculate to approximately
100 mg/day or 0.1 gram per day. Flux chamber results from outside the silt fence averaged
213 ng/m?'min indicating that the silt fence may be effective at confining the higher emissions within a
relatively small surface area.

Another potential source of PCB emissions is the grizzly and hopper on the dredge. Because it was
physically impractical to collect flux chamber measurements from the grizzly (a given surface area could
not be isolated), headspace measurements were collected by drawing air from the grizzly through the
XAD resin. Headspace readings ranged from 2,070 to 6,100 ng/nT total PCBs. URS estimates that based
on a hopper volume of 72 ni and an air exchange rate of one hopper volume every 15 minutes, the
emission rate would be approximately 20 ng/min or 0.03 grams of PCB per 24 hour day. Note that if the
size of the hopper were significantly increased during full scale operations, the emissions would aso
increase accordingly.

4.4.1.3 Flux Chamber Results from Mudflats

Flux chamber samples were aso collected from the mudflats north of Wood Street on the Acushnet side
of the harbor. The locations were chosen as known aress of elevated PCB concentrations based on earlier
harbor delineation sampling. Flux chamber samples and corresponding surface grab samples of sediment
were collected from locations URS-W1, URS'W2, and URS-W3, corresponding to previous sampling
locations identified as S657, S602, and S-650, (designated sequentialy in order of sampling and
composited over a one-foot interval) respectively. Sampling locations are shown on Figure 4-3. It is
generally accepted that exposed mudflats at low tide are a primary source of ambient air PCB
concentrations, which range from approximately 10 ng/n? to over 100 ng/n?.

Flux sampling chambers were placed near or at previoudy sampled locations and surface grab samples of
the sediment from the mudflats were aso collected in association with the flux chamber sampling.
Results from the flux chamber and source materia samples are included in Table 4-1 (Test I). For
reference, the results from the harbor delineation sampling program for these locations (S-657, S-602, and
S650) are dso included in Table 4-1. Sediment sample results from the two sampling events are in
reasonably consistent agreement given the known field variability in this area. Note that source media
samples of sediment from the discharge pipe collected from Tests A and B were reported on a wet weight
basis, if corrected for 10 percent solids, results would be approximately 140 and 180 ppm on a dry weight
basis. These results are smilar to the 99 and 210 ppm dry weight results from two of the source samples
from Test | and suggest that the materia dredged during the test had PCB concentrations generally
consistent with those in portions of the mudflat areas of the harbor. Emission flux measurements from
the mudflat area ranged from 63 to 600 ng/nf-min, less than those measured from sediments and
sediment water/mixtures at the CDF. These data suggest that despite elevated PCB concentrations, in situ
sediments and mudflats do not provide the same magnitude of emission fluxes as recently well mixed
sediments exposed in the CDF. It is important to note that despite the lower emisson flux from the
mudflat areas, the total exposed surface area is approximately 40 acres. Therefore, the total emissionsin
grams per day would be greater than from the CDF.
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The limited amount of flux chamber sampling conducted during this test is insufficient to conclusively
determine that sediment/mudflat PCB concentrations significantly affect the magnitude of emission flux,
although, the available data suggests that this is the case. No attempt was made to estimate the area of
exposed mudflats or the varying emission fluxes associated with differing concentrations and tidal
variations. However, it is noted that the area of the exposed mudflats at low tide is larger than the
planned CDFs. Ambient air PCB concentrations measured during the baseline study (Foster Wheeler
Final Annual Report Baseline Ambient Air Sampling and Analysis, March 2001) and referenced below are
primarily attributed to emissions from exposed mudflats, and the river/harbor water surface.

4.4.1.4 Flux Chamber Summary

In summary, limited flux chamber sampling during the PDFT provided useful data for evaluating relative
emissions from various sources. Some key findings are summarized as follows:

Emission flux measurements do not correlate well with source material concentrations.
However, they do generaly appear to be the highest in association with well mixed sediment
and water durriesin the CDF.

In dtu sediments in the mudflat area do not provide the same magnitude of emission flux per
sguare area as well mixed sediment in the CDF. However, given the large surface area of the
exposed mudflats at low tide, these areas and exposed surface water will continue to be a
significant source of ambient air concentrations of PCBs, as measured during the Baseline

study.

Total emissons, calculated as flux x surface area x time, are directly proportiona to the
amount of exposed surface area.  Accordingly, exposed CDF surface area is a significantly
greater source of emissions than dredging operations. The contaminated sediments in the
mudflat areas and the river/harbor surface water remain the largest surface area sources of
emissions.

Dredging activities, including the grizzly, hopper, and disturbed sediments in the moon pool
are relatively small sources of PCB emissions in comparison with the CDF because of their
lower flux measurements and limited surface area.

The use of surfactants Dawn and Biosolve to control the sheen at the CDF does not appear to
be effective at controlling PCB emissions. These limited data suggest that Simple Green may
be more effective than other surfactants although additional testing is recommended before
drawing definitive conclusions.

The silt curtain a the moon pool appears to be somewhat effective at containing disturbed
sediment thereby reducing the surface area of higher concentration water and the associated
emissions in the dredge area.

4.4.2 Ambient Air Sampling

Ambient air samples were collected on three days during this PDFT to document conditions during
dredging and CDF filling operations. Because of the short duration of the test, and the fact that PCB
hedlth effects are long-term, data were collected to document conditions and to provide information for
full-scale activities at a later date. Data were not used to compare with standards or action levels for this
limited one week effort. The results from this study will be used in conjunction with the flux chamber
results (discussed above) to support development of ambient air action levels, being conducted by Foster
Wheeler under a separate task.
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Ambient air samples were collected from four stations around Cell #1 (2, 3, 6, and 17), from station #9,
located to the north across the cove from the CDF, and from station #27 on the eastern side of the harbor
near the dredge. Figure 4-4 shows the air sampling station locations. Samples were collected for
24 hours on each of three days (sampling was started the mornings of August 15, 16, and 17, 2000)
chosen based on those days with maximum dredge production rates and warm wesather as representative
of “worst case” conditions. Samples were analyzed for NOAA and WHO congeners and total PCB
homologue groups. Meteorological data and sample results are included in Appendix L and summarized
in Table 4-2.

Table4-2
Summary of Pre-Design Field Test Ambient Air Data
Prevailing Avg. Solar
Wind Average | Radiation Concentration of Total PCB Homologue Groups
Date Direction | Temp.°F| w m2 (ng/m3)

Station ID: 2 3 3D 6 9 17 27
8/15/00 NNE 69 70 43 110 79 110 40 610 12
8/16/00 SW ** 70 131 86 100 254* 13 26 17 12
8/17/00 NW 66 269 160 48 82 0 36 110 24

Average: 96 88 138 71 A 245 26

*  Sample analyzed by government designated QA lab (80,000 ng / 315.225 nt)
** Seewind rosein Appendix L, wind was from the SW for most of the day (during dredging)

The highest total PCB concentration detected was at station #17 (610 ng/nt), the station downwind from
the CDF on August 15. Stations 3 and 6 aso had detected concentrations above 100 ng/n? on
August 15, 2000. High concentrations on other days ranged from 100 (as measured by the Foster
Whedler primary laboratory, 254 measured by the government QA laboratory) to 160 ng/nt’ at stations 3
and 2, respectively, with somewhat devated concentrations ranging from 82 to 110 ng/nT at stations 2, 3,
6 and 17 on August 16 and 17. Results from dations 9 and 27, away from the CDF, had lower
concentrations (less than 50 ng/n? on each day) and were also dependent on wind direction. These data
support the premise that, other than background attributed to the mudflats and surface water, the primary
sources of PCB concentrations in ambient air are due to emissions from CDF operations. Results from
station 27 indicate that ambient concentrations were generally consistent with established baseline
concentrations for the Acushnet Substation (summer and September 2000 averages ranged from 20 to
40 ng/nT) (Foster Wheeler Final Annual Report Basdline Ambient Air Sampling and Analyss,
March 2001) and were not significantly adversely affected by dredging operations.

443 Odors

During the PDFT, Foster Whedler conducted both Real-time and Personnel air monitoring. Personnel
monitoring consisted of Indirect Analysis of samples taken on the Dredge barge and at the Sawyer Street
facility for PCBs using NIOSH Method 5503. Samples taken were from Exclusion Zone (EZ) workers
and from the EZ, Contaminant Reduction Zone (CRZ), and the Support Zone to determine if any PCBs
were becoming airborne that could be detrimental to workers hedlth. Real-time monitoring is direct
monitoring using a Combustible/Toxic Gas Indicator (CGI) and a Photo-lonization Detector (PID) both
operating in the survey mode. The CGI detects the following gases in the atmosphere: Oxygen in the air
from O to 100% - normal Oxygen is 20.9%. Lower Explosive Limit - a function of Flammable Gases in
the Air - 0 to 100%; Carbon Dioxide (CO,) -0-10,000 ppm; and H,S, an asphyxiate and toxic gas O to
10,000 ppm.
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On August 18, 2000 both Real Time and Personnel monitoring were being conducted at the Sawyer Street
facility. Inthe Exclusion Zone at the sediment discharge line, an H,S odor was detected. Readings were
taken upwind and downwind of the discharge and no HS readings were found upwind (South) of the
discharge pipe. Downwind of the discharge pipe readings indicated a maximum H,S percentage of 7 ppm
out to a distance of ten ft. downwind of the discharge pipe. Readings taken 15 ft. downwind of the
discharge pipe showed 0 ppm for H,S. All other parameters of the CGIl and PID were 0 or background in
the Exclusion Zone. Real-time readings conducted on the Dredge barge using the PID and the CGI all
showed 0/background during the sediment dredging.

Red time monitoring was conducted at the Sawyer Street site - in al work areas, EZ perimeter, CRZ and
the Support Zoneftrailer compound. All CGI and PID readings were O/background. The area North of
the EZ by the cove, north of the site, was checked extensively due to the discernable H,S odor on that
particular day, al readings on the CGI and PID were O/background downwind outside the EZ in this area.

All Indirect Air Sampling (Personnel Monitoring) results received from ESA laboratories showed PCBs
at below detection Limits for the entire Dredge Study, this included severa samples from downwind of
the discharge area at the Sawyer Street site.

During full scale dredging operations, engineering controls will be used to the extent practicable to
control the potential for odors.
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5.0 WASTEWATER TREATMENT

Dredging operations conducted as part of the PDFT resulted in the generation of wastewater requiring
treatment before final discharge to the harbor. The volume of wastewater generated during the PDFT was
minimized by the use of a water recirculation system from CDF Cell #2 to the dredge SPU. Wastewater
generated during the PDFT would be representative of wastewater generated during full-scale dredging
using a Bean type hydraulic excavator. In an effort to test the performance of the equipment and
processes proposed for a full-scale wastewater treatment system, a pilot-scae wastewater treatment
system was used to treat the wastewater generated during the PDFT. The system was operated from
September 4, 2000 through October 13, 2000 to treat over 1-million gallons of wastewater.

5.1 Objectives

The objectives of the pilot-scale wastewater treatment were to: 1) evaluate the treatment efficiency,
flexibility and reliability of the individual unit operations/processes proposed in the Wastewater
Treatment Plant (WTP) design; and 2) confirm the findings of the wastewater treatability studies. The
individual unit operations that were evaluated in the pilot-scale treatment included:

Chemica Addition and Settling;

Ultrafine (0.45 pm nominal) Sand Filtration;
Granular activated carbon adsorption;
UV/Oxidation; and

Dewatering with a plate and frame filter press.

5.2 Process Description

The pilot-scale wastewater treatment system was operated from September 4, 2000 through
October 13, 2000 and treated approximately 1 million galons of water generated during the dredging
field test. The treatment system consisted of chemical addition (aluminum sulfate (alum), polymer) and
settling using an inclined plate clarifier, ultrafine (<0.45 um nomina) sand filtration, UV/oxidation,
and/or GAC adsorption. Portions of the existing WTP were utilized to conduct the pilot scale tests and
the existing UV/Oxidation system was aso evaluated using the ultrafine filtration system. The layout of
the Sawyer Street facility and pilot scale treatment system are shown in Figures 5-1 and 5-2, respectively.
A more detailed description of the pilot tests individua unit processes is provided in the following
sections.

521 CDFCdl#

Sediments dredged during the PDFT were discharged to CDF Cell #1. The resulting supernatant was then
pumped from the CDF Cell #1 to CDF Cel #2 using a portable pump located at the site. In order to
control the concentration of TSS within the supernatant, flexible hose and adjustable piping were used to
pump water from varying depths within the cell. The concentration of PCBs within the dredged
sediments ranged from O to 2,700 milligrams per kilogram (mg/kg).

522 CDFCdl#2

CDF Cdll #2 was utilized as an egualization basin prior to the wastewater being pumped to the inclined
plate clarifier. Utilizing CDF Cdl #2 eliminated any mixing effects that could occur as the dredged durry
was discharged into CDF Cdll#1 and provided for a more consistent and representative wastewater stream
entering the pilot-scale treatment system.
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5.2.3 Chemica Addition/Settling

An inclined plate clarifier (Parkson Lamella Gravity Settler Moddl LGS 570/55) was obtained from the
Charles George Superfund site (Tyngsboro, MA). The clarifier, which has 456 ft* of clarification area
and 114 ft® of thickening area, was operated at 100 gallons per minute (gpm) (0.22 gpm/ft?). Both dum
and polymer were added inline to the influent wastewater before the clarifier flash mix tank.

Clarified effluent gravity flowed into CDF Cdll #3. Flocculent that was formed in the flash and dow mix
tanks settled to the bottom of the clarification tank where it accumulated as a Sludge. The sludge was
pumped to a dudge holding tank for dewatering with a diaphragm plate and frame filter press or back to
CDF Cdl #1.

524 CDF Cél #3

CDF Cell #3 was utilized as an equalization basin for the filtration and tertiary trestment systems. Due to
the flowrate differential between the clarification and filtration processes, influent water to CDF Cell #3
accumulated at 100 gpm for the first several days of the study. Once approximately 200,000 gallons of
wastewater had been collected in CDF Cell #3, the existing sump pumps (P-102 AB) were used to pump
the water at 165 gpm (minimum) through an ultrafine (0.45 mm nominal) sand filtration unit and
subsequently to the UV/Oxidation system and/or the GAC polishing units. The CDF Cell #3 pumps were
operated for approximately 10 hours per day. The increase in the effluent flowrate (100 gpm vs.
165 gpm) was necessary due to the minimum flowrate requirement (165 gpm) of the existing WTP.

5.25 Ultrafine Sand Filtration

The ultrafine sand filtration unit was rated for 0.45 um nomina filtration and was sized to reduce the TSS
from 30 mg/L (ppm) to less than 5 ppm. The sand filter was operated at a flowrate of 225 gpm.
Approximately 55-60 gpm was continuoudly recirculated through the filter in order to achieve optimal
filtration performance. This is equivalent to the one-quarter recycle rate specified in the proposed full-
scale treatment system. Backwashing was conducted with potable water once per 12 hour day at
approximately 50 gpm for 8 minutes per vessel. All backwash water necessary for the periodic cleanout
of the sand filters was returned to CDF Cdll #1.

5.2.6 Granular Activated Carbon

Four vessels (2 sets of 2 carbon vessels in paralldl) each filled with 2,500 Ibs of 8x30-mesh granular
activated carbon were placed in service immediately after the ultrafine sand filtration to ensure
compliance with the discharge criteria.  These GAC vessdls were capable of treating a flowrate of
220 gpm, however they were normally operated at a flowrate of 165 gpm. The effluent from the GAC
was then discharged to harbor.

5.2.7 UV/Oxidation

After completion of the first six days of pilot testing using the GAC treatment system, the existing
UV/Oxidation unit was used to treat the wastewater for an additiona five days at a flowrate of 165 gpm
(minimum). To ensure that the effluent from the UV/Oxidation unit met the OU#1 discharge standards,
the treated wastewater was passed through the four GAC vessdls for final polishing prior to discharge to
the harbor.
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5.2.8 Plate and Frame Filter Press

A Netzsch 470-millimeter (mm) plate and frame membrane filter press was used to dewater sludge
generated in the Lamella clarifier. At regular intervals, the sudge was removed from the clarifier and
transferred to a dudge holding tank. Once a sufficient quantity had accumulated, the sludge was
chemically conditioned and mixed to enhance flocculation. The conditioned sludge was then pumped
from the holding tank to the filter press at 100 pounds per sguare inch gauge (psig) to 150 (psig). As
dudge was fed to the press, water was forced through the filter cloth producing a dewatered cake. At the
end of the feed cycle, indicated by a low filtrate output, the blowdown phase began. The blowdown
process cleared dludge from the influent ports by forcing compressed air through the lines. After
blowdown had finished, the membrane plates were pressurized to 225 psig as a final squeeze to remove
additional water from the cake. The last step of the process was to remove the dewatered cake after
releasing pressure from the plates. All dewatered cake was placed in storage containers for disposal.

53 Results

Water samples were collected before and after each of the unit processes. These grab samples (which
were collected daily) were anadyzed for TSS, PCBs, tota and dissolved metals (cadmium, chromium,
copper and lead). Water samples for on-site field measurement of turbidity, pH and temperature were
also collected several times each day. In addition, flowrate and pressure data was also recorded.
A summary of the contaminant remova rates for turbidity, PCBs, and copper for each of the treatment
processes is presented in Table 5-1. Only PCBs and copper are presented in Table 5-1 because they were
the only contaminants detected above the discharge limits in the influent stream. The chemica and
physical treatment results for each of the unit processes is discussed in more detail in the following
sections.

Turbidity valuesin Table 5-1 are an average of the daily average turbidity while PCBs and copper values
are an average of the daily measurement. Throughout pilot-scale treatment, Aroclor-1242 was the only
Aroclor detected in the laboratory PCB analyses. The complete analytical results and total flows are
provided in Appendix M.

TSS data did not indicate substantial removal of suspended solids from any of the treatment processes
including sand filtration. Further investigation indicated some difficulty with laboratory analysis for TSS
due to elevated levels of salts present in the samples. For this reason, field turbidity measurements were
taken to be a more accurate indicator of suspended solids removal throughout pilot-scale treatment.
Turbidity measurements are provided in Appendix M.

5.3.1 Chemica Addition and Settling

Two different coagulants (alum and Aquapure SC) and one anionic polymer (Aquapure FW) were utilized
to remove suspended solids during the pilot scale trestment. Chemicals and dosages were selected based
on the results of treatability testing. In addition, initia jar testing was conducted at the beginning of pilot-
scale treatment to insure optimal dosage rates. In order to form a flocculent, either a 50% solution of
Aquapure SC (Hubard-Hall, Inc), an dum coagulant with a dight cationic charge, or a 48% solution of
alum was added to the wastewater stream at 100-150 mg/L. To enhance the settlability of the flocculent a
0.5% solution of Aquapure FW, a high molecular weight anionic polymer, was added at a dosage of
2-4 mg/L. The average turbidities entering and exiting the inclined plate clarifier were 16.15 NTU and
6.23 NTU, respectively. The average concentration of PCBs was reduced dlightly from 7.03 micrograms
per liter (ug/L) to 6.03 pg/L. The total copper concentration was reduced across the clarifier from an
average of 18.64 pg/L to 9.4 pg/L while dissolved copper was reduced from 10.48 pg/L to 7.37 pg/L.
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Table5-1
Summary of Pilot-Scale Treatment Results
Average Turbidity, PCBs and Copper Concentrations

. . Turbidity Total PCBs Dissolved Total Copper
Streem # | Unit Operation/Process (NTU)* (/L) Copper (g/lL) )
1 Clarifier Influent 16.15 7.03 10.48 18.64
2 Clarifier Effluent/Cell #3 6.23 6.03 7.37 9.4
Influent
3 Cell #3 Effluent/Sand 1.03 1.26 7.87 8.65
Filtration Influent
4 Sand Filtration Effluent/ 0.48 0.94 16.43 14.98
GAC UV/oxidation Influent
5 UV/oxidation Effluent 0.5 < 0.065 15.0 17.4
6 GAC Midpoint NM < 0.065 <3.0 3.79
7 GAC Effluent 0.15 < 0.065 <3.0 <3.0

* NTU — Nephelometric Turbidity Units
NM — No measurement

The effluent from the Lamella clarifier was gravity fed to Cell #3 where additiona settling and
clarification took place. The turbidity was reduced from 6.23 NTU to 1.03 NTU. PCBs were reduced
from 6.03 pg/L to 1.26 pg/L. Only a dight reduction in total copper and no reduction in dissolved copper
was observed in CDF Cdl #3. The existing sump pumps in CDF Cell #3 were then used to pump the
wastewater through the remainder of the pilot-scale treatment system. Contaminant reduction rates for
the Lamella clarifier and CDF Cell#3 are presented in Table 5-2.

Table5-2
Chemical Addition/Settling Contaminant Reduction Rates

Average Average Average Copper Concentration
Turbidity Total PCBs Dissolved Total
Sample L ocation (NTU) (mg/L) (mg/lL) (mg/L)
Clarifier Influent, SP1 16.15 7.03 10.48 18.64
Clarifier Effluent, SP2 6.23 6.03 7.37 9.40
Cdl #3 Effluent, SP3 1.03 1.26 7.87 8.65

Sludge production in the Lamella clarifier was measured by collecting 1-liter samples from the flash
mixing tank. The samples were placed in a 1-liter Imhoff Cone and allowed to settle for a period of time
until a distinct dudge layer developed. The volume of the dudge layer ranged from 38 ml to 55 ml and
varied dightly with chemical and dosage. The volume can be extrapolated to determine sudge removal
rates as a percentage of the overall process flow ranging from 3.8% to 5.5%.

After initid start-up of the Lamella clarifier, significant problems with the settling of the sudge were
encountered due to the presence of Algae in Cell #2. Although the effluent quality remained clear, most
of the dudge produced floated to the top of the Lamella clarifier. Periodic shutdown of the Lamella
clarifier was necessary to remove this floating dudge. On September 9, 2000, operation of the Lamella
clarifier was stopped so that Tolcide PS-200, an agaecide, could be added to Cel #2. On
September 11, 2000 the Lamella clarifier was restarted with no evidence of any floating Sudge. Tolcide
PS-200 was added on an as-needed basis theresfter.
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5.3.2 Ultrafine Sand Filtration

The Vortisand filter was operated from September 14, 2000 through September 29, 2000. For that period,
the Vortisand filter influent turbidity averaged 1.03 NTU and the effluent turbidity averaged 0.48 NTU.
This represents a 53% reduction in turbidity. The average concentration of PCBs was reduced dightly
from 1.26 pg/L to 1.14 pg/L. An unexpected incresse in the concentration of total and dissolved copper
was noted across the Vortisand. This increase was consistent throughout the test period and is presently
unexplainable. Results of the ultrafine sand filtration PCB and copper influent and effluent analyses are
shown in Table 5-3.

Table5-3
Ultra Sand Filtration Contaminant Reduction Rates
Average Average Average Copper Concentration
Sample L ocation Turbidity | Total PCBs Dissolved Total
(NTU) (nglL) (/L) (ng/lL)
Sand Filtration Influent, SP3 1.03 1.26 7.87 8.65
Sand Filtration Effluent, SP4 0.48 0.94 16.43 14.98

5.3.2.1 Additional Performance Testing of the Vortisand Filter

Due to the relatively low influent levels of turbidity observed at the influent to the Vortisand filtration
units, additiona performance testing of the Vortisand filtration with higher levels of influent turbidity was
conducted on October 4 and 5, 2000. The piping of the pilot-scale system was changed so that water
from Cell #2 could be pumped directly to the Vortisand filter, followed by tank T101, activated carbon,
and discharged to Cell #3. On October 4, 2000, turbid water from Cell #1 was pumped to Cell #2 in order
to increase turbidity levels in Cell #2. Water from Cell #2 was continuoudy recirculated during the
performance testing. Water of varying levels of turbidity was pumped from Cell #2 to the Vortisand
filters. Influent turbidity levels ranged from 2.9 NTU to 65.5 NTU. Turbidity removal rates ranged from
alow of 16% to a high of 69%.

On October 5, 2000, additional testing was conducted in order to determine the performance of the
Vortisand filters operating with more consistent turbidity levels. Less water with lower turbidity levels
was pumped from Cell #1 to Cell #2. Continuous recirculation of the water continued within Cell #2 and
was maintained at the same rate as the previous day. Influent turbidity levels ranged from 7.4 NTU to
8.0 NTU. Turbidity removal rates ranged from 32.5% to 39.2%. The results from October 4 & 5, 2000
are presented in Table 5-4.

Table5-4
Vortisand Filtration Performance Testing
October 4 & 5, 2000

Average Influent | Average Effluent | Difference
Date Turbidity (NTU) | Turbidity (NTU) (NTU) % Removal
October 4, 2000 25.8 104 154 40.9
October 5, 2000 7.8 5.0 2.8 35.6
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Samples of the influent and effluent from the Vortisand filter were collected on October 5, 2000 and
filtered through 0.45 pm nomina and 1.0 mm nominal capsule filters in an attempt to quantify Vortisand
filter performance. The Vortisand filters, rated at 0.45 mm nominal, reduced turbidity levels by 39% from
7.9 NTU to 4.8 NTU without any capsule filtration. However, filtration of the same influent water using
al mm nominal capsule filter reduced turbidity levels by nearly 88% from 7.9 NTU to 0.95 NTU and a

0.45 mm nomina capsule filter reduced turbidity levels by 99% from 7.9 NTU to 0.05 NTU. PCB
concentrations were reduced 90% and 99% using the 1 um and 0.45 um capsule filters, respectively. The
complete results are presented in Table 5-5.

Table5-5
Capsule Filtration Results
October 5, 2000

Turbidity | PCBs
Sample L ocation Capsule Filtration (NTU) (mg/L)
None 7.9 5.01
Influent 1nM nominal 0.95 0.5

0.45 nM nominal 0.05 <0.05

None 4.80 424

Effluent 1M nominal 0.93 0.34
0.45 nM nominal 0.07 0.37

5.3.2.2 Vortisand Differential Pressures

Foster Whedler contacted the manufacturer of the Vortisand filter for recommendations on how to
increase the performance of the filters to achieve the 0.45 um nomind rating. The manufacturer
suggested adding polymer before the inlet to the filter as well as having the filter effluent flow
directly to the activated carbon units in order to reduce the differential pressure across the filter. These
changes were made to the system and additional Vortisand performance testing was conducted on
October 11 and 13, 2000.

On October 11, 2000 the Vortisand filter was operated with the effluent flowing directly to the activated
carbon units to reduce the differential pressure across thefilter. A high differential pressure can cause the
upper layer of fine sand, normally suspended, to become depressed reducing efficiency and causing the
filter to operate more like a conventional sand filter. The normal operating differential pressure for the
standard Vortisand filter set-up is 10-15 psig with the automatic backwash set at 15 psig. During the
initial Vortisand filter set-up for pilot-scale treatment, the operating differential pressure was found to be
higher (20 psig to 25 psig) requiring that automatic backwash be set to occur at 29 psig. All changes to
the Vortisand filter operating parameters were conducted by the manufacturer, Sonitec Inc., during
installation and startup. The high differential pressure was found to drop to 13 psig after the pilot-scale
treatment piping was changed to alow the Vortisand filter to be fed directly from Cell #2. This indicates
that the cause of the high differentia pressures during operation was the size of pumps P-102A and B
which were initially used to feed the Vortisand filter. After the piping change, the smaller pump formerly
used to feed the Lamella clarifier was used to feed the Vortisand filter causing a drop in filter influent
pressure of approximately 10 psig. Further changing the piping to alow the activated carbon to be fed
directly from the Vortisand filter did not result in a change of differential pressure. Typicd differentia
pressures encountered during pilot-scale treatment are presented in Table 5-6.
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Table5-6
Vortisand Filter Differential Pressures

Influent Pressure Effluent Pressure | Differential Pressure
M ode of Operation (psig) (psig) (psig)
Vortisand filter fed from P-102 60-63 36-43 20-26
Vortisand filter fed from Lamella 51-54 36-42 13-15
feed pump
Vortisand filter fed from Lamella 54-55 38-42 13-14
feed pump with GAC directly in-line

No change in turbidity reduction rate was observed as a result of changes to the operating differential
pressure of the Vortisand filter. In one case, a dight increase in turbidity was noted across the Vortisand
filter. Influent turbidity levels for October 11, 2000 ranged from 2.75 NTU to 17 NTU and effluent
turbidity levels ranged from 2.95 NTU to 6.4 NTU. Turbidity removal rates ranged from -7.3% to 62.4%.

5.3.2.3 Vortisand Filter Operation with Chemical Addition

According to the manufacturer, water from CDF cell #2 may have contained colloida particles that
carried a dight electrical charge. This charge can cause the ultra-fine suspended sand layer and the
colloidal particles to repel each other thereby reducing the performance of the filters. This effect has been
observed by the manufacturer in other applications where Vortisand filters have been used to filter surface
water. Addition of a chemica polymer at the filter influent can reduce or eliminate the electrical charge
of the colloidal particles thereby increasing the performance of the filter.

On October 13, 2000, the Vortisand filter was operated while adding chemicals before the filter influent
according to the manufacturer’s recommendation. Three different chemicals were tested including two
coagulants and one anionic polymer. Aquapure SC, an aluminum salt coagulant with a dight cationic
charge was mixed to 50% and added at 100 ppm. A 48% solution of dum was aso tested at 100 ppm.
A 0.5% solution of Aquapure FW, a high molecular weight anionic polymer, was added at 24 ppm. The
performance of the filter with the addition of each chemical is presented in Table 5-7.

Table5-7
Vortisand Performance with Chemical Addition
October 13, 2000

Influent Effluent
Time Chemical (NTU) (NTU) % Removal
0900 None 9.1 6.0 A
0940 None 9.5 5.4 43
1015 Aquapure SC, 100 ppm 9.3 5.9 37
1055 Aquapure SC, 100 ppm 9.4 8.1 14
1245 48% Alum, 100 ppm 9.3 7.2 23
1415 Aquapure FW, 2-4 ppm 8.5 3.7 56
1445 Aquapure FW, 2-4 ppm 8.8 3.5 60
1515 Aquapure FW, 2-4 ppm 9.0 3.1 66
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5.3.3 Granular Activated Carbon

Activated carbon treatment was conducted from September 15, 2000 through September 19, 2000. Four
vessals (2 sets of 2 carbon vessels in paralldl) each filled with 2,500 Ibs of Envirotrol’s EI-30 granular
activated carbon. EI-30 is a virgin 8x30-mesh bituminous coal-based activated carbon. Analytical Data
from these dates indicted influent total PCB concentrations ranging from 0.73 ng/L to 1.28 ng/L and an
effluent PCB concentration less than the method reporting limit (MRL) of 0.05 ng/L per Aroclor for al
samples taken. For the same period, the concentration of dissolved copper was reduced from 12-15 ng/L
t0 <3.0 ny/L and the concentration of total copper was reduced from 12-18 ny/L to 4.4 ng/L.

No backwashing of the activated carbon vessels was required during pilot-scale testing and no operational
problems with the activated carbon were encountered.

534 UV/Oxidation

The existing 270 kilowatt (kW) UV/Oxidation unit was operated September 25, 2000 through
September 29, 2000. Anaytica Data from September 27, 28, 29 indicated influent PCB concentrations
of 1.24, 1.19 and 1.42 ng/L and effluent PCB concentrations less than the MRL of 0.05 ng/L per Aroclor
for two of the three samples.

The cadculated UV dose was 28.125 kWh/1,000 ga. based on a flowrate of 160 gpm. The cdculated
electrical energy per order (EE/O) was 19.97. This is dightly more efficient than the EE/O of 21.9
determined by Calgon Carbon Corporation in the November 1999 bench-scale testing.

Extrapolation of the EE/O to a full-scae 1,200 gpm system with an influent PCB concentration of
1.0 ng/L would require a total lamp power of 1,708 kW to reduce the PCB concentration below the
0.065 ng/L discharge limit. A 1,708 kW system would require the addition of four 360 kW units in
addition to the existing 270 kW unit. Thisis dightly less than the 1,872 kW determined in the November
1999 bench-scale study which would require five 360 kW units in addition to the existing 270 kW unit.

Each system is sized for an influent PCB concentration of 1.0 ng/L and it is possible that neither
UV/oxidation system would be capable of meeting the discharge criteria of 0.065 ng/L if the influent
PCB concentration were to increase significantly above 1.0 ng/L. In addition, no reduction of total or
dissolved metals can be expected with UV/Oxidation treatment based on this pilot-scale treatment.

5.3.5 Plate and Frame Filter Press

Ten test runs were performed on small volumes of chemically conditioned sludge ranging from 17 gallons
to 47 gallons. Of the ten runs carried out, nine were completed. Test #2 was aborted due to sludge “bleed
through”. Bleed through occurs when dudge passes through the filter cloth into the filtrate flow. Low
polymer dosage was likely the cause of the bleed through.

Polymer was added to increase the solids content of the cake produced from each filter press cycle. The
polymer used throughout the tests was Aquapure FW or a combination of Aquapure FW with a small
amount of Magnifloc added. The strength of the polymer solution ranged from 0.25% to 0.5% and the
volume added ranged from 23L to 91L.

The filter press cycle time ranged from 84 minutes to 255 minutes. The operating time was divided into
three segments; fill time, squeeze time, and cake release/maintenance time. The average time for each
segment was 2 hours and 10 minutes, 25 minutes, and 30 minutes respectively. Fill and squeeze times
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were recorded based upon filtrate flow. At the end of each cycle, percent solids and other physica
properties of the filter cake were measured.

The percent solids of the filter cake averaged 24%. The maximum and minimum percent solids of the
cakes were 38% and 15% respectively. The solids content was determined by weighing the filter cake
before and after drying. The density of the filter cake ranged from 68.6 Ibg/ft® to 91.3 Ibs/ft® the average
density was 74 lbg/ft’>. Density was measured by first weighing a sample of the filter cake. The filter
cake sample was then placed in a graduated cylinder of water. By dividing the weight by the volume of
water displaced, the density was calculated.

The physical characteristics of the filter cake varied for each test. In certain tests, the filter cake was a
well-formed solid, while in others it was thin and soft. Generaly, the filter cake was described as having
an uneven thickness. The lack of consistency amongst filter cakes can be attributed to the variation in
polymer dosage and volume of dudge added. The filtrate however had minimal variance, it was usualy a
clear color. The volume of polymer added to achieve a 38% solids content cake was 5.3 gallons of a
combination of a 0.5% solution of Aquapure FW and a 0.4% solution of Magnifloc, to 50 gallons of
sudge.

Samples of the settled dudge, filtrate, and filter cake were sent off-site and analyzed for PCBs, TSS, and
metals. Results of analytical tests are presented in Table 5-8.

Table5-8
Summary of Filter Press Analytical Results
. TSS Total Total Total
L ocation (mg/L) PCB Cadmium Chromium Total Copper Lead
September 28, 2000 Sampling Data
Settled Sludge 4,620 39.8 ug/L NA NA NA NA
Filtrate NA 22.8 pg/L ND:<5.0 ND:<22.0 27 ug/L ND: <5.0
pg/L ug/L pg/L
Filter Cake NA 35,000 pg /kg 0.74 mg/kg 200 mg/kg 200 mg/kg dry 74 mg/kg
dry dry dry dry
September 14, 2000 Sampling Data
SettledSludge | 7,800 |  13.0ug/l | NA NA | NA | NA

NA - Not analyzed
ND - Not detected

During the pilot-scale tests, minimal maintenance was required to the filter press. Occasiondly the filter
plates were washed to prevent blinding of the plates.

5.3.6 Effluent Toxicity Testing

In order to evaluate potential impacts of the treated wastewater effluent to aquatic receptors two sets of
effluent toxicity tests were conducted by ENSR. Wastewater effluent from the pilot-scale treatment
system using activated carbon was used for the first set of toxicity tests while the second test was
performed with wastewater effluent generated by the pilot-scale treatment using UV/oxidation. Both sets
of toxicity tests used mysid shrimp, sea urchin, and red aga as indicator organisms. In addition,
several other parameters were measured including: (1) the concentration of Tolcide PS-200, an agaecide
added to CDF Céll #2 for control of algae; (2) the concentration of hydrogen peroxide which is added to
the UV/oxidation system; and (3) the concentration of metals including cadmium, chromium, copper
and lead.
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The results of the toxicity testing of the effluent from pilot-scale wastewater treatment using activated
carbon did not indicate any toxic affects on any of the indicator organisms; however, adverse impacts on
the reproductive systems of two of the three indicator systems were noted. No hydrogen peroxide was
added when activated carbon was being used for wastewater treatment.

The results of the toxicity testing of the effluent from pilot-scale wastewater treatment using
UV/oxidation did indicate acute toxicity in one indicator organism and chronic effects in the other two
indicator organisms. Hydrogen peroxide in the UV/oxidation effluent was measured at 46 mg/L.

Neither PCBs, metas or Tolcide were detected above the detection limits in either set of toxicity tests.
Refer to ENSR Corporation Document No. 9000-236-FOV, Toxicological Evaluation of GAC and
UV/OX Treatment Effluents to New Bedford Harbor CDF WTP Pilot Plant Testing, December 2000, for
detailed results (ENSR, 2000b).

5.4 Conclusions

The data collected indicates that the contaminants present within the wastewater are strongly associated
with the suspended particles and by removing these suspended solids the mgjority of the contaminants can
be removed from the wastewater stream. However, due to the source of the wastewater (seawater) there
are colloidal particles present which flocculation, clarification and filtration alone cannot remove. The
concentration of PCBs and copper associated with these colloidal particles is sufficient enough that the
wastewater could exceed the discharge limits for OU#1. Therefore, tertiary treatment in the form of
activated carbon will be required in order to achieve the discharge limits for OU #1.

54.1 Chemical Addition and Settling

The Lamella clarifier (Model LGS 570/55) was operated at 0.22 gpm/sq ft. during pilot-scale treatment.
Based on testing of samples sent to the manufacturer during treatability testing, a loading rate of
0.7 gpm/sq ft. was recommended; however, this recommendation was based on a reduction of influent
TSS from 159 ppm to less than 20 ppm TSS using dum, sodium hydroxide and anionic polymer. The
performance of the Lamella clarifier was satisfactory in reducing turbidity levels to less than 4 NTU for
the mgjority of pilot-scale treatment. Effluent turbidity was found to increase substantialy if the sudge
removal rate was not closely monitored due to the channeling and back-up of sludge into the inclined
plates. Sludge remova during pilot-scale treatment was conducted by manua operation of an air
operated digphragm pump. For full-scale treatment, better control over sludge removal may be achieved
by automating the udge remova process with a timed sudge removal cycle. In addition dudge quality
and dudge removal may be improved with a LGST modd Lamella clarifier which incorporates an
internal sudge thickening tank. The internal thickening tank will help to prevent channeling and produce
a dudge with a higher percentage of solids. Sludge removal rates can be highly variable from day to day
depending on influent TSS and chemica dosage rates. During full-scale treatment, the sudge production
rate must be checked regularly to determine proper sudge removal rates.

The use of CDF Cell #3 as an additional settling basin after the Lamella clarifier consistently enabled the
turbidity levels to be reduced to less than 1 NTU. This indicates that even under optimal performance
conditions, a small amount of pin-floc may have been carried through the Lamella clarifier and into CDF
Cell #3 where it subsequently settled out. Under full-scale treatment, CDF Cell #3 may be beneficia asa
secondary settling basin to improve the qudlity of the wastewater.
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5.4.2 Ultrafine Sand Filtration

The Vortisand sand filters did not achieve their rated filtration efficiency of 0.45-um nomina in the
manner they were operated during the pilot-scale treatment. Changes in the method of operation were
attempted in order to increase the performance of the filter. Differential pressures across the filter were
adjusted to prevent depression of the suspended sand layer of the filter. In addition, chemicals were
injected just prior to the Vortisand filter influent to neutralize charged colloidal particles. Limited data
from these tests indicated that the filtration performance increased to as high as 66% reduction in turbidity
with the addition of an anionic polymer. Further testing of chemical addition and differential pressure
adjustment may prove successful in achieving better filtration performance, however, it is not expected
that the 0.45-um nominal rating will be attainable using these methods. In addition to the 0.45 um
nomina rating of the Vortisand filters, other beneficia features of the system include a reduced footprint
aswell as alower backwash flow than most other sand filters.

Due to the fact that the Vortisand filter performed more like a conventional sand filter, other filtration
methods may be evaluated for full-scale treatment. Sand filtration alone may not be capable of achieving
the desired filtration efficiency. In order to achieve greater filtration efficiency, some type of cartridge or
bag filters in place of or in addition to sand filtration will be required.

5.4.3 Activated Carbon

Activated carbon was successful in reducing the concentration of PCBs to below the discharge limit of
0.065 pg/L per Aroclor. In addition, activated carbon reduced the concentration of total and dissolved
metals, most notably copper. Although activated carbon is especially known for its ability to remove
organic contaminants, its ability to remove low levels of inorganic ions has aso been documented.

No operationa problems with activated carbon were encountered during the pilot-scale treatment. Over
1-million gallons were treated through the activated carbon without any need to backwash. In addition
breakthrough of the primary GAC vessels was not detected. Based on the GAC usage rate of
3,500 gdlons wastewater per pound of GAC, breakthrough would not be expected until approximately
17 million gallons have been treated through the primary GAC vessals.

An activated carbon column test to determine GAC usage was not conducted as part of the pilot-scale
treatment. For an accurate determination of GAC usage the test column would need to be sized to
replicate the characteristics of a full-scale system. This would entail continuous operation of the column
for potentially as long as 2 months. Data from the micro-column test conducted during treatability testing
will be used for full-scale system sizing calculations.

5.4.4 UV/Oxidation

The 270 kW UV/oxidation unit was successful in reducing the concentration of PCBs to below the
discharge criteria of 0.065 pg/L per Aroclor. Based on the influent and effluent concentrations, the
UV/oxidation EE/O was calculated to be 19.97, dightly more efficient than EE/O of 21.9 calculated in
previous bench testing conducted by Calgon in December 1999.

Extrapolation of the EE/O to a full-scae 1,200 gpm system with an influent PCB concentration of
1.0ng/L would require a total lamp power of 1,708 kW to reduce the PCB concentration below the
0.065 ng/L discharge limit. A 1,708 kW system would require the addition of four 360 kW units in
addition to the existing 270 kW unit. Thisis dightly less than the 1,872 kW determined in the November
1999 bench-scale study which would require five 360 kW units in addition to the existing 270 kW unit.
UV/oxidation system sizing calculations are presented in Appendix M.
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Each system is sized for an influent PCB concentration of 1.0 ng/L and it is possible that neither system
would be capable of meeting the discharge criteria of 0.065 ng/L per Aroclor if the influent PCB
concentration were to significantly increase above 1.0 ng/L. In addition, no reduction of total or
dissolved metals can be expected with UV/Oxidation treatment based on this pilot-scale treatment.

545 Plate and Frame Filter Press

Based upon the results of pilot-scale treatment, dewatering can reduce the water content and volume of
dludge generated from the wastewater treatment process. The size of a full-scale dewatering system will
depend upon the wastewater flowrates and system’'s operating hours. Chemical conditioning of the
dudge is recommended to increase the solids content of the cake and system efficiency.

Assuming the sludge dewatered during the pilot-scale tests is representative of the sludge to be treated,
the table shown below can be used as a guide for sizing a filter press based upon wastewater flowrates.
Sizing of the filter press system is based upon operating the filter press for 8-hours per day, and one cycle
per day. For each wastewater flowrate, a Netzsch filter press or equivaent is specified based upon the
filter cake capacity required. System sizing calculations are presented in Table 5-9.

Table5-9
Required Filter Press Capacity for Varying Wastewater Flowr ates
Total Filter Press Netzsch Unit Recommended
Wastewater Total Weight of Volume Capacity
Flowrate Solids Filter Cake | Required # of Units | of System
(gpm) (Ibs/day) (Ibs/day) (ft%) Model # | Required (ft%)
100 277.42 1,109.69 15.0 630-I111 1 20
125 346.78 1,387.11 18.7 630-111 1 20
150 416.13 1,664.53 225 800-I 1 30
300 832.27 3,329.06 45.0 800-I11 1 50
450 1,248.40 4,993.59 675 1200-11 1 88
600 1,664.53 6,658.12 90.0 1200-111 1 110
750 2,080.66 8,322.65 1125 1200-1V 1 134
900 2,496.80 9,987.18 135.0 1200-V 1 155
1,050 2,912.93 11,651.71 157.5 1500-111 1 172
1,200 3,329.06 13,316.24 179.9 1500-1V 1 200
1,350 3,745.19 14,980.78 202.4 1500-V 1 229
1,400 3.883.90 15,535.62 209.9 1500-V 1 229

5.4.6 Effluent Toxicity Testing

Two sets of toxicity tests were conducted to eval uate potential impacts of the treated wastewater effluent
to agquatic receptors. The first set of tests were performed using effluent from activated carbon treatment
and did not indicate any toxic affects on any of the indicator organisms, however, adverse impacts on the
reproductive systems of two of the three indicator species were noted. The second set of tests were
performed using effluent from UV/oxidation treatment and did indicate toxicity in one indicator organism
and chronic effects in the other two indicator organisms.

In both sets of toxicity tests, PCBs and metals were not measured above the detection limits.  Since the
detection limits for the metals are comparable to the levels of the ambient water quality criteria for
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protection of aguatic life, it can be assumed that any observed toxicity was not likely due to these
constituents.

Tolcide was not measured above the detection limit of 5 mg/L in ether toxicity test, however, the
concentration that the literature indicates may have some effect on the test organisms is 2.5 mg/L.
Although the dosage and biodegradability of Tolcide suggests that it would rapidly dissipate in the
environment following application, effects from this constituent cannot be ruled out. If Tolcide did have
any effects they would be consistent in both sets of toxicity tests.

Wastewater treatment using UV/oxidation requires the addition of hydrogen peroxide. Hydrogen
peroxide in the UV/oxidation effluent was measured at 46 mg/L. No hydrogen peroxide was added to the
system during treatment using activated carbon. The increased toxicity and adverse impacts of the
effluent from the UV/oxidation toxicity testing may be due to hydrogen peroxide or copper since these are
the only water quality parameters that varied between the two tests.

In toxicity testing it is not uncommon to observe low level adverse impacts such as those observed during
testing using effluent from activated carbon treatment. These adverse impacts however may be due to
Tolcide in the effluent at levels below the 5 mg/L detection limit. In addition, the toxicity testing
procedure uses water from Hampton Harbor, NH rather than New Bedford for an experimental control. It
is possible that water from the New Bedford Harbor is naturally more conducive to adverse impacts on
the indicator organisms than water from Hampton, NH. It is not believed that the activated carbon
process directly imparts any characteristics to the effluent that could be attributed to the increased adverse
impacts observed during toxicity testing.
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6.0 CONCLUSIONSAND RECOMMENDATIONS

The success of the PDFT was determined by a number of factor's including:

1

The dredge contractor's ability to assemble and operate a current state-of-the-art portable
dredge system that improved performance as compared to the prior Pilot Dredging and Hot
Spot Dredging events with hydraulic dredge systems.

The ability of the PDFT team to conduct extensive data collection and field measurements to
evaluate test performance.

Foster Wheedler contracted with dredge contractor BELLC to develop a dredging system that enabled
accurate dredging of the contaminated sediment, minimized the amount of water added during the durry
pumping process, and recycled the dredge slurry effluent.

BELLC was successful in designing, fabricating and demonstrating the following key state-of-the-art
dredge systems for the PDFT:

A portable, shallow draft barge platform;

A mechanical dredging system incorporating a hydraulic excavator with a seded
environmental clamshell bucket of Boskalis Dolman design, capable of a relatively high
production rate, and horizontal and vertical dredging accuracy;

The SPU with discharge pipeline, as a means of providing relatively high and controllable
solids concentrations of the dredge durry;

A water recirculation system, to demonstrate the practicality of recycling decant water from
the Sawyer Street CDF as makeup water for hydraulic dredged material transport; and

Capabilities for providing continuous dredge production and positioning data, including
discharge flow rate, solids concentration, material production, cycle times, and advance rate.

The performance of the dredge system was successful, as summarized in this report.

The PDFT study team, including USACE, EPA, Foster Wheeler, ENSR and other subcontractors were
also successful in planning and carrying out field data collection programs for the PDFT.

To evauate the performance improvements of a state-of-the-art environmental dredge technology over
conventional dredge technology previously used at the Site several performance areas were eva uated:

Percent (%) solids concentrations in the dredge slurry and Surry pumping capabilities;
Horizontal and vertical dredging;

Dredge production rates in shallow water and sediment with debris;

Potential impacts to water quality;

Potential impacts to air qudity; and

Removd of the contaminated sediment to a given depth.

A secondary goal of the PDFT was to evauate this new technology with regard to site specific cleanup
levels. Additiona objectives of the PDFT were to evauate the effectiveness of applying contaminant
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dispersants and flocculents within the CDF to reduce PCB losses to air from the CDF, to evauate
mechanical dewatering methods for water treatment sudges and to evaluate the use of GAC to treat
wastewater.

The PDFT team performed these evaluations. The results are summarized in the report.

6.1 Dredge Performance

Dredge performance testing results as related to the removal and transportation of PCB contaminated
sediments during the PDFT are presented in Section 3.0 of this report. The main areas of interest and
invegtigation were in dredge production, dredging accuracy, and dredge durry solids concentrations and
water management. The findings of these investigations are summarized below.

6.1.1 Dredge System Production

Dredge production monitoring was performed over the course of dredging operations in the PDFT test
area. Dredging was performed to obtain representative production rates over a range of conditions,
including varying depths, bank height, and chemical and physical conditions.

The production performance of the PDFT test dredge, a hybrid system involving mechanical excavation
and hydraulic materia trangport, was based on two main processes. material excavation and materials
transportation.  These processes, while integrated, were evaluated separately, in order to determine the
production limits of the dredge system as awhole. This production evaluation method can be adapted for
other dredging processes involving either hydraulic dredging, mechanical dredging with barge
transportation and rehandling of dredged material, or other hybrid systems.

Excavator Production

For excavator production, basic dredge production parameters, involving bucket capacity, cycle time,
depth of cut, bank height, and dredge shifting (advances) within an anchor set will define the maximum
production for a given mechanical dredge. The actua realized dredge production will account for both
foreseen and unforeseen delays including re-setting of anchors, mechanical repairs, wesather, fueling,
operator skill, and other delays. The delays found to be of most consequence with the test dredge
excavator production included re-setting of the anchors, downtime due to dredge positioning system
repairs, and waiting for the SPU system to be online.

The type of sediment dredged over the course of the PDFT did not appear to impact excavator production
one way or the other. In ether soft black silt, sand, shell, or clay, the HPG bucket had no problems
removing the material. Delays due to material type were encountered on the SPU end of the process as
discussed below.

Over the course of the PDFT, the representative average production rate for the excavator was 80 cy/hr.
In generd, this production was achieved in areas with depth of cut (bank height) ranging between 1.7 ft.
and 2.0 ft. On the fina day of dredging, August 18, the depth of cut (bank height) was between 3 ft. and
4 ft., and the excavator production averaged 106 cy/hr. Considering that the BELLC dredge system and
crew had till not been optimized after only one week of test dredging, SPU suction pressure reduction
due to debris blockage had not been fully remedied, and the bucket was only being approximately
75%-80% loaded, it is believed that the excavator production observed over the duration of the PDFT
could be increased by 20% on a full scae project in the Upper Harbor to approximately 95 cy/hr. This
production range would only be attainable in deeper areas of the harbor where access to the dredge areas
was unencumbered by a dredge of smilar scale, and draft characteristics to that tested during the PDFT.
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In shalower areas, where working of the tides would increase the number of barge movements and
reduce the overal dredging efficiency, the dredge production would be anticipated to be significantly less.
Alternatively, a smaller dredge with less production capacity than that of a dredge of the scale tested
during the PDFT could be used. In either case, with either alarger dredge working the tides, or with use
of a smdler dredge, the production range would be on the order of 35 to 50 cy/hr. This is an estimate
only, based on knowledge of the anticipated reduction in production efficiency (50%-60%) due to depth
restriction on a larger dredge, and an understanding of production capacity of shallow hydraulic dredges.
Both the breakpoint at which a larger production environmental dredge would be replaced by a smaller
dredge, and the production range of that smaler dredge will be better assessed in the 90% Basis of
Design/Design Analysis for the Dredging Design, to be completed in 2001.

SPU Production

The production limit for the BELLC test dredge was found to be on the hydraulic transportation system
(SPU) during the PDFT. The production performance of the test dredge was impacted most significantly

a the onset and throughout the PDFT by the clogging and blockage of the suction line between the
bottom of the material hopper and the primary mover (durry pump). Here objects consisting primarily of

cobbles, metal debris and live quahogs accumulated against the rockbox screen, reducing the suction
pressure, and attainable production threshold of the SPU system. Throughout the PDFT the primary
focus of optimization was on the hydraulic transport system (SPU). Modifications, which included the
addition of water jets in the suction line, baffle walls welded in the hopper, and other operationa
measures, were made to remedy the production problems encountered due to debris. Only during the last
three days of test dredging, August 16, 17, and 18, did the dredge realize running time representative of a
full-scale remediation.

Of interest in the SPU production report, for August 17, the most representative testing day for SPU
performance, the dredge’s efficiency was 77.8% (i.e., in Stu sediment was dredged during 77.8% of the
time dredge operations were ongoing). Dredging efficiency refers to the total actual dredging (effective)
time divided by the tota operating time (including delays). During this day 2,509 cy of durry was
discharged, of which 537 cy of the durry was in situ sediment moved. The average volume of durry
moved was 346 cy/hr, and an average volume of in situ materia of 74 cy/hr. 1t is believed that for the full
scale, with optimization of the debris management system, the SPU production will match, or exceed that
of the excavator production.

6.1.2 Dredging Accuracy

Key to the success of the New Bedford Harbor full-scale remediation will be the ability of the selected
dredge(s) to minimize the amount of overdepth dredging while till attaining the target cleanup goals of
the project. The BELLC hydraulic excavator type dredge was selected for pilot testing, in part, to
demonstrate that a mechanical bucket operated from an excavator with rigid connections and state-of-the-
art positioning could achieve dredging accuracy 6 in. or less in the vertica plane and 24 in. or lessin the
horizontal plane.

Evauation of dredging accuracy was carried out based on comparison of the post-dredge survey with the
target depths. For dredge Cuts 5, 6, 7 and 8, where accuracy was a focus, 95% of the dredge area was
within 6 in. of the target depth. In 90% of the dredge area the average vertical dredging accuracy was
most nearly 4in. Most of the points that deviate more than 6 in. are in the dope area, on the north and
south ends of the cut. An approximate 1V :1H dope was excavated by the dredge on either side of the test
area, while dredging in an effort to minimize doughing of adjacent areas into the dredged portions of the
PDFT dredge area.
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After dredging Cuts 6, 7, 8, and 5, respectively, it was redlized in the field that a “clean” clay layer was
oftentimes higher in elevation than that shown in contamination characterization plots. Thereafter the
field target dredge level in Cuts 2, 3 and 4 changed from one based on the theoretical plan to one based on
observation. When the operator encountered clay, as evidenced by deposition on the materia hopper
grizzly, dredging proceeded no deeper in that grab position. Where the clay layer occurred at more than a
few inches from the planned theoretical dredge level, the target level was adjusted within tenths of a foot
of the visua observation on the next, adjacent spud or “moonpool” position (1/4 of a dredge cut), in an
attempt to minimize the removal of the underlying clay.

This visua observation method of determining dredge depth was applied in Cuts 2, 3 and 4. In these cuts,
the depth of cut was reduced from a planned 2 ft. cut, to a 1.7 ft. (Cuts 2,3,4) and 1.8 ft. cut (Cut 4). In
these areas, the vertical dredging accuracy decreased to an average of approximately +/- 6 in. from the
target. This reduction in accuracy was observed to be a result of interruptions in the CMS display to the
operator and personnel communication errors. It is therefore reasonable to assume, for a full scae
operation, that with rapid and accurate updating of the dredge guidance system to reflect field changes in
the target elevation based on visual observations of the clean clay layer, the dredging accuracy will
approach that achieved in the areas where the target depth is pre-programmed into the crane operators

display.
6.1.3 PCB Removal Efficiency

The evauation of the dredge efficiency at PCB removal included two components. The first (primary)
goa was to evaluate the dredge's ability to remove contaminated sediment to a given depth horizon
relative to the dredging plan. The dredge performance was highly accurate in this regard. Comparison of
the target dredge volume with the actua volume dredged yielded an overdredging value of only 16%,
with vertical accuracy of +/- 4 in. relative to achieving the intended horizon. Comparison on pre- and
post-dredging sediment PCB concentrations revealed that 97% of the PCB mass was removed over the
dredged area.

A secondary objective of the PDFT was to evauate this new dredging technology with regard to site
specific cleanup levels. The design included: 1) delineating the 10 ppm PCB concentration horizon
within the test area; 2) establishing a dredging plan based on that depth; and 3) assessing the dredge’'s
ability to remove sediment to that depth. It should be understood that the project goal was not to leave a
final sediment concentration of 10 ppm; this was a field test, not a remedial operation. The dredge
performed quite well in this regard. The average sediment PCB concentration (upper one foot) was
reduced from 857 ppm to 29 ppm over the dredged area. This met the clean up criteria of 50 ppm for the
Lower Harbor and approached the criteria of 10 ppm for the Upper Harbor.

During the design phase of this project, it was determined that most sediments within the dredge test area
had a high water and silt/clay content. This fact introduced the possibility that some contaminated
sediment within or immediately adjacent to the dredge area could be mobilized during the dredging
process and potentially re-contaminate the dredged area. Mechanisms that could mobilize the sediments
include bucket impact on the bottom, loss through the water column (appears minimal for the hydraulic
excavator), anchor wire/spud repositioning, and material sloughing down dope aong the sides of a
dredged cut. Furthermore, other factors such as tidal currents and meteorologica events (e.g., wind)
could produce the same effect due to re-suspended contaminated sediments migrating from other areas of
the harbor. The sediment characterization program included the collection of surface grabs in addition to
coresin an effort to quantify the effects of sediment mobilization.

Based on the visua observations of the upper surface of the post-dredge cores and grab samples and the
results of laboratory analyses, some recontamination did occur within the test area.  Caculations
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presented in Appendix J (Section J5) demonstrate that only a very thin layer of re-deposited,
contaminated PCB sediment would be required to increase the concentration within a composited upper
one foot (0.3 m) sediment core to greater than 10 ppm. For example, if the sediment adjacent to a clean
dredge area has a PCB concentration of 1,000 ppm (as was the case in much of the test area), it would
require only a 0.24-inch (0.61cm) layer of newly deposited (post-dredging) contaminated sediment to
elevate the average concentration of the upper one foot of clean sediment above 10 ppm.

This thickness of contaminated silty material (only athin veneer) is consistent with field observations and
analytical results from the post-dredge sampling. Based on this information, it appears that the observed
post-dredge PCB concentration of 29 ppm (upper one foot composite) can be attributed to deposition of
mobilized sediments (either from the dredged area or adjacent areas by doughing, tidal currents, etc.)
rather than inefficient or inaccurate dredging.

In summary, both the sediment removal data (presented in Section 3.0) and PCB data presented in this
appendix indicate that this dredging technology is very efficient at contaminated sediment removal. The
results indicate that 97% of the PCB mass was removed over the test area, and the remaining sediment
concentrations approached the site specific clean up criteria. A sSimilar reduction in sediment
concentration was observed for the area dredged to planned depth and the area dredged to depth based on
the visua method. The PCB mass remaining after dredging appeared to reside entirely in a thin surface
veneer and was attributed to recontamination of the dredged area rather than incomplete removal.

Based on experiences during the PDFT, it was determined that remedia dredging to 10 ppm is possible
through the use of modified operational procedures and project design. During full scale operations,
development of a dredge plan and sequencing that proceeds from upslope to downdope and with an
understanding of the site current (tidal) regime would be made to address some of the recontamination
effects due to doughing. Additionally, dredging operationa approaches could be employed during the
full scale project including return sweeps, tighter overlap of bucket grabs, and sower retrieval of fina
bucket grab that would provide for a cleaner bottom surface and reduce sloughing of adjacent areas. As
confirmation sampling results became available they would be shared with the dredge contractor and the
operator in particular to modify dredging techniques to abtain a bottom that met the cleanup criteria.

6.1.4 Dredge Surry Solids Concentration

The solids concentration values attained by the Bean dredge were impacted by production delays due to
debris. Average sustained solids concentration values recorded by the SPU system over periods of
dredging are provided in Table 6-1 below.

Table6-1
SPU Slurry Solids Concentrations

16-Aug-00 | 17-Aug-00 | 18-Aug-00
Average % Solids by Weight of In situ Material 45.00% 52.00% 34.00%
Average % Solids by Weight of Dredge Slurry (3rd Loop)* 15.55% 16.84% 15.39%
Greatest % Solids by Weight of Dredge Slurry (3rd Loop)* 18.94% 20.03% 20.22%

* Represents average sustained % solids concentration over dredging period

The sediment within the PDFT test area had in situ specific gravity of 1.26 to 1.41, which corresponds to
concentrations of 425 to 668 g/L, wet unit weights of 78.6 to 88.0 pcf (1,260 to 1,410 Kg/nt), solids by
weight of 33.8 to 48.6 percent, and moisture contents of 196 to 110 percent. These values are typica for

very soft, silt or clay marine sediments with natural organic material.
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Average sustained solids concentration values recorded by the SPU system over sustained dredging
periods ranged from 13.3% to 16.3% solids by weight. These concentrations were achieved in dredge
areas having in situ sediments with average solids concentrations of 32% to 43% solids by weight. This
corresponds to volume concentrations in the order of 40% to 50%, by volume. The solids concentration
values attained by the BELLC dredge were affected by debris. As debris would become lodged in the
hopper, suction line and/or rock box, more water was required to be introduced to the hydraulic durry
transport system by the SPU in order to maintain suction pressure, and in an attempt, through the
introduction of water jets to didodge the debris in the suction. Higher solids concentrations would be
attainable with inclusion of a more sophisticated debris separation system on the full-scale project.

Based on the results of the PDFT, an average 15% solids by weight for a solids concentration of dredge
dlurry could be applied to the full-scale remediation of the Upper Harbor, using the SPU system. The
actual solids concentration values will be determined by better definition of in situ density, and the type of
hydraulic transport (pumping) system used.

6.1.5 Recirculation System

A significant aspect of the PDFT was the successful demonstration of the dredge effluent water
recirculation system. The recirculation system essentially created a closed loop system, whereby the only
water added to the dredge process was that entrained in the dredge bucket. This water addition amounts
to 30% to 40% of the in Stu volume, and includes both the water contained in the sediment and the water
in the bucket voids due to incomplete filling. Water was recycled back to the dredge for use as make up
water for the SPU system and as jet water for debris management in the suction line. No water was used
from the seachest for makeup water for hydraulic slurry transport.

The recirculation system operated without any significant problems. Only one delay was caused by the
recirculation system, when the return water pump lost its prime.

Use of arecirculation system should be included in the design and planning of the full-scale project. In
this case, the only additional water that will require treatment is that water entrained in the dredge bucket,
which conservatively approximates 40% of the bucket volume. Some additional investigation remains to
determine if additiona water treatment measures would be necessary for the recirculation water, which
could develop concentrated levels of PCBs and/or metals, after extensive recirculation.

6.1.6 Bulking Factor

The insitu sediment concentration in the dredge test area ranged from 425 to 668 g/L. In areas where the
initiad sediment concentration is lower than 500 g/L, the bulking factor would be less than 1.3 and could
approach 1.0. Thisis because the pipeline concentration was approximately the same for all the sediment
dredged in the dredge test. The concentration in the disposal cell would be about the same. Therefore,
theratio of in Stu volume to disposal cell volume would be about 1.0. The bulking factor also decreases
when the percentage of sand in the sediment increases. The bulking factor for loose sand and gravel is
close to 1.0 because the sand settles quickly and the settling that occurs in a disposal cell is smilar to
natural settlement that occurs in the Harbor.

6.2 Environmental Monitoring
6.2.1 Water Quality Monitoring

The test dredge’s ability to minimize environmental impact to water quality was evaluated by measuring
the extent of sediment resuspension and transport, and is summarized in Appendix K.
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For test days representing full scale remediation, such as August 16, field measured turbidity showed
some spikes in the vicinity of the dredge but generally returned to background levels within 500 ft. down
current of the dredge. Tota particulate PCB concentrations (with “total” reported as the sum of the 18
NOAA congeners) were eevated in the vicinity of the dredge, but returned to background levels within
500 ft. down current of the dredge. During the other monitoring events, some of the turbidity transects
revedled little or no detectable elevation of turbidity down current of the dredge. Greater increases in
urbidity were generaly traceable to dredge support activities or environmental conditions unrelated to
field test operations. Barge movements by the support tug Miami Il in shalow water for instance were
recorded as causing suspended solids concentration of 300 mg/L and particulate and dissolved PCB
concentrations of 26 and 2.7 pg/L, respectively, within 50 ft. of the tug (background concentrations of
suspended solids were 5 mg/L and tota dissolved + particulate PCBs were 0.75 ug/L on this date). Aeria
photos, presented in Appendix K and Appendix O, illustrate the visual difference in the turbidity plumes
associated with the tug and the dredge.

The limited water column impacts associated specifically with the dredging are attributed to both
operationa and environmental factors. The design of the bucket (tight closing with limited leakage), the
configuration of the dredge (with a “moon-pool” work area enclosed behind a 36-inch silt curtain), and
the controlled manner in which the operation was executed al contributed to minimizing the release of
material to the water column. The shallowness of the area (maximum depth of the dredged area was less
than 10 ft. at high tide) and the limited currents (maximum currents generally less than 0.5 ft./sec) limited
trangport away from the dredging area.

Difficulties associated with handling and transferring sediments containing debris and large components
of embedded shells did cause regular suspensions of dredging operations. However, the periods of
continuous dredging were sufficient enough to establish "steady state” conditions in the near field area
(within 200 ft. (61 m) of the dredge) and are considered representative of continuous dredging operations.
More continuous dredging over a full or multiple tidal cycles would not be expected to generate a
turbidity plume of greater extent in the nearfield area down current of the dredge than that observed
during the field test. Based on the modeling predictions presented in Section K.2, any additiona farfield
increases are expected to be limited to the Upper Harbor.

6.2.2 Air Quality Monitoring

Different types of air samples were collected to achieve various objectives during the PDFT. These
included the following:

Flux chamber sampling provided a measure of emissions as an indication of the relative
contributions from the various operations to the ambient air concentrations. These will aso
be used to support the emissions and disperson modeling caculations performed as part of
developing ambient air action levels for upcoming construction work. In addition to flux
chamber samples collected in the field, sediment from the bench scale dewatering studies was
tested at the USACE WES for emissions measurements. Test results were reported to
USACE.

Ambient air sampling and analysis was performed from locations around the CDF and harbor
to document concentrations during operations.

Sampling was conducted in accordance with the Foster Whedler TO #17 Sampling and
Analysis Plan (SAP), Revison #6, dated August 2000 (FWENC, 2000c). The data from
these tests are summarized and discussed in the following sections.
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Flux Chamber Sampling

In summary, limited flux chamber sampling during the PDFT provided useful data for evaluating relative
emissions from various sources. Some key findings are summarized as follows:

Emission flux measurements do not correlate well with source material concentrations.
However, they do generaly appear to be the highest in association with well mixed sediment
and water durriesin the CDF.

In dtu sediments in the mudflat area do not provide the same magnitude of emission flux per
sguare area as well mixed sediment in the CDF. However, given the large surface area of the
exposed mudflats at low tide, these areas and exposed surface water will continue to be a
significant source of ambient air concentrations of PCBs, as measured during the Baseline

study.

Total emissions, calculated as (flux) x (surface area) x (time), are directly proportiona to the
amount of exposed surface area.  Accordingly, exposed CDF surface area is a significantly
greater source of emissions than dredging operations. The contaminated sediments in the
mudflat areas and the river/harbor surface water remain the largest surface area sources of
emissions.

Dredging activities, including the grizzly, hopper, and disturbed sediments in the moon pool

are relatively small sources of PCB emissions in comparison with the CDF because of their
lower flux measurements and limited surface area.

The use of surfactants Dawn and Biosolve to control the sheen at the CDF does not appear to
be effective at controlling PCB emissions. These limited data suggest that Simple Green may
be more effective than other surfactants although additional testing is recommended before
drawing definitive conclusions.

The silt curtain a the moon pool appears to be somewhat effective at containing disturbed
sediment thereby reducing the surface area of higher concentration water and the associated
emissions in the dredge area.

Ambient Air Sampling

Ambient air samples were collected on three days during this PDFT to document conditions during
dredging and CDF filling operations. Because of the short duration of the test, and the fact that PCB
hedlth effects are long-term, data were collected to document conditions and to provide information for
full-scale activities at a later date. Data were not used to compare with standards or action levels for this
limited one-week effort. The results from this study will be used in conjunction with the flux chamber
results (discussed above) to support development of ambient air action levels, being conducted by Foster
Wheeler under a separate task.

Ambient air samples were collected from four stations around Cell #1 (2, 3, 6, and 17), from station #9,
located to the north across the cove from the CDF, and from station #27 on the eastern side of the harbor
near the dredge. Figure 4-4 shows the air sampling station locations. Samples were collected for
24 hours on each of three days (sampling was started the mornings of August 15, 16, and 17, 2000)
chosen based on those days with maximum dredge production rates and warm wesather as representative
of “worst case” conditions. Samples were analyzed for NOAA and WHO congeners and total PCB
homologue groups. Meteorological data and sample results are included in Appendix L and summarized
in Table 4-2.
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The highest total PCB concentration detected was at station #17 (610 ng/nt), the station downwind from
the CDF on August 15. Stations 3 and 6 aso had detected concentrations above 100 ng/nT on
August 15, 2000. High concentrations on other days ranged from 100 (as measured by the Foster
Whedler primary laboratory, 254 measured by the government QA laboratory) to 160 ng/nt’ at stations 3
and 2, respectively, with somewhat elevated concentrations ranging from 82 to 110 ng/n’ at stations 2, 3,
6 and 17 on August 16 and 17. Results from stations 9 and 27, away from the CDF, had lower
concentrations (less than 50 ng/m’ on each day) and were also dependent on wind direction. These data
support the premise that, other than background attributed to the mudflats and surface water, the primary
sources of PCB concentrations in ambient air are due to emissions from CDF operations. Results from
sation 27 indicate that ambient concentrations were generally consistent with established baseline
concentrations for the Acushnet Substation (summer and September 2000 averages ranged from 20 to
40 ng/nT) (Foster Wheeler Final Annual Report Basdine Ambient Air Sampling and Analysis,
March 2001) and were not sSignificantly adversely affected by dredging operations.

6.3 Comparison with Pilot Dredging and Hot Spot Dredging Events

The Foster Wheeler report New Bedford Harbor Cleanup, Dredge Technology Review (FWENC, 1999),
developed to assess applicable dredge technology for implementation of the New Bedford Harbor full
scale remediation concluded that dredging technology used for environmental remediation dredging had
changed substantially since completion of both the New Bedford Harbor Pilot Dredging Study in 1989
and the Hot Spot Dredging event in 1995. The dredge technology showing the best performance on these
events was the Ellicott 370 HP Dragon Series 10-inch (discharge) hydraulic cutterhead dredge. This
dredge therefore established the baseline for the Upper harbor site in terms of dredge efficiency and
performance. Prior studies had excluded mechanica dredging techniques for use on these two events due
primarily to the inefficiency of barge transport to the disposa facility because of shalow operating
depths, the perception that a hydraulic system left a more uniform bottom surface and concern over
resuspension of contaminated sediments.

Table 6-2 compares the key performance areas evauated during the Pilot Dredging, Hot Spot Dredging
and PDFT events.

Each of the three dredging performance evauations summarized in Table 6-2 were conducted across
different test areas with different chemica and physical conditions and with different performance
testing/cleanup objectives. The PDFT, however, has demonstrated that current state-of-the-art dredge
technology, in particular a hybrid mechanical/hydraulic dredge with sophisticated environmental controls
systems, can attain dredge performance values exceeding that of the baseline dredge, the Ellicott 370 HP,
particularly in the areas of dredging accuracy, dredging production, and solids concentration of the dredge
durry.

6.4 Recommendations for Full Scale Remediation

The PDFT was conducted to provide optimum, site specific dredge performance vaues for use in
developing the New Bedford Harbor full scale remediation project. To provide the most redlistic data for
use in development of the full scale remediation project, the PDFT was conducted in areas and with
equipment that would be reflective of the full scale project, to the extent possible.

The PDFT successfully demonstrated and recorded performance data including dredge production,
accuracy, durry solids concentration, air and water quality impacts, reflective of dredge technology
currently available in the U.S. dredge industry.
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Table6-2

Dredging Perfor mance Comparison

Pilot Dredging Study *
Ellicott 370 Dragon

Hot Spot Dredging
Ellicott 370 Dragon

Pre-Design Field Test

Performance Data Series Series BELLC Hybrid Test Dredge
Tota Avallable Work Days N/A 345 10
Total Dredge Days 8 261 5
Tota Shutdown Days® N/A 3R 0
Other Non-dredge Days N/A 52 5
Tota Quantity Removed (cy) 951 14,000 2,308
Required Quantity (cy) 1574 8,428 1,985
Overdredge Quantity (cy) 0 5,568 323
Overdredge Percentage 0% 66.10% 16.30%
Number of passes 1 2 1
Area Dredged (sg. ft.) 21,250 189,742 24,900
Area Re-Dredged (sq. ft.)* 0 22,760 0
Avg. Dredge Time (hrs/day, pay) 4.1 7.7 11
Avg. Dredge Time (hrs/day, prod.) 3.2 4 5.2
Average Production Rate (cy/hr)® 37 13.4 725
Effective Time 78% 52% 47%
Target depth of cut 2 ft. 1.7t0 4.0 ft.
Accuracy average underdredge by N/A +-4in.
95in.
Solids Concentration of Dredged 2-3% 2-3% 13-16% using patented SPU. Recirculation system was aso
Slurry (by weight) adapted to test dredge permitting the reduction of water to be
treated by an estimated 300% over conventional hydraulic
durry pump capabilities.
Water Quality Impacts Sediment Resuspension | 60 Kg PCBs migrated PCB concentrations elevated near dredge, but returned to

Rate at the point of
dredging was estimated
to be 40 grams per
second.

from Upper Harbor to
Lower Harbor over 18
month duration of

project. Well within the
240 Kg mass cumulative
transport non-exceedance
level.

background levels within 500 ft. down current of dredge.
Larger increases in turbidity were generally traceable to
dredge support activities or environmental conditions. Barge
movements by tug in shallow water were recorded as causing
suspended solids concentration of 300 mg/L and particulate
and dissolved PCB concentrations of 26 and 2.7 pg/L within
50 ft. of the tug.
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Table6-2

Dredging Perfor mance Comparison —Continued

Performance Data

Pilot Dredging Study *
Ellicott 370 Dragon
Series

Hot Spot Dredging
Ellicott 370 Dragon
Series

Pre-Design Field Test
BELLC Hybrid Test Dredge

Air Sampling

N/A

Demonstrated that
disposal of contaminated
sediment into the
shoreline CDF raised
ambient PCB levels
above background, but
not to the point where
worker safety or public
heath threatened.

Over 24 hrs of ambient air sampling the highest total PCB
concentration detected (610 ng/m?’) was downwind from the
CDF. High concentrations on other days ranged from 50 to
160 ng/n? and were dependent on wind direction. These data
support the premise that, other than background attributed to
the mudflats and surface water, the primary sources of PCB
concentrations in ambient air are due to emissions from CDF
operations.

! Duri ng the Pilot Scale Study, the Ellicott 370 wastested in 5 separate dredge areas, each with different operational
parameters and sediment types. Dredge performance values for the area most representative of the Upper Harbor
condition, Area 1, are presented for comparison here. The Ellicott 370 was operated at 40% swing speed, 50% maximum
cutterhead rotation, and 100% pump speed. Only one pass was performed in Area 1. (USACE, 1990)

2 Duri ng the Hot Spot Dredging, the Ellicott 370 was used to remove sediment with the highest PCB concentrationsin the
Harbor. Multiple passes and confirmation sampling were necessary to ensure the 4,000 ppm cleanup level was attained.
The dredge capacity (advance rate and cutterhead rotation) was kept at close to 50% to minimize environmental impacts
due to the dredging operations. (USACE, 1996)
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Based on average over all dredge days

Shutdown Days represent dredge days shutdown by Owner (USACE)

Area Re-Dredged represents dredge area where more than one pass was made

6-11




Table 6-3 presents the recommended dredge performance values for use in designing the New Bedford
Harbor Full Scale Remediation Project, based on the data obtained over the course of the PDFT.

Table6-3
Recommended Dredge Performance Valuesfor Usein
Designing the New Bedford Harbor Full Scale Remediation

Recommended
Dredge Performance Parameter Design Value
Dredging Production, Water Depths greater than 4 ft. * 95 cy/hr
Dredging Production, Water Depths between 2 ft. and 4 ft.*? 35 cy/hr
Dredging Accuracy, Vertical Plane, to Design Depth +- A ft.
Dredging Accuracy, Vertica Plane, using Visua Approach +/- 5ft.
Dredging Accuracy, Horizontal +/- 1.5ft.
Average Solids Concentration of Dredge Slurry * 10% - 20% solids
by weight
Use of Recirculation System for reuse of Dredge Effluent Water from CDF |  Recommended

! Based on minimum of 10 hr. operating day
% To be better assessed in the 90% Basis of Desi gn/Design Analysis
% Will vary depending onin situ density of dredged sediment
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